
Tuscaloosa County Road Improvement Commission (TCRIC)  
Meeting Minutes - - - April 1, 2022 
Chamber of Commerce of West Alabama 

Commission Member Attendees:  Mayor Walt Maddox– Chairman; Judge Rob Robertson; Jim 
Page; Rep. Rich Wingo 

Other Attendees:  Sen. Gerald Allen; Rep. Cynthia Lee Almond; Alyce Spruell; Kelly Johns; Kim 
Palm; Glenda Webb; David Kemp; Wallace McAdory; Carly Standridge; Scott Holmes; Tom 
Bobitt; Richard Rush; John McWilliams; Tera Tubbs; Ron Bolton; Bill Lamb; Chris Crawford; 
Justin Fisher; Bryan Gurney; Ethan Hand; Mike Mahaffey; Mark McKinley; Scott Anders; Zach 
Wolfe; Edward Henderson; Clay Randolph; Bob Geolias; Scott Harrington; Paul Connolly; Tim 
Weaver; Allen Parrish; Ron David; Brendon Moore 

Mayor Maddox called the meeting to order at 7:31 a.m. 

Mayor Maddox presented the minutes of February 28, 2022 TCRIC meeting.  
Vote:  Minutes of the February 28, 2022 meeting was unanimously approved after a motion 
by Judge Robertson seconded by Rep. Wingo. 

Summary of Bills 
A summary of bills was presented for the Commission’s consideration.   

Vote: A motion to pay bills as presented was made by Rep. Wingo seconded by Judge 
Robertson and approved unanimously. 

Financial Report 
Kim Palm presented the accounting report.  The ledger balance as of March 25, 2022 was 
$17,439,635.58. The interest earned in February 2022 was $373.87. The March 2022 deposit 
(January 2022 sales tax collected) was $853,000 (19.87% increase over the prior year). The 
projected and actual accrual basis revenues for Fiscal Year 2022 to date are $3,273,200 and 
$3,715,300, respectively. Project expenditures to date (for Fiscal Year 2022) is $1,906,572. 
Operating expenses to date totals $49,456. 

Vote: A motion to approve the financial report, as presented, was made by Judge Robertson 
seconded by Mr. Page and approved unanimously. 

Resolution 22-007 
TCRIC Legal Counsel Alyce Spruell presented the resolution to approve the payment of $155,250 
requested by the City of Tuscaloosa for reimbursement of Right of Way acquisition costs for the 
McWright’s Ferry Road project. The TCRIC funding agreement provides that the City can seek 
interim project cost reimbursement prior to obtaining its bond to finance this project. Spruell 
explained that the amount budgeted for Fiscal Year 2022 had been maximized and a budget 
amendment would be required if this request was approved. 

Vote:  After discussion, a motion to adopt Resolution 22-007 was made by Judge 
Robertson, seconded by Rep. Wingo and approved unanimously.  

Resolution 22-008 
Alyce Spruell presented the resolution to authorize the request for a direct payment of $3,393,146 
by the City of Tuscaloosa for property acquisition costs not deemed reimbursable by the City’s 
2020-A Bond for the Jack Warner Parkway/ Martin Luther King Blvd Project Improvements.  The 
direct payment request was initiated by an invoice from the City to TCRIC dated March 11, 2022; 
the total invoice amount was $4,449,121 (Exhibit C to this Resolution). 

Spruell explained that the proposed resolution authorized the Commission to review the funding 
request for immediate consideration and approval of a one-time direct payment to the City for non-
reimbursed project expenses that had been previously included in the amended project agreement 
adopted by the Commission in September, 2020; that agreement provided and authorized only 
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annual amortized bond repayments. She further explained that if the Commission adopted this 
resolution, a budget amendment would be required to authorize a direct payment in addition to the 
annual bond payment budgeted for this fiscal year. In recognition of the expressed need for 
immediate consideration and payment by the City, the provisions of the proposed resolution 
reserved further review of the requested expense reimbursement due to the short time period 
involved. 

Spruell added that the City has again reported that the total JWP/MLK project cost has increased 
significantly since September, 2020, and that an updated project cost estimate and additional 
funding proposal will be forthcoming; the City and the TCRIC administrator, accountant, auditor 
and legal counsel will work together to document this one-time direct payment by the Commission, 
if approved, as a credit to TCRIC’s total project obligation at that time.  

The remaining balance of the March 11, 2022 invoice will be reviewed and considered at a later 
date as the fiduciaries of TCRIC continue to work with the City to provide additional information 
on the amounts requested.  

Vote:  After discussion, a motion to adopt Resolution 22-008 was made by Mr. Page 
seconded by Rep. Wingo and approved unanimously. 

Resolution 22-009:  Amendment #2 to Fiscal Year 2022 TCRIC Budget 
Vote:  After discussion, a motion to adopt Resolution 22-009 was made by Mr. Page 
seconded by Judge Robertson and approved unanimously. 

Project Updates: City of Tuscaloosa 
 McWright’s Ferry Road Extension: Bryan Gurney reported that 31 out of 45 needed tracts 

have been acquired.  The City projects the project will go to bid at end of year, with 
construction lasting approximately 2 years. The project will include a pedestrian path and 
pedestrian bridge.  With respect to the ALDOT permit application, comments from 
ALDOT are being addressed and the permit approval is expected soon.   

 Martin Luther King/Jack Warner Parkway: Gurney reported the following: 
o Phase 1:  Jack Warner Parkway is now open to traffic, and the contractor is working 

on a preliminary punch list.  The contractor continues to install conduit for the 
conversion of overhead to underground utilities along the Martin Luther King Jr. 
Blvd section of the project; within the next month, GFC will get back on the 
roadway portion of the project.   

o Phase 2:  This phase is projected to start at end of April, after the completion of a 
City sewer project (not a TCRIC project).  During construction, there will be a 
complete shutdown for through traffic for approximately 6 months, with local 
access maintained.  The City plans to meet directly with companies in the area of 
construction soon.   

o Phase 3:  The main rail line and spur rail modification will be submitted to KCS in 
mid-May, and the City has planned a 60 day window for KCS’s review.  Phase 3 is 
expected to open for bids in October 2022.  

Project Updates: Alabama Department of Transportation (ALDOT) 
David Kemp (ALDOT) provided ALDOT project updates. 

 SR-69 South Intersection Improvements: Mr. Kemp reported that APCO Distribution is in 
process of finalizing their plans for relocation, and there is likely to be a cost savings.  The 
City of Tuscaloosa is working on updated property appraisals for ROW acquisition needed 
for its utility relocations. ALDOT is in discussion with Spire/ALAGASCO to begin their 
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work. The construction letting is currently scheduled for early 2023, but is tentative based 
on the utility relocation timeline.  

 US-82 at University Blvd: Letting is expected in late July 2022 with one main contractor 
for both the bridge and interchange projects; the University Blvd bridge will not be 
replaced until the Summer of 2023.  APCO relocation work is expected to begin soon.  
ALDOT has a request before MPO for funding, which will be considered at the April 2022 
MPO Policy Committee meeting. 

 US 82/Hwy 43 PE work:  ALDOT recently did a 65% review, and is looking into possible 
improvements for access at City of Northport City Hall. 

 US‐11 (SR‐7) from Daimler Benz Boulevard (Tuscaloosa County) to SR‐5 (Bibb County) 
(not a TCRIC project):  The majority of utility work is complete. 
 

Highway 82/ University Blvd. Drainage Improvements 
Due to a lack of time, Mayor Maddox tabled the discussion until a later time. 

Discussion of Potential Future Projects 
Mayor Maddox shared that he, Judge Robertson and Kelly Johns met with Dr. Parrish and Justice 
Smyth of ATI, to discuss the topic of a master plan of roadway projects (within the Tuscaloosa 
area). ATI is creating a proposal for TCRIC consideration, to be shared at a later time.     

Public Comment 
Mayor Maddox opened the meeting for public comment.  None were received. 

Next Meeting  
The next TCRIC meeting is scheduled for April 27th at 7:30 AM at the City of Tuscaloosa City 
Hall. 

Executive Session 
Mayor Maddox introduced a motion that the Commission convene an executive session for the 
purpose of discussing matters and information that will have a detrimental impact upon the 
City’s competitive position in negotiations involving matters of trade or commerce if disclosed 
outside an executive session, and which may also impact the City’s agreements with the 
Commission now or in the future.  

Vote: Mr. Page made the motion to enter into executive session, seconded by Judge 
Robertson and passed unanimously. 
 
TCRIC entered executive session. 
 
The Commission left executive session, and the meeting was adjourned.   
 
 


