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Declaration Number

Narratives
Disaster Damage:
On April 27, 2011, at approximately 5:00 PM CDT, a severe thunderstorm warning producing straight line winds and several
tornadoes, including a category EF-4 on the Enhanced Fujita Scale, tore through the City of Tuscaloosa, damaging and/or
destroying homes along with commercial, industrial and major government buildings.  During the two weeks following the
storm, the City Building Inspections staff completed a block-by-block assessment of damages to structures that were a direct
result of the storm.  A total of 53 lives were lost and at least 4,289 homes were damaged or destroyed within the City limits. 
A large percentage of these homes were rental property located in a demographically lower-income area of the community. 
According to HUD¿s Alabama Housing Needs Assessment published in October 2011, Tuscaloosa County contained 70.1% of
the entire State of Alabama’s rental housing units with unmet needs, a total of 1,171 units which equated to $55.2 million. 
Of these 1,171 units, 91% are within the city limits, a total of 1,066 which equated to $50.25 million.  Of the 4,289 homes
damaged or destroyed, 4,448 were owner occupied with 112 of those still having unmet needs according to the study.  It is
evident from this data that a majority of those with continued unmet housing needs are families that lived in rental housing
prior to the April 27, 2011 tornado.  Due to the fact that Tuscaloosa’s homeless shelters sponsored by the Red Cross and the
Salvation Army were also rendered uninhabitable by the storm, the individuals and families displaced from this storm were
able to either find housing resources through existing available housing stock, through temporarily staying with family and
friends, or moved away from the Tuscaloosa area. Using 2012 CDBG-DR funds and other funding sources, great strides have
been made in housing redevelopment for both homeowners and renters; most of which were classified as low to moderate
income.  However, the City of Tuscaloosa’s unmet rental housing needs following the April 27, 2011 totaled nearly $56
million.  The City has participated in funding four affordable rental housing developments since April 27, 2011, but over $5
million remains in unmet rental housing needs. 421 businesses throughout the storm’s path sustained major damage.  Of
these, approximately 54 were industrial properties and 367 were retail/general service properties.  Through data collection,
FEMA estimated Tuscaloosa’s severe unmet business need at over $28.2 million; this severe unmet business need is the
second highest amount of severe unmet business need for all communities effected by 2011 Presidentially declared
disasters, only behind, Missouri that had $29.1 million.  It is also greater than the rest of the severe unmet business need
throughout the State of Alabama combined as well as greater than any other combined state disaster, other than Missouri as
listed above. Even with funding from the City’s 2012 CDBG-DR allocation and the insurance proceeds used to re-establish
the economic community, the remaining severe unmet business needs is estimated at $25 million.  In the days following the
storm, it was determined that loss of jobs contributed to a financial impact of over $367 million. Collectively 320 businesses
applied for SBA loans, but only 65 were approved. Funding from this allocation will beleveraged with other funds to
implement an economic development program that will generate over $32 million in revenue through small businesses and
make a substantial impact on the City of Tuscaloosa’s growth and development. Damage to public buildings, equipment and
infrastructure were reported throughout the storm’s path.

Recovery Needs:
One month after the storm, the City recognized the need for an overarching and comprehensive plan for recovery and
rebuilding along the storm path.  The City released a request for proposals to firms specializing in disaster recovery
community planning.  A proposal from BNIM, a multidisciplinary architecture, planning and design firm, was accepted.  BNIM,
in conjunction with City staff, spent five weeks in June and July 2011 immersed in Tuscaloosa neighborhoods and culture. 
They met with established City task force groups, the steering committee, as well as many individual stakeholders, and
hosted a public workshop and online forum to assess areas of strengths, weaknesses and opportunities in order to formulate
a comprehensive strategy to rebuild Tuscaloosa.  The strategy utilized had very specific goals:
Improve connectivity between and within neighborhoods; •Provide walking, cycling and transit infrastructure to increase

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$43,932,000.00
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$0.00
$42,976,864.83

$0.00

$22,740.79

Total Obligated

$416.55

Total Funds Expended

Total Projected Budget from All Sources

   Program Income Drawdown

This Report Period

Total Budget

$78,553,329.13

$0.00 $416.55

   Program Funds Drawdown

To Date

$43,185,579.49

$43,931,998.61
$43,931,998.61

Overall

Program Income Received

$0.00
$0.00

transportation options and reduce traffic on congested streets;

    •  Enhance the appearance and functionality of major corridors and important gateways and transportation arteries for
the city;
    •  Rebuild damaged infrastructure to address longstanding issues and future needs in a comprehensive and sustainable
way; and
    •  Coordinate public facilities to leverage scarce resources and create mutual benefit.
The end result of this collaboration was the first draft of the Tuscaloosa Forward Generational Plan first published on July 15,
2011.  The strategy identified in the Tuscaloosa Forward Generational Plan took the entire path of the storm and split it into
four distinct areas:  the 10th Avenue Corridor which included neighborhoods such as Rosedale Courts, The Downs, Glendale
Gardens and Hillcrest; Forest Lake, which included neighborhoods such as Forest Lake and Wood Manor; 15th Street and
McFarland Boulevard; and Alberta.    The 10th Avenue Corridor is dominated by two distinct tracts.  The first is Rosedale
Courts, a predominantly low-income public housing development and its surrounding neighborhoods made up of aging single
family homes.  According to the City’s 2010 census tract data, the median household income for this area was $14,856.  This
area was completely devastated by the tornado and a majority of the homes along with the entirety of Rosedale Courts have
been torn down.  According to a HUD report on Unmet Housing Need in Alabama due to 2011 Federally Declared Disasters,
the City of Tuscaloosa had 1,066 rental housing units that were damaged by the April 2011 tornado and still had an unmet
housing need after all forms of assistance had been expended.   Approximately 29% of these rental units resided in the
Rosedale areas.  The other tract is the three historic districts of The Downs, Glendale Gardens and Hillcrest, the populations
of which are more moderate-to upper moderate income.  These historic districts are almost exclusively made up of older,
well established single family dwellings.  Due to the makeup of these historic districts, they have recovered well and have
started rebuilding many of the damaged homes. The Forest Lake area is predominantly made up of single-family homes built
post-World War II with over 50% being renter occupied (mainly by students and other University of Alabama associated
parties).  The neighborhood contains Forest Lake, a small body of water owned by the 29 adjacent property owners.  Pre-
storm, this lake was surrounded by a canopy of mature trees that shaded the entire neighborhood and provided a natural
barrier to the busy 15th Street roadway that directly abuts it to the north.  Post storm, all of the houses on the lake’s east
and south sides were completely destroyed and a majority of the houses in this area have been torn down as they were
beyond repair. 

$22,740.79 $42,977,281.38Total Funds Drawdown

HUD Identified Most Impacted and Distressed $0.00 $38,725,151.67

$ 34,621,330.52$ 0.00Other Funds

$ 617,623.08Match Funds $ 0.00

$ 34,003,707.44Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 34,003,707.44Non-Matching Funds $ 0.00

$ 1,567,766.98   City Water and Sewer $ 0.00

$ 5,061,440.00   EDA (Economic Development Administration) Funds $ 0.00

$ 1,416,672.05   Other $ 0.00

$ 8,861,246.18   2012 CDBG-DR Funds $ 0.00

$ 0.00   2013 CDBG-DR Remaining Activity Funds $ 0.00

$ 5,100,000.00   ADECA (Alabama Department of Economic and $ 0.00

$ 6,480,000.00   ALDOT (Alabama Department of Transportation) $ 0.00

$ 1,831,909.89   ATRIP (Alabama Transportation Rehabilitation $ 0.00

Funds Expended

Overall This Period To Date

$ 39,132,909.10City of Tuscaloosa $ 0.00

$ 0.00The Salvation Army - Southern Territorial Headquarters $ 0.00

$ 1,000,000.00Tuscaloosa Habitat for Humanity $ 0.00

$ 2,500,000.00Tuscaloosa Housing Authority $ 0.00

$ 552,670.39Tuscaloosa Park and Recreation Authority $ 0.00

$0.00
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
 Overall Benefit Percentage 50.00% 96.38%98.58%

 Minimum Non Federal Match $.00 $617,623.08$.00

 Overall Benefit Amount $19,831,438.98 $38,225,522.38$39,098,372.00

 Limit on Public Services $6,589,800.00 $.00$.00

 Limit on Admin/Planning $8,786,400.00 $4,187,254.43$4,269,122.04

 Limit on Admin $2,196,600.00 $2,144,428.20$2,151,600.00

 Most Impacted and Distressed $43,932,000.00 $38,725,151.67$39,662,876.57

Projected

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $1.39 $0.00

CD-2013-DR-001-RD1, Program Administration-RD1 $0.00 $723,187.24 $723,187.24

CD-2013-DR-002-RD1, Planning-RD1 $0.00 $1,320,843.76 $1,320,843.76

CD-2013-DR-003-RD1, Recovery Housing-RD1 $0.00 $2,251,551.00 $2,251,551.00

CD-2013-DR-004-RD1, Infrastructure-RD1 $0.00 $8,336,481.10 $8,336,481.10

CD-2013-DR-005-RD1, Economic Development - RD1 $0.00 $225,000.00 $225,000.00

CD-2013-DR-006-RD2, Infrastructure-RD2 $0.00 $4,315,608.00 $4,315,608.00

CD-2013-DR-007-RD2, Recovery Housing - RD2 $0.00 $749,392.00 $749,392.00

CD-2013-DR-008-RD2, Economic Development-RD2 $0.00 $685,000.00 $685,000.00

CD-2013-DR-009-RD3, Infrastructure- RD3 $0.00 $5,400,000.00 $5,400,000.00

CD-2013-DR-010-RD4, Planning - RD4 $0.00 $250,000.00 $250,000.00

CD-2013-DR-011-RD4, Recovery Housing - RD4 $0.00 $499,057.00 $499,057.00

CD-2013-DR-012-RD4, Infrastructure - RD 4 $0.00 $2,000,943.00 $2,000,943.00

CD-2013-DR-013-RD4, Economic Development - RD4 $0.00 $0.00 $0.00

CD-2013-DR-014-RD5, Program Administration - RD5 $0.00 $200,000.00 $200,000.00

CD-2013-DR-015-RD5, Planning - RD5 $0.00 $100,000.00 $100,000.00

CD-2013-DR-016-RD5, Infrastructure - RD5 $0.00 $2,462,008.00 $2,462,008.00

CD-2013-DR-017-RD6, Economic Development - RD6 $0.00 $249,724.72 $249,724.72

CD-2013-DR-0170-RD6, Infrastructure- RD6 $0.00 $275.28 $275.28

CD-2013-DR-018-RD7, Infrastructure - RD7 $0.00 $2,418,892.33 $2,418,892.33

CD-2013-DR-019-RD7, Economic Development - RD7 $0.00 $81,007.32 $81,007.32

CD-2013-DR-020-RD8, Planning - RD8 $0.00 $313,125.66 $313,125.66

CD-2013-DR-021-RD8, Program Administration - RD8 $0.00 $200,000.00 $200,000.00

CD-2013-DR-022-RD8, Infrastructure-RD8 $0.00 $86,874.34 $86,874.34

CD-2013-DR-023-RD9, Economic Development- RD9 $0.00 $42,518.11 $42,518.11

CD-2013-DR-024-RD9, Infrastructure - RD9 $0.00 $772,557.74 $772,557.74

CD-2013-DR-024-RD9 (Ext), Infrastructure- RD9 (Ext) $0.00 $20,515.15 $20,515.15

CD-2013-DR-025-RD10, Program Administration-RD10 $0.00 $150,000.00 $150,000.00

$ 1,397,137.00   City CDBG Funds $ 0.00

$ 998,312.34   City General Reserve $ 0.00

$ 1,289,223.00   City Tornado Insurance Funds $ 0.00

Activities and projects authorized under this grant are advancing according to schedule. The Juanita Drive and Downs
Drainage projects currently remain in the property acquisition phase and will move forward as soon as that project phase is
complete. 
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CD-2013-DR-026-RD10, Infrastructure-RD10 $0.00 $631,683.41 $631,683.41

CD-2013-DR-027-RD10, Economic Development-RD10 $0.00 $130,183.45 $130,183.45

CD-2013-DR-028-RD11, Program Administration - RD11 $0.00 $343,722.82 $343,722.82

CD-2013-DR-028-RD11 (Ext), Program Administration- $0.00 $534,689.94 $527,518.14

CD-2013-DR-029-RD11, Planning - RD11 $0.00 $0.00 $0.00

CD-2013-DR-029-RD11 (Ext), Planning- RD11 (Ext) $240.00 $133,552.62 $58,856.81

CD-2013-DR-030-RD11, Economic Development - RD11 $0.00 $75,529.20 $75,529.20

CD-2013-DR-030-RD11 (Ext), Economic Development- $0.00 $7,902.50 $7,902.50

CD-2013-DR-031-RD11, Infrastructure - RD11 $0.00 $4,629,699.44 $4,398,660.54

CD-2013-DR-031-RD11 (Ext), Infrastructure- RD11 (Ext) $22,500.79 $3,590,473.48 $2,948,246.21

Activities

CD-2013-DR-029-RD11 (Ext) / Planning- RD11 (Ext)Project # /

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Projected Start Date:

Benefit Type:

Overall

$133,552.62

N/A City of Tuscaloosa

Total Projected Budget from All Sources $145,778.12

$0.00

$0.00

$133,552.62

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$240.00

$0.00

$0.00

Apr 1 thru Jun 30, 2023

Activity Type:

$0.00

03/20/2022

$0.00

To Date

03/20/2019

Area Benefit (Census)

$58,856.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Funds will only be used to cover the cost of planning associated with disaster recovery activities. Planning costs condiered
eligible under this grant will include studies of a general nature to be performed that are necessary for identifying the impacted
area's needs, etc.
Planning activity Roudn 1 has been associated with the same activity in Round 4, 5, and 11. All beneficiaries for the activity are
reported in Round 1.

Location Description:

City of Tuscaloosa

Activity Progress Narrative:

Activity Progress Narrative Type:

Project Number:
CD-2013-DR-029-RD11 (Ext)

Project Title:
Planning- RD11 (Ext)

$58,616.81$0.00City of Tuscaloosa

$240.00     Program Funds Drawdown $58,856.81

$58,616.81$0.00Total Funds Expended

$ 12,225.50$ 0.00Other Funds

$ 12,225.50   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00

Grantee Activity Number: DR-PLANNING-01-RD 11 (Ext)
Activity Title: Comprehensive Planning- RD11 (Ext)
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

CD-2013-DR-031-RD11 (Ext) / Infrastructure- RD11 (Ext)Project # /
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Projected Start Date:

Benefit Type:

Overall

$1,369,471.69

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources $1,369,471.69

$0.00

$0.00

$1,369,471.69

$549,858.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$22,500.79

$0.00

$0.00

Apr 1 thru Jun 30, 2023

Activity Type:

$0.00

09/30/2020

$0.00

To Date

05/30/2019

Area Benefit (Census)

$727,660.97

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Phase I of Juanita Drive is complete. The Juanita Drive Phase II infrastructure development constitutes the second phase of the
continuation of Juanita Drive. On April 27, 2011 a large portion of low-income housing rental stock was destroyed in the Alberta
area including along Juanita Drive. Since then, the efforts of the City, Habitat for Humanity, and other philanthropic
organizations in combination with the citizen’s commitment to the area; housing restoration and promotion of homeownership
has been a steady process. Concentrated in an extremely poverty stricken area of Tuscaloosa, the Juanita Drive infrastructure
is severely aged and needs to be updated to support the rebuilding in the area. The project will take place in two phases and
both phases will be

Project Number:
CD-2013-DR-031-RD11 (Ext)

Project Title:
Infrastructure- RD11 (Ext)

$705,160.18$0.00City of Tuscaloosa

$22,500.79     Program Funds Drawdown $727,660.97

$705,160.18$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

$ 0.00   2012 CDBG-DR Funds $ 0.00

$ 0.00   2013 CDBG-DR Remaining Activity Funds $ 0.00

$0.00

Grantee Activity Number: DR-INFRA-23-RD11-JUANITA DRIVE PHASE II
EXT
Activity Title: Juanita Drive Phase II- RD11 EXT
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funded in this Action Plan. Infrastructure improvements will include, at a minimum, roadway improvements, streetscaping and
utility upgrades, including roadway widening, sidewalks, storm sewers, and water and sewer replacements. In close proximity to
the Alberta School of the Performing Arts, Juanita Drive infrastructure improvements willenhance access to the school and
support the rebuilding of single family homes in the area. The improvements along Juanita Drive will greatly improve the quality
life for the low-moderate income homeowners.

Action Plan Amendment #31: Amendment made to include property aqusition of drainage easements. 

Location Description:

The Northern Loop of Juanita Drive, Tuscaloosa, Alabama

Activity Progress Narrative:

Activity Progress Narrative Type:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $969,522.45

2013 CDBG-DR Remaining Activity Funds $1,369,472.00

$2,338,994.45Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1630# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 4

Monitoring Visits 0 4

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 4
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