
WSA PROJECT NO. 13-073 The EDGE Business Resource Center 

 

ADDENDUM 1 

 

ADDENDUM NO. 7: 

Date:    March 29, 2017 

Project:   The EDGE Business Resource Center  

Owner:   The City of Tuscaloosa 

Owner’s Project No:  A16-1320 (Previously City #A14-1210) 

Architect:   Ward Scott Architecture, Inc. 

 

This Addendum forms a part of the Contract Documents and modifies the original Bid Documents dated July 30, 
2015, as noted below.  

Acknowledge receipt of this Addendum in the location provided on the Bid Proposal Form. 

1.1 GENERAL 

A. Refer to attached BKI Addendum and Unit Price Schedule. 

1.2 SPECIFICATIONS AND DRAWINGS 

A. Specifications: 

1. Refer to Trade Package Summaries of Work 

a. EDGE – 02 General Trade Package.  Add the following at Scope of Work Item #51.: 

51.  This Trade Contractor shall provide and install the trench drains units at the patio area as indicated 
on Sheet AC03. 

1) This shall supersede Addendum 6 Item #: 1.2.A.1.a. 

1.3 ATTACHED TO ADDENDUM 

A. BKI Addendum and Unit Price Schedule 

END OF ADDENDUM 



 
The EDGE Business Resource Center  Page 1 
Project No. A16-1320  Addendum No. 7, March 29, 2017 

burk-kleinpeter, inc. 
engineers, architects, planners, environmental scientists 

2900 8th Street  
tuscaloosa, al 35401 

phone (205) 759-3221   fax (205) 759-9166 
 

ADDENDUM NO. 7 
 

The EDGE Business Resource Center 
City of Tuscaloosa Project No. A16-1320 

March 29, 2017 
 

This addendum forms a part of the Contract Documents and modifies the original Bidding Documents 
dated July 30, 2015. 
 

ITEM NO. 1 – REVISION UNIT PRICE SCHEDULE: 
 

Replace the Unit Price Schedule for Sitework found within the Contract Documents in its entirety with the 
attached. Review the revised Unit Price Schedule dated March 29, 2017. An item has been added for 
“Contingency Allowance”.  

 
ITEM NO. 2 – CLARIFICATION WATER SYSTEM IMPROVEMENTS UNIT PRICES: 
 

The City of Tuscaloosa Water Department will provide the water meters and double check detector 
assembly listed as part of Item Nos. 44 - 46 on the Unit Price Schedule. The contractor is responsible for 
providing all other materials, labor, equipment, tools, incidentals, etc. necessary to install these items, 
including but not limited to curb stops, backflow preventers, meter boxes and concrete vaults. 
 

Attachments: 
1. Unit Price Schedule for Sitework 

 
 

END OF ADDENDUM NO. 7 



PREPARED BY: BURK-KLEINPETER, INC.

ITEM APPROX. UNIT 

NO. QTY. UNIT ITEM DESCRIPTION PRICE AMOUNT

BASE BID ITEMS

General, Demolition, Clearing, Grubbing, and Earthwork

1 1 LS Demolition, Clearing & Grubbing (Approx. 5 Acres)

2 650 LF Remove Existing Piping

3 4 Each Remove Existing Storm/Sanitary Structure

4 2 Each Plug & Abandon Existing Pipe

5 1,800 LF Remove Existing Fence

6 5,155 SY Remove Existing Pavements (Asphalt & Concrete)

7 1 LS Earthwork

8 11,500 CYIP
Removal of Unsuitable Material (Only as Directed by the Owner's 

Representative)

9 11,500 CYIP Off-Site Borrow - Select for Unsuitable Material Replacement

Base, Pave, and Curb and Gutter Improvements

10 4,600 SY Roadbed Processing (Only as Directed by the Owner's Representative)

11 1,240 SY
Crushed Aggregate Base Course, ALDOT 825B, Plant Mixed, 4" 

Compacted Thickness

12 4,290 SY
Crushed Aggregate Base Course, ALDOT 825B, Plant Mixed, 6" 

Compacted Thickness

13 4,600 SY Bituminous Treatment A

14 385 Gal Tack Coat

15 620 SY Milling Existing Pavement

16 240 Ton
Superpave Bituminous Concrete Wearing Surface Layer, 1/2" Maximum 

Aggregate Size Mix, ESAL Range A/B 

17 425 Ton
Superpave Bituminous Concrete Upper Binder Layer, 1" Maximum 

Aggregate Size Mix, ESAL Range A/B

18 1,235 SY Concrete Pavement, 6" Thick Installed

19 2,350 LF Type C Combination Curb & Gutter (1.5' Width) Installed

20 665 LF Type C Combination Curb & Gutter (2' Width) Installed

21 120 LF Valley Gutter Installed

22 1,310 SY Concrete Sidewalk, 4" Thick w/ Stone Installed

23 5 Each Truncated Domes Installed

24 3 Each Parking Stops

Storm Drain System Improvements

25 238 LF 12" PVC Storm Pipe, SDR 26 Installed

26 336 LF 15" HDPE, N-12 Installed

27 360 LF 15" R.C. Pipe, Class 3 Installed

28 957 LF 18" R.C. Pipe, Class 3 Installed

29 1 Each Junction Box Installed

30 4 Each S-Inlet (1-Wing) Installed

The EDGE Business Resource Center

March 29, 2017

City of Tuscaloosa

Sitework Unit Price Schedule



ITEM APPROX. UNIT 

NO. QTY. UNIT ITEM DESCRIPTION PRICE AMOUNT

31 1 Each S-Inlet (2-Wing) Installed

32 4 Each Yard Inlet Installed

33 4 Each 24" Drain Basin and Grate Installed

34 1 Each 24" Drain Basin and Solid Cover Installed

35 3 Each Slope Paved Headwall Installed

Sanitary Sewer System Improvements

36 190 LF 4" PVC Pipe, SDR 26, Sanitary Sewer Lateral Installed

37 1 Each 8" X 4" Sanitary Sewer Wye (Tie to Existing Main) Installed

38 2 Each Sanitary Sewer Cleanout w/ Required Wyes Installed

Water System Improvements

39 188 LF 2" PVC Pipe, Class 200, Water Service Line Installed

40 76 LF 6" DI Class 350 Water Main Installed

41 1 Each 2" Watermain Service Tap Installed

42 1 Each 6" Hot Tap w/ 4" Tapping Valve & Sleeve Installed

43 1 Each 6" Hot Tap w/ 6" Tapping Valve & Sleeve Installed

44 1 Each 1-1/2" Domestic Meter, Backflow Preventer & Meter Box Installed

45 1 Each 2" Irrigation Meter, Backflow Preventer & Meter Box Installed

46 1 Each 6" Double Check Detector Assembly & Vault Installed

47 1 Each Siamese Post Connection & Vault Installed

Traffic Control, Permanent Signing and Striping

48 1 LS Traffic Control

49 1,332 LF Solid White, Class 1, Type B Traffic Stripe (4" Wide) Installed

50 234 LF Solid Blue, Class 1, Type B Traffic Stripe (4" Wide) Installed

51 4 Each Handicap Symbols (Traffic Control Markings, Class 1, Type B) Installed

52 155 LF Solid White Traffic Control Markings, Class 1, Type B (6" Wide) Installed

53 29 LF 2' Wide Stop Bar (Traffic Control Markings, Class 1, Type B) Installed

54 6 Each Permanent Post Mounted Signs

Erosion Control and Site Maintenance

55 1 LS Erosion Control Management and Maintenance

Miscellaneous Items

56 500 Ton ALDOT No. 57 Stone (Only as Directed by the Owner's Representative)

57 700 CY
Utility Trench Foundation Material (ALDOT No. 2 Stone) (Only as Directed 

by the Owner's Representative)

58 6,700 SY
Geotextile Separation Fabric (Miraf, HP570 or Approved Equal)(Only as 

Directed by the Owner's Representative) Installed

Allowances

59 1 LS Contingency Allowance $15,000.00 $15,000.00 

TOTAL BASE BID

ALTERNATE BID ITEMS

100 45 LF Standup Curb

TOTAL BASE BID + ALTERNATE BID

Note:

Unit prices shall be compensation in full for furnishing all materials, equipment, tools, labor and incidentals necessary to complete the work. No extra

payment will be made for items not specifically called out in a line item on the Unit Price Schedule such as site preparation, saw-cutting, trench

excavation, pipe bedding, trench backfill (including stone), asphalt patching for utility trenches, etc. and the cost of these items shall be included in the

appropriate unit price listed in the Schedule.


