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B-13-MS-01-0002Grant:
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Grant Number:
B-13-MS-01-0002
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LOCCS Authorized Amount:
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$0.00
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Submitted - Await for Review
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$43,932,000.00

Disasters:

FEMA-1971-AL
FEMA-4052-AL
FEMA-4082-AL

Declaration Number

Narratives
Disaster Damage:

On April 27, 2011, at approximately 5:00 PM CDT, a severe thunderstorm warning producing straight line winds and several tornadoes,
including a category EF-4 on the Enhanced Fujita Scale, tore through the City of Tuscaloosa, damaging and/or destroying homes along with
commercial, industrial and major government buildings.  During the two weeks following the storm, the City Building Inspections staff
completed a block-by-block assessment of damages to structures that were a direct result of the storm.  A total of 53 lives were lost and at
least 4,289 homes were damaged or destroyed within the City limits.  A large percentage of these homes were rental property located in a
demographically lower-income area of the community.  According to HUD¿s Alabama Housing Needs Assessment published in October 2011,
Tuscaloosa County contained 70.1% of the entire State of Alabama’s rental housing units with unmet needs, a total of 1,171 units which
equated to $55.2 million.  Of these 1,171 units, 91% are within the city limits, a total of 1,066 which equated to $50.25 million.  Of the 4,289
homes damaged or destroyed, 4,448 were owner occupied with 112 of those still having unmet needs according to the study.  It is evident
from this data that a majority of those with continued unmet housing needs are families that lived in rental housing prior to the April 27, 2011
tornado.  Due to the fact that Tuscaloosa’s homeless shelters sponsored by the Red Cross and the Salvation Army were also rendered
uninhabitable by the storm, the individuals and families displaced from this storm were able to either find housing resources through existing
available housing stock, through temporarily staying with family and friends, or moved away from the Tuscaloosa area. Using 2012 CDBG-DR
funds and other funding sources, great strides have been made in housing redevelopment for both homeowners and renters; most of which
were classified as low to moderate income.  However, the City of Tuscaloosa’s unmet rental housing needs following the April 27, 2011 totaled
nearly $56 million.  The City has participated in funding four affordable rental housing developments since April 27, 2011, but over $5 million
remains in unmet rental housing needs. 421 businesses throughout the storm’s path sustained major damage.  Of these, approximately 54
were industrial properties and 367 were retail/general service properties.  Through data collection, FEMA estimated Tuscaloosa’s severe
unmet business need at over $28.2 million; this severe unmet business need is the second highest amount of severe unmet business need for
all communities effected by 2011 Presidentially declared disasters, only behind, Missouri that had $29.1 million.  It is also greater than the rest
of the severe unmet business need throughout the State of Alabama combined as well as greater than any other combined state disaster,
other than Missouri as listed above. Even with funding from the City’s 2012 CDBG-DR allocation and the insurance proceeds used to re-
establish the economic community, the remaining severe unmet business needs is estimated at $25 million.  In the days following the storm, it
was determined that loss of jobs contributed to a financial impact of over $367 million. Collectively 320 businesses applied for SBA loans, but
only 65 were approved. Funding from this allocation will be

Disaster Damage:

leveraged with other funds to implement an economic development program that will generate over $32 million in revenue through small
businesses and make a substantial impact on the City of Tuscaloosa’s growth and development. Damage to public buildings, equipment and
infrastructure were reported throughout the storm’s path.

Recovery Needs:

One month after the storm, the City recognized the need for an overarching and comprehensive plan for recovery and rebuilding along the
storm path.  The City released a request for proposals to firms specializing in disaster recovery community planning.  A proposal from BNIM, a
multidisciplinary architecture, planning and design firm, was accepted.  BNIM, in conjunction with City staff, spent five weeks in June and July
2011 immersed in Tuscaloosa neighborhoods and

Active

QPR Contact:Grant Status:
Demitria Lewis

Grant Award Amount:
$43,932,000.00
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$0.00

N/A

$41,852,666.61

$617,623.08

$75,630.64

$133,477.42

Total Obligated

$416.55

$57,846.78

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$160,652,895.31

$0.00 $416.55

Match Contributed

     Program Funds Drawdown

To Date

$42,119,861.70

$43,931,998.61

$43,931,998.61

Overall

Program Income Received

$0.00

$0.00

Progress Toward Required Numeric Targets

$1,616,910.06

$0.00

Actual

Limit on Public Services

$617,623.08

98.59%
98.53%

Overall Benefit Percentage (Projected)

$3,643,600.29

Requirement

Limit on Admin $2,196,600.00

$0.00

Limit on Admin/Planning

$6,589,800.00

Target

$8,786,400.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $39,642,651.61$41,735,400.00

culture.  They met with established City task force groups, the steering committee, as well as many individual stakeholders, and hosted a
public workshop and online forum to assess areas of strengths, weaknesses and opportunities in order to formulate a comprehensive strategy
to rebuild Tuscaloosa.  The strategy utilized had very specific goals:
Improve connectivity between and within neighborhoods; •Provide walking, cycling and transit infrastructure to increase transportation options
and reduce traffic on congested streets;

    •  Enhance the appearance and functionality of major corridors and important gateways and transportation arteries for the city;
    •  Rebuild damaged infrastructure to address longstanding issues and future needs in a comprehensive and sustainable way; and
    •  Coordinate public facilities to leverage scarce resources and create mutual benefit.
The end result of this collaboration was the first draft of the Tuscaloosa Forward Generational Plan first published on July 15, 2011.  The
strategy identified in the Tuscaloosa Forward Generational Plan took the entire path of the storm and split it into four distinct areas:  the 10th
Avenue Corridor which included neighborhoods such as Rosedale Courts, The Downs, Glendale Gardens and Hillcrest; Forest Lake, which
included neighborhoods such as Forest Lake and Wood Manor; 15th Street and McFarland Boulevard; and Alberta.    The 10th Avenue
Corridor is dominated by two distinct tracts.  The first is Rosedale Courts, a predominantly low-income public housing development and its
surrounding neighborhoods made up of aging single family homes.  According to the City’s 2010 census tract data, the median household
income for this area was $14,856.  This area was completely devastated by the tornado and a majority of the homes along with the entirety of
Rosedale Courts have been torn down.  According to a HUD report on Unmet Housing Need in Alabama due to 2011 Federally Declared
Disasters, the City of Tuscaloosa had 1,066 rental housing units that were damaged by the April 2011 tornado and still had an unmet housing
need after all forms of assistance had been expended.   Approximately 29% of these rental units resided in the Rosedale areas.  The other
tract is the three historic districts of The Downs, Glendale Gardens and Hillcrest, the populations of which are more moderate-to upper
moderate income.  These historic districts are almost exclusively made up of older, well established single family dwellings.  Due to the
makeup of these historic districts, they have recovered well and have started rebuilding many of the damaged homes. The Forest Lake area is
predominantly made up of single-family homes built post-World War II with over 50% being renter occupied (mainly by students and other
University of Alabama associated parties).  The neighborhood contains Fores

Recovery Needs:

t Lake, a small body of water owned by the 29 adjacent property owners.  Pre-storm, this lake was surrounded by a canopy of mature trees
that shaded the entire neighborhood and provided a natural barrier to the busy 15th Street roadway that directly abuts it to the north.  Post
storm, all of the houses on the lake’s east and south sides were completely destroyed and a majority of the houses in this area have been torn
down as they were beyond repair. 

$133,477.42 $41,853,083.16Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



In the reported quarter, the City of Tuscaloosa continued to progress with the 2013 CDBG-DR funded activities,
particularly infrastructure projects. The Housing Relocation Assistance activity and 8th Street activity are no longer
being supported by the 2013 CDBG-DR grant. The Relocation Assistance Program activity was removed from the
action plan due to the beneficiaries that could have used the assistance did not utilize it and for 8th Street activity,
the city decided to no longer allocate funds to the activity.
Neighborhood Lakes Clean-up, Alberta Park, PARA Park Improvements, Prince Avenue, Alberta Park, Salvation
Army, Rosewood Sewer, Neighborhood Lakes, Cedar Crest Drainage, Fire Station #4, Juanita Drive Infrastructure,
Street Reconstruction I and II, Rosedale III, Technology Infrastructure, Salvation Army, Alberta Technology Center,
IT Server Room, McFarland Boulevard/ 15th Street Infrastructure, University Place/ Forest Lake Infrastructure and
City Walk, and Alberta Parkway Revitalization infrastructure activities are complete.
There were twenty-four (24) lots purchased using 2012 CDBG-DR funds along Juanita Drive on for Habitat for
Humanity. Twenty-two (22) of the homes have been constructed. Habitat is awaiting HOME Funds to be released for
106 Juanita Drive, which will be their last house to build. Habitat hopes to donate 50 Juanita Drive to School Yard
Roots or another non-profit for a community garden since the soil is of poor quality for building houses.
The Edge is still unofficially closed out, though construction is 100% complete and all closeout documents were
received during the construction phase by its contractors. There was a control room added onto this project
immediately after that was funded through ADECA funds. The Control Room has been completed, but the City is
awaiting confirmation on whether the final reimbursement has been received so closeouts with ADECA can begin.
Due to this project having multiple funding sources, we have not "officially" closed out with all entities. Each funding
source has its own closeout process.
Hargrove/ Hackberry is currently awaiting ALDOT job cost audit to close financially. Juanita Phase II received its
final plans and cost estimate during this quarter. The Downs Drainage System Improvements has received its
environmental assessments that were submitted by TTL and the City posted a FONSI and RROF in T.News. There
were markups on preliminary plans and revisions are being made.
Monitoring visits have been concluded on our Small Business Loans.
The City continued to promote its MBE/DBE/WBE program Tuscaloosa Builds and continued its monthly contractor
education efforts.

***The contracting reporting template for the July- September 2020 quarter is attached to the Program
Administration - Round 1 activity in this QPR.***

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

CD-2013-DR-001-RD1, Program Administration-RD1 $0.00 $723,187.24 $723,187.24

CD-2013-DR-002-RD1, Planning-RD1 $0.00 $1,320,843.76 $1,320,843.76

CD-2013-DR-003-RD1, Recovery Housing-RD1 $0.00 $2,251,551.00 $2,251,551.00

CD-2013-DR-004-RD1, Infrastructure-RD1 $0.00 $8,336,481.10 $8,336,481.10

CD-2013-DR-005-RD1, Economic Development - RD1 $0.00 $225,000.00 $225,000.00

CD-2013-DR-006-RD2, Infrastructure-RD2 $0.00 $4,315,608.00 $4,315,608.00

CD-2013-DR-007-RD2, Recovery Housing - RD2 $0.00 $749,392.00 $749,392.00

CD-2013-DR-008-RD2, Economic Development-RD2 $0.00 $685,000.00 $685,000.00

CD-2013-DR-009-RD3, Infrastructure- RD3 $0.00 $5,400,000.00 $5,400,000.00

CD-2013-DR-010-RD4, Planning - RD4 $0.00 $250,000.00 $250,000.00

CD-2013-DR-011-RD4, Recovery Housing - RD4 $0.00 $499,057.00 $499,057.00

CD-2013-DR-012-RD4, Infrastructure - RD 4 $0.00 $2,000,943.00 $2,000,943.00

CD-2013-DR-013-RD4, Economic Development - RD4 $0.00 $0.00 $0.00

CD-2013-DR-014-RD5, Program Administration - RD5 $0.00 $200,000.00 $200,000.00

CD-2013-DR-015-RD5, Planning - RD5 $0.00 $100,000.00 $100,000.00

CD-2013-DR-016-RD5, Infrastructure - RD5 $0.00 $2,462,008.00 $2,462,008.00

CD-2013-DR-017-RD6, Economic Development - RD6 $0.00 $249,724.72 $249,724.72

CD-2013-DR-0170-RD6, Infrastructure- RD6 $0.00 $275.28 $275.28

CD-2013-DR-018-RD7, Infrastructure - RD7 $0.00 $2,418,892.33 $2,418,892.33

CD-2013-DR-019-RD7, Economic Development - RD7 $0.00 $81,007.32 $81,007.32
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CD-2013-DR-020-RD8, Planning - RD8 $0.00 $313,125.66 $313,125.66

CD-2013-DR-021-RD8, Program Administration - RD8 $0.00 $200,000.00 $200,000.00

CD-2013-DR-022-RD8, Infrastructure-RD8 $0.00 $86,874.34 $86,874.34

CD-2013-DR-023-RD9, Economic Development- RD9 $0.00 $42,518.11 $42,518.11

CD-2013-DR-024-RD9, Infrastructure - RD9 $0.00 $772,557.74 $772,557.74

CD-2013-DR-024-RD9 (Ext), Infrastructure- RD9 (Ext) $0.00 $20,515.15 $20,515.15

CD-2013-DR-025-RD10, Program Administration-RD10 $0.00 $150,000.00 $150,000.00

CD-2013-DR-026-RD10, Infrastructure-RD10 $0.00 $631,683.41 $631,683.41

CD-2013-DR-027-RD10, Economic Development-RD10 $0.00 $130,183.45 $130,183.45

CD-2013-DR-028-RD11, Program Administration - RD11 $0.00 $343,722.82 $343,722.82

CD-2013-DR-028-RD11 (Ext), Program Administration- $42,990.64 $534,689.94 $399,334.14

CD-2013-DR-029-RD11, Planning - RD11 $0.00 $0.00 $0.00

CD-2013-DR-029-RD11 (Ext), Planning- RD11 (Ext) $7,262.50 $153,777.58 $42,720.81

CD-2013-DR-030-RD11, Economic Development - RD11 $0.00 $75,529.20 $75,529.20

CD-2013-DR-030-RD11 (Ext), Economic Development- $0.00 $236,913.25 $7,902.50

CD-2013-DR-031-RD11, Infrastructure - RD11 $0.00 $4,629,699.44 $4,398,660.54

CD-2013-DR-031-RD11 (Ext), Infrastructure- RD11 (Ext) $83,224.28 $3,341,237.77 $1,968,367.99
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Activities

CD-2013-DR-001-RD1 / Program Administration-RD1Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$723,187.24

N/A City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$723,187.24

$0.00

$0.00

$0.00

$723,187.24

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-ADMIN-01-RD1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

01/01/2020

$0.00

To Date

12/16/2013

 (  )

$723,187.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Program Administration-RD1Activity Title:

Project Number:

CD-2013-DR-001-RD1

Project Title:

Program Administration-RD1

$723,187.24$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $723,187.24

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Program
Administration-RD10DR-ADMIN-01-RD10

CD-2013-DR-025-
RD10

AdministrationCity of Tuscaloosa General Account

Program
Administration - RD11DR-ADMIN-01-RD11

CD-2013-DR-028-
RD11

AdministrationCity of Tuscaloosa General Account

Program
Administration - RD5DR-ADMIN-01-RD5

CD-2013-DR-014-
RD5

AdministrationCity of Tuscaloosa General Account

Program
Administration - RD8DR-ADMIN-01-RD8

CD-2013-DR-021-
RD8

AdministrationCity of Tuscaloosa General Account

$723,187.24$0.00Total Funds Expended
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Activity Description:

Funds will only be used for the administration of CDBG-DR funded activities.
An amendment was made to the Action Plan and approved on 10/02/15 to allocate an additional $120,470.24 to Program
Administration in Round 1; this brings the grand total for the Round 1 Program Administration activity to $723,187.24.
Administration activity Round 1 has been associated with the same activity in Round 5, Round 8, Round 10, and Round 11.

Location Description:

City of Tuscaloosa, Alabama

There were no funds expended on the Program Admin activity. Typical administrative duties under both grants included
oversight and day-to-day duties for management of activities funded with disater recovery funds.
 
**The contract reporting template for the July- September 2020 reporting period is attached to this activity.**

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
Contracting Template 10.07.20.pdfDocument

Association Description:
Same activity; in multiple rounds to meet two year expenditure deadline.

CD-2013-DR-002-RD1 / Planning-RD1Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR-PLANNING-01-RD1

Activitiy Category:

01/01/202012/16/2013

Planning Under Way

Comprehensive Planning-RD1Activity Title:

Project Number:

CD-2013-DR-002-RD1

Project Title:

Planning-RD1
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Overall

$1,320,843.76

N/A City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$1,320,843.76

$0.00

$0.00

$0.00

$1,320,843.76

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

$0.00

To Date

Area (  )

$1,320,843.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Funds will only be used to cover the cost of planning associated with disaster recovery activities. Planning costs considered
eligible under this grant will include studies of a general nature to be performed that are necessary for identifying the impacted
area’s needs, etc.
Planning activity Round 1 has been associated with the same activity in Round 4, Round 5, and Round 11. All beneficiaries for
the activity are reported in Round 1.

Location Description:

City of Tuscaloosa, Alabama

In the reported quarter, no funds were spent on comprehensive planning in this round. All funds were expended in Round 11
EXT.

Activity Progress Narrative:

$1,320,843.76$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $1,320,843.76

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Comprehensive
Planning - RD8

DR-PLANNING- 01-
RD8

CD-2013-DR-020-
RD8

PlanningCity of Tuscaloosa General Account

Comprehensive
Planning - RD11

DR-PLANNING-01-
RD11

CD-2013-DR-029-
RD11

PlanningCity of Tuscaloosa General Account

Comprehensive
Planning - RD4

DR-PLANNING-01-RD4CD-2013-DR-010-
RD4

PlanningCity of Tuscaloosa General Account

Comprehensive
Planning - RD5

DR-PLANNING-01-RD5CD-2013-DR-015-
RD5

PlanningCity of Tuscaloosa General Account

Association Description:
Same activity; in multiple rounds to meet two year expenditure deadline.

$1,320,843.76$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-003-RD1 / Recovery Housing-RD1Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources $0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-HOUS-01-RD1-HOUSING ASST.

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

N/A

12/16/2015

01/08/2018

$0.00

To Date

12/16/2013

Direct ( HouseHold )

$0.00

Responsible Organization:

Affordable Rental Housing Cancelled

Housing Assistance-RD1Activity Title:

Project Number:

CD-2013-DR-003-RD1

Project Title:

Recovery Housing-RD1

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Funding will be available to provide assistnace for indiviudals still experiencing hardship from the April 27, 2011 disaster as it
relates to homeownership or renting.  Many individuals lost homes that were underinsured or were tenants of a rental home
and; therefore, left wtihout the resources to obtain suitable housing. 
The City of Tuscaloosa has partnered with the Tuscaloosa Housing Authority to provide housing assistnace.  Factors such as
proof that the individual was residing in an affected area during the April 27, 2011 tornado and qualification as a low-moderate
income individual/family using Tuscaloosa County income limits will be necessary for consideration.  The Tuscaloosa Housing
Authority will give first proiority to those individuals on the Section 8 waiting list that also qualify by the above criteria.  The
housing assistnace funds may be used to pay for rent and utility expenses.  Qualified recipients will receive the housing
assistnace on a monthly basis. Thresholds will include, but are not limited to, income, duplication of benefits, and expiration
date. 
Activity was cancelled, so proposed beneficiaries were updated to reflect zero.

Location Description:

City of Tuscaloosa, Alabama.  Individuals/families that were residing in the designated recovery zone areas (as designated by
an eligiblity map that outlines the path of the April 27, 2011 tornado) will be considered eligible, along with other factors, for
housing assistance at a location within the City limits. See attached map.

In the reported quarter, no funds were expended on Relocation Assistance for affected individuals. Affected individuals included
owners and renters affected on the day of the storm with regard to the acquisition of 24 lots along Juanita Drive and Rosedale
Phase II. At the start of the program, the City of Tuscaloosa actively pursued the advertisement of relocation assistance for
these affected individuals through avenues, such as newspaper advertisements and site postings.
The Relocation Assistance Program activity was removed from the action plan due to the beneficiaries that could have used the
assistance did not utilize it. The two activities in which properties were either acquired, rebuilt, or acquired and rebuilt with
CDBG-DR funds have been completed and closed out, 1/8/2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00City of Tuscaloosa

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Tuscaloosa Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-HOUS-02-RD1-HABITAT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/16/2015

$0.00

To Date

12/16/2013

Direct ( HouseHold )

$1,000,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

As part of its 2012 CDBG-DR direct allocation, The City of Tuscaloosa funded Habitat for Humanity Tuscaloosa to purchase 24
lots along Juanita Drive.  Juanita Drive,located in Alberta, is a severely low-moderate income area and suffered some of the
most damage and destruction on the day of the storm. 
To fulfill its commitment to Habitat for Humanity of Tuscaloosa and the need for safe, affordable housing in the area, the City of
Tuscaloosa is funding the organization to build 12 single-homes on 12 of the previously acquired lots.  Each home will be a
three bedroom, two bath with the added feature of a storm shelter. 
Habitat will screen applicants for eligiblity requirements such as the need for adequate housing, ability to pay, and willingness to
partner.  Once an applicant is approved to purchase the home based on their income, need, and other factors, they will be
responsible for a monthly mortgage.  Many of the applicants will be first-time homebuyers and homeownership will most likely
strengthen their committment to the neighborhood and revitalization of the area. 
 The City of Tuscaloosa is allocating a total of $1,000,000 to Habitat for Humanity Tuscaloosa for the construction of 12 single-
family homes along Juanita Drive in the Alberta community.  The total cost to construct the 12 homes will be $1,044,230.  To
supplement the City's $1,000,000, Habitat for Humanity Tuscaloosa will acquire $44,230 through private donations and the
Alabama Housing Finance Authority.  
Habitat for Humanity Tuscaloosa has no contracts or sub-contracts over $25,000 with other organizations for this activity at this
time.

Actual completion date of the 12 homes built along Juanita Drive is 10-12-15.

Location Description:

Lots 12,20,23,24,25,31,36,46,50,110,114, and 115 Juanita Drive, Tuscaloosa, Alabama. 

Habitat for Humanity-RD1Activity Title:

Project Number:

CD-2013-DR-003-RD1

Project Title:

Recovery Housing-RD1

$1,000,000.63$0.00Tuscaloosa Habitat for Humanity

$0.00     Program Funds Drawdown $1,000,000.00

$1,000,000.63$0.00Total Funds Expended
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In the reported quarter, the City of Tuscaloosa did not expend any funds on this activity. The City of Tuscaloosa previously
funded Habitat for Humanity to acquire 24 lots using 2012 CDBG-DR funds along Juanita Drive. There were no changes in the
current quarter. Habitat is awaiting HOME Funds to be released for 106 Juanita Drive, which will be their last house to build.
Habitat hopes to donate 50 Juanita Drive to School Yard Roots or another non-profit for a community garden since the soil is of
poor quality for building houses. It will best suite growing things since the whole neighborhood drains through the particular
property. At this time, performance measures reflect the 22 homes that have been constructed. House #115 is still a vacant
home at this time. Once the home is owned, pertinent information will be provided.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Habitat Private Donations $44,230.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

12/12#Low flow toilets 0

12/0#Low flow showerheads 0

12/12#Units with bus/rail access 0

12/2#Units exceeding Energy Star 0

0/12#Sites re-used 0

0/10#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

12/12# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

22/12# of Housing Units 0

22/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 9/6 13/6 22/12# of Households 0 0 100.00

0 9/6 13/6 22/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,251,551.00

Low/Mod Tuscaloosa Housing Authority

Total Projected Budget from All Sources

Match Contributed

$1,251,551.00

$0.00

$0.00

$0.00

$1,251,551.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-HOUS-03-RD1-ROSEDALE III

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/16/2015

10/19/2016

$0.00

To Date

12/16/2013

Direct ( HouseHold )

$1,251,551.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

The Rosedale Phase III housing development constitutes the third phase of the rebuilding of the Rosedale Courts public
housing complex that was destroyed by the April 27, 2011 tornado that devastated the City of Tuscaloosa.  The property will
consist of 128 units and will be restricted to low to moderate income individuals and elderly residents based on data from the
HUD established income limits for Tuscaloosa County.
Of the 128 units, 28 will be one-bedroom and 100 will be two bedroom units; a portion will be designated for public housing
units and the remaining as low-income housing tax credit units.  Rosedale Phase III will be owned and managed by the
Tuscaloosa Housing Authority (THA); THA has already secured tax credits for the development. Doug Hollyhand Realty, Inc.
served as the developer on the first two phases of Rosedale and will also be the developer for the third phase.

Rosedale III - RD1Activity Title:

Project Number:

CD-2013-DR-003-RD1

Project Title:

Recovery Housing-RD1

$1,251,551.00$0.00Tuscaloosa Housing Authority

$0.00     Program Funds Drawdown $1,251,551.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Rosedale III - RD2
DR-HOUS-01-RD2-

ROSEDALE III
CD-2013-DR-007-

RD2
Construction of new

housing
Tuscaloosa Housing

Authority
General Account

Rosedale III - RD4
DR-HOUS-01-RD4-

ROSEDALE III
CD-2013-DR-011-

RD4
Construction of new

housing
Tuscaloosa Housing

Authority
General Account

Association Description:
Same housing activity, funded in different rounds to meet two year expenditure deadline.

$1,251,551.00$0.00Total Funds Expended
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Funds will be used for costs associated with the construction of 128 units to serve the low-moderate income area.  A total
investment of approximately $18,835,031 will be made in this activity.  $12,000,000 in Alabama Housing Finance Tax Credits
along with other various funding sources will be leveraged with 2013 CDBG-DR funds. $1,251,551 has been allocated in Round
1 of this Action Plan, $749,392 in Round 2 and $499,057 has been allocated in Round 4 for a total investment of $2,500,000 in
2013 City of Tuscaloosa CDBG-DR funds.
The site lies immediately south of the original Rosedale Courts location and, in conjunction with the first two phases of the
redevelopment already completed, will complete the replacement of units in the original Rosedale Courts.  As the site lies
directly in the path of the tornado, the housing development will be an important piece in the overall redevelopment of the areas
of Tuscaloosa destroyed by the tornado.
Rosedale Phase III activity Round 1 has been associated with the same activity in Round 2 and Round 4. All beneficiaries for
the activity are reported in Round 1.

Location Description:

10th Avenue Corridor, Tuscaloosa, AL

In the reported quarter, there were no funds drawn for the activity. All 2013 CDBG-DR funds toward the activity have been
expended. Rosedale Phase III, a 128 unit elderly housing development, was completed. The actual completion date is October
19, 2016; notice of completion was advertised on February 4, 2017. The City performed its close-out monitoring visit in the
reported quarter and 100% of the units have been leased to income eligible individuals and all additional areas of compliance
have been met. Beneficiaries are reflected in the Round 1 activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

128/128# of Housing Units 0

128/128# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 89/100 39/28 128/128# of Households 0 0 100.00

0 89/100 39/28 128/128# Renter Households 0 0 100.00

CD-2013-DR-004-RD1 / Infrastructure-RD1Project # /

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

DR-INFRA-01-RD1-UNIV/FOREST

Activitiy Category:

12/31/201812/16/2013

Construction/reconstruction of streets Completed

University Place/Forest Lake Revitalization-RD1Activity Title:

Project Number:

CD-2013-DR-004-RD1

Project Title:

Infrastructure-RD1
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Benefit Type:

Overall

$1,805,827.46

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$1,805,827.46

$0.00

$0.00

$0.00

$1,805,827.46

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

Area (  )

$1,805,827.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

In an effort to continue the vision for a walkable interconnected community through the CityWalk, the City of Tuscaloosa has
proposed the installation of the CityWalk at University Place and Forest Lake for the Forest Lake community. Specifically, the
project will include the construction of a concrete and asphalt 10 foot wide pedestrian path with strategically placed benches
and trash cans.  Installation of lighting, landscaping, and irrigation will also be components of this portion of the CityWalk and
will be uniform with other areas of the CityWalk in the City.  In addition to the installation of the CityWalk, a new street will be
constructed for easier ingress and egress to an adjoining reconstructed elementary school.  The main roadway utilized for this
portion of the CityWalk will be narrowed and become a one-way street to accommodate the pedestrian path.
The City of Tuscaloosa has committed to providing a safe environment for the citizens of Tuscaloosa whether that be at home,
at work, or at various spots throughout the City; the City Walk is no exception.  Therefore, the City will bring technology
infrastructure attributes such as 1 GB wireless access points, fiber optics, cameras, LED lighting, digital signs, and GIS
components to the City Walk.  Security cameras will be placed along the City Walk to detect any suspicious activity as well as
LED lighting which can be brightened after a phone call from emergency phones or a personal phone to offer a heightened
sense of safety.  GIS technology will allow responders to pinpoint the location of a caller should assistance be needed.  Digital
signs will post emergency phone numbers as well as other pertinent public information.  A police presence will be established
through a bike patrol; this component will add an additional sense of safety for those utilizing the City Walk.  In addition to
providing for the safety of its citizens, the City of Tuscaloosa will landscape along the City Walk to begin replacing some of the
tree-cover and green space lost during the storm. 
The City believes that the construction of this portion of the City Walk in conjunction with the rebuilt University

$1,805,917.46$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $1,805,827.46

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

University
Place/Forest Lake

Revitalization - RD11
DR-INFRA-03-RD11-

UNIV/FOREST
CD-2013-DR-031-

RD11
Construction/reconstruct

ion of streets
City of Tuscaloosa General Account

University Place/
Forest Lake

Revitalization- RD5

DR-INFRA-25-RD5-
UNIV/FOREST

CD-2013-DR-016-
RD5

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

Association Description:
Same activity; funded in rounds to meet two year expenditure deadline.

$1,805,917.46$0.00Total Funds Expended
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Place Elementary School, Central Church of Christ and the continued redevelopment of housing will help give the community of
Forest Lake an environment from which to rebuild and recover.  The City Walk’s walkable, bike-able path will allow for
interconnectivity to schools, churches, neighborhoods, and commercial activity. This rebuilt sense of community plus the central
location of the Forest Lake area can be an attraction point for private developers to continue the rebuilding and recovery for this
neighborhood. 
Funds will be used to pay for the costs associated with engineering and architectural services, property acquisitions, the
installation of the City Walk, landscaping, lighting, utility burying and upgrades, technology infrastructure, and other eligible
components necessary for the development of the infrastructure. A portion of the costs associated with engineering and
architectural services, environmental reviews, and any necessary property acquisitions will be funded through the City of
Tuscaloosa’s direct 2012 CDBG-DR allocation.  The City of Tuscaloosa Federal Programs department is also allocating
$1,184,640 in CDBG dollars to the project for installation of the City Walk, landscaping, lighting, utility burying and upgrades,
technology infrastructure, and other eligible components necessary for the development of the infrastructure.  The portion of
City Walk built along Central Church of Christ has been completed and was funded through the City of Tuscaloosa’s general
and water and sewer funds.  The architect and engineer on this portion of the City Walk were procured and are being used to
complete the University Place and Forest Lake City Walk.
An amendment to the Action Plan was approved on 10/02/15 to reduce the activity budget for University Place/Forest Lake to
$2,130,083.46 and reallocate the funds to create a new Round 1 activity known as McFarland Boulevard/15th Street
Infrastructure.  Additionally $20,470.24 was reallocated to Program Administration activity in Round 1 which brings the overall
Round 1 University Place/Forest Lake activity budget to $2,109,613.22.
An amendment to Action PLan was approved on 11/3/15 to reduce the activty budget for University Place/Forest Lake to
$1,805,827.46 and reallocate the funds within the Round 1 funding timeline.
Actual completion date of the infrastructure activity using CDBG-DR funds is July 3, 2015.

Location Description:

The City Walk will begin at the Northeast corner of the Central Church of Christ campus where it borders 2nd Avenue, north
along 2nd Avenue turning right at and running along University Place Drive to the University Place Elementary School campus. 
Forest Lake Revitalization Infrastructure Project:  from the University Place Elementary School Campus running North along 1st
Avenue, turning right and running East along Fernwood Street, turning left and running North along Lake Avenue ending at 15th
Street.

In the reported quarter, no funds were expended on the University Place/ Forest Lake Infrastructure project. 2013 CDBG-DR
funds and regular CDBG funds were used for costs associated with construction. The hard construction of the activity which
includes the City Walk pedestrian path was completed in fall 2015. Installation of additional technology items including
cameras, fiber, network switches, and wireless access points were completed. The contract for UP/FL was closed out on
August 31, 2015. Installation of additional technology items including cameras, fiber, network switches, and wireless access
points were completed. The contract has officially been closed out on 09/16/2020. The contract was closed out and the final
invoice was paid.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $462,247.00

City CDBG Funds $1,184,640.00

City Water and Sewer $50,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3500/3500# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,433,670.59

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$1,433,670.59

$0.00

$0.00

$0.00

$1,433,670.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Dr-INFRA-02-RD1-CEDAR CREST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/16/2015

05/14/2015

$0.00

To Date

12/16/2013

Area (  )

$1,433,670.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The Cedar Crest drainage system sits in the middle of the largest retail sector of Tuscaloosa; most of which was heavily
damaged or destroyed on April 27, 2011.  In an effort to support the businesses that have rebuilt since the storm, encourage
new businesses to locate to the area, and the large scale development planned for the Cedar Crest area, the City of
Tuscaloosa must make necessary improvements to the Cedar Crest drainage system. 
Not only is the drainage system located in the largest retail sector of Tuscaloosa, but it is also bordered by three heavily
traveled roadways; McFarland Boulevard, 13th Street, and Dr. Edward Hillard Drive.  In its immediate path, it currently serves
two recently rebuilt businesses and will service the site of a multi-miilion dollar 250,000 square foot development that will create
an estimated 500 jobs.  Located in a low-moderate area, many of these jobs will be available to the low-moderate income
community. 
Not only will the drainage improvements support existing and future economic development,it will also mitigate the effects of the
floodway.  Improvements to the system will include the construction of a concrete box culvert to replace the existing concrete
flume between Dr. Edward Hillard Drive and McFarland Boulevard followed by the construction of an alley on top of the newly
installed box culvert.  Funds will only be used to cover the costs associated with engineering and architecture, any necessary
environmental reviews, easements and property acquisitions,construction, and any other eligible components of the project.  
An amendment to the Action Plan was approved on 10/02/15 to reduce the activity budget for Cedar Crest to $1,493,493.85 to
create a new Round 1 activity known as McFarland Boulevard/15th Street Infrastructure.
An amendment to the Action Plan was approved on 11/3/15 to reduce the activty budget for Cedar Crest to $1,433,670.59 and
reallocate the funds within the Round 1 funding timeline.
Actual completion date of the infrastructure activity is May 15, 2015.

Cedar Crest-RD1Activity Title:

Project Number:

CD-2013-DR-004-RD1

Project Title:

Infrastructure-RD1

$1,433,670.59$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $1,433,670.59

$1,433,670.59$0.00Total Funds Expended
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Location Description:

Cedar Crest; project boundaries are McFarland Boulevard, 13th Street, and Dr. Edward Hillard Drive, Tuscaloosa, Alabama.

In the reported quarter, no funds were drawn for the Cedar Crest Infrastructure activity. Engineering and architectural services,
necessary environmental reviews, easements and property acquisitions, construction, and any other eligible components of the
project were funded through this allocation. All funds have been drawn the activity; the actual completion date of the activity
was May 14, 2015.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

775/775# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$559,203.60

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$559,203.60

$0.00

$0.00

$0.00

$559,203.60

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-03-RD1-ALBERTA TECH LIBRARY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/30/2018

06/16/2016

$0.00

To Date

12/16/2013

Area (  )

$559,203.60

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Alberta Technology Public Library-RD1Activity Title:

Project Number:

CD-2013-DR-004-RD1

Project Title:

Infrastructure-RD1

$559,203.60$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $559,203.60

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Alberta Technology
Library - RD11

DR-INFRA-01-RD11-
ALBERTA TECH

LIBRARY

CD-2013-DR-031-
RD11

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

Alberta Technology
Public Library - RD3

DR-INFRA-03-RD3-
ALBERTA TECH

LIBRARY

CD-2013-DR-009-
RD3

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

Alberta Technology
Public Library - RD7

DR-INFRA-05-RD7 -
ALBERTA TECH

LIBRARY

CD-2013-DR-018-
RD7

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

Alberta Technology
Public Library - RD2

DR-INFRA-06-RD2-
ALBERTA TECH

LIBRARY

CD-2013-DR-006-
RD2

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

Alberta Technology
Public Library - RD5

DR-INFRA-18-RD5-
ALBERTA TECH

LIBRARY

CD-2013-DR-016-
RD5

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

$559,203.60$0.00Total Funds Expended
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Activity Description:

To facilitate an increased educational level in a low-moderate area and support the Alberta School of Performing Arts, the City
intends to build the Alberta Technology Public Library, a 5,000 square foot building.  This library, unlike any other in the state,
will be bookless, but will still provide residents in the area, students of the Alberta School of Performing Arts, all Tuscaloosa
citizens, and residents in the West Alabama area with the resources to broaden their knowledge. 
 In order to meet the demands of today’s technology, books will be downloaded to e-readers which can then be checked out for
a certain length of time.  To prevent theft, e-reader battery life will expire after a pre-determined length of time.  The technology
library will also offer computer access and meeting space for the public; it is the City’s vision that the space will be utilized by
low-moderate income individuals in the area as well as students from nearby colleges such as The University of Alabama.  In
addition to offering technology resources, the library will serve as a public shelter during inclement weather.
The City of Tuscaloosa will use funds for the Alberta Technology Public Library to cover costs associated with architectural and
engineering services,necessary environmental reviews, and any other eligible costs. Additional funding in future rounds will
cover costs associated with any additional architectural and engineering services, construction , necessary environmental
reviews, and any other eligible costs.
An amendment to the Action Plan was approved on 10/02/15 to reduce the activity budget for Alberta Technology Library to
$500,000 and reallocate the funds to the Round 1 Program Administration activity.
An amendment to the Action Plan was approved on 11/3/15 to increase the activity budget for the Alberta Technology Public
Library to $559,203.60 in the Round 1 timeline.
Alberta Technology Public Library (The Gateway) activity Round 1 has been associated with the same activity in Round 2,
Round 3, Round 5, and Round 7. All beneficiaries for the activity are reported in Round 1.

Location Description:

25th Avenue East and University Boulevard East (see attached map)

In the reported quarter, no funds were expended on the Alberta Technology Public Library. The 2013 CDBG-DR funds were
used to cover the costs associated with architectural and engineering services, construction, necessary environmental reviews,
technology infrastructure and any other eligible costs. The project officially closed out on June 16, 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2013 CDBG-DR Remaining Activity Funds $3,598,053.40

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Association Description:
Same activity; funded in different rounds to meet two year expenditure deadline.
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,244.25

Urgent Need City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$180,244.25

$0.00

$0.00

$0.00

$180,244.25

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-04-RD1-NEIGHBORHOOD LAKES

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/16/2015

09/11/2015

$0.00

To Date

12/16/2013

Area (  )

$180,244.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Approximately 20 bodies of water were in the path of the storm on April 27, 2011 and suffered the after effects of debris.  As a
result, the City plans to implement a lake clean-up program to assist both publicly and privately owned lakes with removal of
debris and restore the lakes to their optimal state for enjoyment by the citizens of Tuscaloosa.  Beautification of these lakes will
also foster the protection of aquatic species and other wildlife in the area. 
Due to the limited amount of funds, an application period will be held to determine which lakes are in most need of assistance. 
Right of entry forms will be required for each person with an interest in the body of water.  The applications will be reviewed by
the City of Tuscaloosa's Office of the City Engineer and then applications selected based on eligibility and need will be
assessed by the procured project engineer to determine the scope of work. The City of Tuscaloosa will only use funds to cover
the necessary environmental reviews engineering, and expenses associated with removing debris and restoring lakes in the
recovery area. 
 An amendment to the Action Plan was approved on 10/02/15 to reduce the activity budget for Neighborhood Lakes to
$180,244.25 and reallocate the funds to create a new Round 1 activity known as McFarland Boulevard/15th Street
Infrastructure.

Actual completion date of the infrastructure activity is September 11, 2015.

Location Description:

City of Tuscaloosa designated recovery areas (see attached map).  Attached map determines an eligibility zone for applicants;
the zone is the path of tornado on April 27,2011 and all areas are classified as low-moderate.

Neighborhood Lakes Clean-Up-RD1Activity Title:

Project Number:

CD-2013-DR-004-RD1

Project Title:

Infrastructure-RD1

$180,244.25$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $180,244.25

$180,244.25$0.00Total Funds Expended
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In the reported quarter, no funds were expended on the Neighborhood Lakes infrastructure activity. All funds have been drawn
for this activity and the actual completion date is September 11, 2015.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

0/0# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,974.43

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$140,974.43

$0.00

$0.00

$0.00

$140,974.43

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-05-RD1-HARGROVE/HACKBERRY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

$0.00

To Date

12/16/2013

Area (  )

$140,974.43

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Hargrove Road and Hackberry Lane are two heavily traveled roadway segments located in the heart of the recovery zone and
are the primary roadways for two established neighborhoods that were heavily damaged from the storm, Hillcrest and Wood
Manor. These roadways were severely damaged after the storm due to debris and the removal of debris by heavy equipment. 
Additionally, this area has attributed to a number of accidents and injuries at the intersection of the two roadways; more
specifically 85 in the last ten years. The homes located at the intersection (a severe curve) were completely demolished as a
result of the April 27, 2011 storms.  Although unfortunate, the destruction of these homes has given the City an opportunity to
make roadway improvements in coordination with the

Hargrove Rd./Hackberry Ln. Realignment-RD1Activity Title:

Project Number:

CD-2013-DR-004-RD1

Project Title:

Infrastructure-RD1

$140,974.43$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $140,974.43

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Hargrove
Rd./Hackberry Ln.

Realignment - RD11

DR-INFRA-02-RD11-
HARGROVE/HACKBER

RY

CD-2013-DR-031-
RD11

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

Association Description:
Same activity; funded in rounds to meet two year expenditure deadline.

$140,974.43$0.00Total Funds Expended
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rebuilding of the homes. This project is a critical component of the City’s long term disaster recovery plan, and will support the
City’s initiative to re-construct residential and commercial properties at the intersection of Hargrove Road and Hackberry Lane. 
Improvements to the roadways will include road reconstruction to remedy the damage sustained from debris removal.  While
completing road reconstruction, the City will reduce the degree of the curve to resolve traffic accidents and construct a 6 foot
wide sidewalk with street and pedestrian lighting.  The addition of sidewalks will allow connection to the CityWalk, most closely
at the 10th Avenue and University Place/Forest Lake portions.
The City of Tuscaloosa is allocating a total of $140,974.43 in Round 1 to be used only for the necessary environmental reviews,
engineering and architectural services and land acquisition for the Hargrove Road/Hackberry Lane infrastructure project.  The
project will be funded for construction through an amendment to the City of Tuscaloosa’s 2012 CDBG-DR allocation.

Location Description:

Hargrove Road, Tuscaloosa, Alabama; Hackberry Lane, Tuscaloosa, Alabama

In the reported quarter, no funds were expended on the Hargrove/Hackberry Realignment and Improvements activity. The
project is complete and the City is currently awaiting ALDOT job cost audit to close financially. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $1,798,406.00

2013 CDBG-DR Remaining Activity Funds $811,272.57

ATRIP (Alabama Transportation Rehabilitation Improvements Program) $3,500,000.00

City General Reserve $102,000.00

City Water and Sewer $250,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$384,260.32

Urgent Need City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$384,260.32

$0.00

$0.00

$0.00

$384,260.32

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-06-RD1-ROSEWOOD

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/16/2015

09/24/2015

$0.00

To Date

12/16/2013

Area (  )

$384,260.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Rosewood Sewer is one of the primary sewer systems that services the tornado affected zones particularly the Alberta area;
one of the most poverty stricken areas in Tuscaloosa.  Improvements to the Rosewood Sewer line will not only improve the flow
in this line but also to connecting sewer lines.  This project involves the installation, or replacement, and/or rehabilitation of
sanitary sewer mains, manholes and appurtenances between City manholes.  The improvements to this line will allow for and
support the redevelopment of damaged and/or destroyed properties in the recovery area. 
Both residential and commercial redevelopment will increase tax revenues in the City which will boost the economy and lead to
a better quality of life for all Tuscaloosa citizens. Increased capacity of the Rosewood Sewer line and connecting lines will
ensure that the City is better equipped to respond to damaged and/or destroyed sewer lines in the event of another disaster.
The City of Tuscaloosa will only use funds to cover engineering and architectural services, necessary environmental reviews,
easements and property acquisitions, construction, and any other eligible costs necessary to complete the project.
A waiver at FR-5696-N-01 (A) (1) (f) waives the certification requirements for the documentation of urgent need located at 24
CFR 570.208 (c) and 24 CFR 570.483 (d) for two years after the date HUD obligates funds to a grantee for an activity.  Instead,
the grantee must document how the activity funded under urgent need responds to a disaster-related impact.  This activity will
improve the sewer system that serves as one of the primary sewer systems for the tornado affected areas; particularly the
severely stricken poverty area known as Alberta.  Improvements to teh Rosewood Sewer line will not only improve the flow in
its line but also to connecting sewer lines.
 An amendment to the Action Plan was approved on 10/02/15 to reduce the activity budget for Rosewood Sewer to
$423,878.34 to create a new Round 1 activity known as McFarland Boulevard/15th Street Infrastructure.
An amendment to the Action Plan was approved on 11/3/15 to decrease the activty budget for Rosewood Sewer to
$384,260.32 and reallocate the funds within the Round 1 funding timeline.

Rosewood Sewer-RD1Activity Title:

Project Number:

CD-2013-DR-004-RD1

Project Title:

Infrastructure-RD1

$384,260.32$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $384,260.32

$384,260.32$0.00Total Funds Expended
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Actual completion date of the infrastructure activity is September 24, 2015.

Location Description:

13th Street East (see attached map)

In the reported quarter, no funds were expended on the Rosewood Sewer infrastructure activity. All funds have been drawn for
this activity and the actual completion date is September 24, 2015. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2300/2300# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,272.57

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$211,272.57

$0.00

$0.00

$0.00

$211,272.57

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-07-RD1-TECH INFRA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

12/16/2013

Area (  )

$211,272.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Technology Infrastructure - RD 1Activity Title:

Project Number:

CD-2013-DR-004-RD1

Project Title:

Infrastructure-RD1

$211,272.57$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $211,272.57

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Tech Infra-RD10
DR-INFRA-02-RD10-

TECH INFRA
CD-2013-DR-026-

RD10

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

Tech Infra - RD9
DR-INFRA-03-RD9-

TECH INFRA
CD-2013-DR-024-

RD9

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

Technology
Infrastructure - RD11

DR-INFRA-05-RD11-
TECH INFRA

CD-2013-DR-031-
RD11

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

Tech Infra- RD7
DR-INFRA-06-RD7-

TECH INFRA
CD-2013-DR-018-

RD7

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

Technology
Infrastructure - RD2

DR-INFRA-07-RD2-
TECH INFRA

CD-2013-DR-006-
RD2

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

Technology
Infrastructure - RD3

DR-INFRA-08-RD3-
TECH INFRA

CD-2013-DR-009-
RD3

Acquisition,
construction,reconstructi

on of
City of Tuscaloosa General Account

$211,272.57$0.00Total Funds Expended
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Activity Description:

In order to supplement the City Walk, a multi-use pedestrian path that will provide interconnectivity among Tuscaloosa
neighborhoods to housing, retail, educational institutions and much more, technology infrastructure will be installed. 
Technology infrastructure will provide for a heightened sense of safety for City Walk patrons as well as 1 GB per second
internet access.  Specifically, the City will bring technology infrastructure attributes such as 1 GB wireless access points, fiber
optics, cameras, LED lighting, digital signs, and GIS components to the City Walk. 
Security cameras will be placed along the City Walk to detect any suspicious activity as well as LED lighting which can be
brightened after a phone call from emergency phones or a personal phone to offer a heightened sense of safety.  GIS
technology will allow responders to pinpoint the location of a caller should assistance be needed.  Digital signs will post
emergency phone numbers as well as other pertinent public information. 
The City of Tuscaloosa has strategically placed other public infrastructure facilities such as the Alberta Technology Center, The
Edge:  Business Resource Center, and numerous parks along the City Walk that will have public access to the internet.  As
previously mentioned in the Action Plan, the City Walk traverses through low-moderate neighborhoods that otherwise may not
have access to these services if not for the advanced technology infrastructure installed as part of the City Walk. 
The network and communications systems that support the technology infrastructure will be housed in hardened structures
along the City Walk to help protect against inclement weather.  These control rooms are planned to be located at each terminus
of the City Walk in the Alberta Technology Center and The Edge:  Business Resource Center.
The City of Tuscaloosa is allocating a total of $211,272.57 to be used only for costs associated with the purchase and
installation of technology infrastructure as well as the control rooms for the network and communications systems in the City
Walk activities located at University Place/Forest Lake, Alberta Parkway, Hargrove Road/Hackberry Lane, and 10th
Avenue. Additional funding for the Technology Infrasructure activity will be funded in future Action Plan amendments.
Technology Infrastructure activity Round 1 has been associated with the same activity in Round 2, Round 3, Round 4, Round 7,
Round 10. and Round 11. All beneficiaries for the activity are reported in Round 1.

Location Description:

Tuscaloosa, AL - City Walk at 10th Avenue, Hargrove/Hackberry, University Place/Forest Lake, and Alberta Parkway, The
Edge, Alberta Technology Public Library, and disaster recovery area

In the reported quarter, there were no in funds expended on the Technology Infrastructure activity. The project has concluded
upon the completion of Alberta Parkway Revitalization.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2013 CDBG-DR Remaining Activity Funds $5,288,727.43

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Technology
Infrastructure - RD3

DR-INFRA-08-RD3-
TECH INFRA

CD-2013-DR-009-
RD3

public facilitiesCity of Tuscaloosa General Account

Technology
Infrastructure - RD4

Dr-INFRA-07-RD4-
TECH INFRA

CD-2013-DR-012-
RD4

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

Association Description:
Same activity, funded in multiple rounds to meet two year expenditure deadline.
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-08-RD1-JUANITA DRIVE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/16/2015

12/30/2017

$0.00

To Date

12/16/2013

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Cancelled

Activity Description:

On April 27, 2011 a large portion of low-income housing rental stock was destroyed in the Alberta area including along Juanita
Drive.  Since then, the efforts of the City, Habitat for Humanity, and other philanthropic organizations in combination with the
citizen’s commitment to area, housing restoration and promotion of homeownership has been a steady process.  Concentrated
in an extremely poverty stricken area of Tuscaloosa, the Juanita Drive infrastructure is severely aged and needs to be updated
to support the rebuilding in the area.  The project will take place in two phases; however, only phase one will be funded in this
Action Plan.  Infrastructure improvements will include at a minimum street reconstruction, curb and gutter, water and sewer
improvements, and sidewalks.  In close proximity to the new Alberta School of the Performing Arts, Juanita Drive infrastructure
improvements will enhance access to the school.  The improvements along Juanita Drive will greatly improve the quality life for
the low-moderate income homeowners.
The City of Tuscaloosa is allocating a total of $838,162 for the Juanita Drive Infrastructure in this partial 2013 Action Plan to pay
for costs associated with engineering and architectural services, property acquisition and easements, street reconstruction,
curb and gutter, water and sewer improvements, landscaping, utility upgrades, and any other eligible costs. The federal
programs department has allocated $112,497 of CDBG funds to pay for costs associated with engineering and architectural
services and property acquisition.  $200,000 in City of Tuscaloosa water and sewer reserve funds have been allocated to pay
for costs associated with water and sewer improvements. 
***This project has been reallocated in its entirety ($838,162) to Round 4.***
Activity was cancelled in Round 1, so proposed beneficiaries were updated to reflect zero. Activity is also undertaken in Round
4.
 

Juanita Drive - RD 1Activity Title:

Project Number:

CD-2013-DR-004-RD1

Project Title:

Infrastructure-RD1

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Location Description:

Juanita Drive, Tuscaloosa, Alabama (see attached map)

All funds have been expended for the Juanita Drive activity. 2013 CDBG-DR funds to pay for costs associated with additional
engineering and architectural services, property acquisition and easements, street reconstruction, curb and gutter, water and
sewer improvements, landscaping, utility upgrades, and any other eligible costs. Per the notice of completion, the actual
completion date for this project was December 30, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,631,491.68

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$1,631,491.68

$0.00

$0.00

$0.00

$1,631,491.68

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-09-RD1-ALBERTA PARKWAY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

12/16/2013

Area (  )

$1,631,491.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Alberta community represents an area of neighborhoods made up of single-family detached housing, a lot of which was
either damaged or destroyed by the storm.  In order to augment the housing plan that the City

Alberta Parkway - RD1Activity Title:

Project Number:

CD-2013-DR-004-RD1

Project Title:

Infrastructure-RD1

$1,631,491.68$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $1,631,491.68

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Alberta Parkway -
RD7

DR-INFRA-01- RD7 -
ALBERTA PARKWAY

CD-2013-DR-018-
RD7

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

Alberta Parkway  -
RD3

DR-INFRA-02-RD3-
ALBERTA PKWY

CD-2013-DR-009-
RD3

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

Alberta Parkway-
RD10

DR-INFRA-03-RD10-
ALBERTA PARKWAY

CD-2013-DR-026-
RD10

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

Alberta Parkway -
RD2

DR-INFRA-05-RD2 -
ALBERTA PKWY

CD-2013-DR-006-
RD2

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

Alberta Parkway -
RD11

DR-INFRA-07-RD11-
ALBERTA PARKWAY

CD-2013-DR-031-
RD11

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

Alberta Parkway -
RD4

DR-INFRA-09-RD4-
ALBERTA PARKWAY

CD-2013-DR-012-
RD4

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

Association Description:
Same activity, in multiple rounds to meet two year expenditure deadline.

$1,631,491.68$0.00Total Funds Expended
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has developed for Alberta, the City also proposes a large-scale infrastructure project that incorporates the Citywalk.
The Citywalk route will extend along the South side of the proposed Alberta Parkway (now 7th Street East) and continue until
reaching the new site of Alberta School of Performing Arts, where it will branch to the North and South entrances of the
school.   Within this infrastructure project, the parameters of 7th Street East will be widened and a landscaped median will be
put in.  Heading West, away from the school, this project will terminate at the site of Jaycee Park (which includes improvements
funded in this Action Plan in addition to state-of-the-art tennis facility funded through City insurance proceeds).  This project will
also incorporate the burying of utility lines and provide for a much needed upgrade in drainage and sewer improvements for the
residents of this area.
The City hopes that this project in conjunction with the various other recovery projects, Habitat for Humanity/Juanita Drive
project, Fire Station #4, Homebuyer Down Payment Assistance Program, Alberta Technology Public Library and a newly built
Alberta School of the Performing Arts, will help spur the re-development of the Alberta community.
This infrastructure project not only provides a safe and beautiful centralized boulevard, but it also will engrain a feeling of pride
and community to this area, hopefully making the houses that are being and will be built feel more like homes than just
structures. A feeling of place and community is built through more than just buildings.  It comes from a synergy of
homeowners/neighbors that help each other, that provide a healthy environment for children to learn and play, for business
owners to give back to their customers.  Everyone in a community working together to make it an enjoyable place to live, work
and play.  The City believes that this boulevard with all of its amenities will be the catalyst for that synergy.
Funds will be used to pay for costs associated with engineering and architectural services, property acquisition and easements,
the installation of the Citywalk, landscaping, street widening and alignment, median installation, utility burying and upgrades,
and any other eligible costs.
The City of Tuscaloosa is allocating a total of $1,631,491.68 for the Alberta Parkway Revitalization in Round 1 in this partial
2013 Action Plan.  $340,000 has been allocated in Round 2 and $2,460,000 has been allocated in Round 3. $503,952.19 in
Round 4 has been allocated and $1,396,047.79 in Round 7, and $416.55 in Round 10.  2012 CDBG-DR funds in the amount of
$389,348, $15,000 in City reserve funds and $171,509 in City of Tuscaloosa water and sewer reserve funds have been
allocated to pay for costs associated with engineering and architectural services, necessary environmental reviews,
construction, and any other eligible costs.
Alberta Parkway activity Round 1 has been assocaited with the same activity in Round 2, Round 3, Round 4, Round 7, and
Round 11. All beneficiaries and performance measures for the activity are reported in Round 1.

Location Description:

7th Street East bordered by Jaycee Park to the west and Alberta School of the Performing Arts to the east. Specfically, this
portion of the activity will relocate utilities and reconstruct the street along 26th Avenue East (Phase 1A).  Phase 1B will extend
from Fire Station #4 drive (along 25th Avenue East), along 26th Avenue East and then turn west and run to 23rd Avenue.  (see
attached map)

All funds have been expended on this project. Construction and engineering for this activity is being funded with 2013 CDBG-
DR funds.  Davis Bacon has been applied and all certified payrolls have been submitted in a timely matter. The original
projected completion date is June 30, 2018, but there was a delay due to the relocation and setting of poles. Construction is
complete. Closeout documents were submitted and the project was closed out April 1, 2019.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $1,256,486.37

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

860/3550# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

32

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



City General Reserve $15,000.00

City Water and Sewer $124,600.00

$0.00Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,298.10

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$128,298.10

$0.00

$0.00

$0.00

$128,298.10

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-10-RD1-IT SERVER ROOM

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

06/29/2017

$0.00

To Date

12/16/2013

Area (  )

$128,298.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

In the minutes following April 27, 2011, City of Tuscaloosa response personnel and staff were left with only one line of
communication to effectively describe the destruction and radio in additional police, fire, medics, and resources. If the data
center room that housed all the controls for communication operations been located in a hardened area those operations may
not have failed.  Currently, the IT Server Room sits on the Southwest corner of City Hall (science tells us that this is the
approach direction of a tornado) and it will not take another EF4 tornado to compromise this room. The City’s proposed plan will
move the IT Server Room inside a hardened structure in the garage area of City Hall; this location will greatly increase its
physical security and the ability of the City to continue to be operational in future weather events or man-made threats.
Relocation and hardening

IT Server Room - RD1Activity Title:

Project Number:

CD-2013-DR-004-RD1

Project Title:

Infrastructure-RD1

$128,298.10$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $128,298.10

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

IT Server Room - RD9DR-INFRA-04-RD9-IT
SERVER ROOM

CD-2013-DR-024-
RD9

Rehabilitation/reconstru
ction of public facilitiesCity of Tuscaloosa General Account

IT Server Room - RD3DR-INFRA-05-RD3- IT
SERVER ROOM

CD-2013-DR-009-
RD3

Rehabilitation/reconstru
ction of public facilitiesCity of Tuscaloosa General Account

Association Description:
Same activity, in multiple rounds to meet two year expenditure deadline.

$128,298.10$0.00Total Funds Expended
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of the IT Server Room positions the City to be more resilient in weather events in terms of communication with not only City
staff and first responders but also with citizens.  Additionally, this resiliency will touch every operation the City performs and
every service delivered to our citizens from public safety to the simple task of sending/receiving emails.
The City of Tuscaloosa is allocating a total of $128,299 for the IT Server Room in this partial 2013 Action Plan. Funds will be
used to pay for costs associated with engineering and architectural services, construction, FF&E, and any other eligible costs.
City of Tuscaloosa matching funds in the amount of $313,307 have been allocated to pay for costs associated with engineering
and architectural services, necessary environmental reviews, construction, FF&E and any other eligible costs.
IT Server Room activity Round 1 has been associated with the same activity in Round 3. All beneficiaries for the activity are
reported in Round 1.

Location Description:

City of Tuscaloosa, Alabama. Project improvement elements will be made at City of Tuscaloosa City Hall - 2201 University
Boulevard, Tuscaloosa, AL 35401. The project will benefit the entire City of Tuscaloosa.

All funds have been expended for the IT Server Room activity. Per the notice of completion, the actual completion date for this
project was June 29, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

City General Reserve $108,150.00

City Tornado Insurance Funds $152,968.00

City Water and Sewer $52,189.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,861,238.10

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$1,861,238.10

$0.00

$0.00

$0.00

$1,861,238.10

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-11-RD1-MCFARLAND/15TH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

08/09/2017

$0.00

To Date

12/16/2013

Area (  )

$1,861,238.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

A large portion of the City’s retail sector, primarily located along McFarland Boulevard and 15th Street, was either severely
damaged or destroyed on April 27, 2011.  Since that day, there has been a large emergence of economic revitalization along
these roadways. Businesses committed to Tuscaloosa along the McFarland Boulevard and 15th Street stretch have rebuilt and
are thriving,  in part due to the economic stronghold in that area.

McFarland Blvd./15th St. Infrastructure - RD1Activity Title:

Project Number:

CD-2013-DR-004-RD1

Project Title:

Infrastructure-RD1

$1,861,238.10$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $1,861,238.10

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

McFarland/15th Street
Infrastructure- RD11

Ext

DR-INFRA-03-RD11-
MCFARLAND/15TH

EXT

CD-2013-DR-031-
RD11 (Ext)

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

McFarland Blvd./15th
St. Infrastructure -

RD7

DR-INFRA-03-RD7-
MCFARLAND/15TH

CD-2013-DR-018-
RD7

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

Association Description:
Same activity; in multiple rounds to meet two year expenditure deadline.

$1,861,238.10$0.00Total Funds Expended
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The City’s vision for “Building Back.  Stronger.  Safer.  Smarter.” has encouraged new economic development in Tuscaloosa, in
particular at the intersection of McFarland Boulevard and 15th Street.  At the Northeastern portion of the intersection there are
several re-established businesses as well as a 13.5 acre large scale mixed use development that includes 1226 beds and
50,000 square feet of retail space  currently under construction.  To the Northwest are several small restaurants as well as a
multi-million dollar 250,000 square foot retail development that will create an estimated 500 jobs once complete.  In addition to
these new developments, large existing retail centers lie to the Southeast and Southwest of the intersection.
The McFarland Boulevard/15th Street Infrastructure Improvements project consists of intersection modification that will improve
current traffic flow through the intersection and accommodate additional traffic demand from area development.  More
specifically, the project will provide additional lanes in all directions, extend left-turn lanes, enhance right-turn lanes, and modify
medians to better facilitate traffic flow.
The City of Tuscaloosa is allocating a total of $1,861,238.10 to the McFarland Boulevard/15th Street Infrastructure
Improvements for costs associated with necessary environmental reviews, easements and property acquisitions, construction,
and any other eligible costs in Round 1; an additional $38,761.90 is allocated in Round 7 for these same costs. These funds will
be used as 20% matching funds for a grant through the Alabama Department of Transportation (ALDOT).  ALDOT funds in the
amount of $6,480,000 will also be used for costs associated with easements and property acquisitions, construction, and any
other eligible costs. City of Tuscaloosa general fund dollars have been used to cover the engineering costs associated with the
project.  
 McFarland Boulevard/15th Street activity Round 1 has been associated with the same activity in Round 7. All beneficiaries for
the activity are reported in Round 1.

Location Description:

Intersection of McFarland Boulevard and 15th Street, Tuscaloosa Alabama 35404

In the reported quarter, there were no funds expended. The project was completed on August 9, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

ALDOT (Alabama Department of Transportation) $6,480,000.00

City General Reserve $574,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-005-RD1 / Economic Development - RD1Project # /

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

DR-ECODEV-01-RD1-THE EDGE

Activitiy Category:

06/30/201912/16/2013

Acquisition - general Under Way

The Edge - RD1Activity Title:

Project Number:

CD-2013-DR-005-RD1

Project Title:

Economic Development - RD1

37

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Benefit Type:

Overall

$225,000.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$225,000.00

$0.00

$0.00

$0.00

$225,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

$0.00

To Date

Area (  )

$225,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

As a result of the 2011 tornado, many small businesses, and consequently jobs, were lost and without resources to rebuild
which resulted in a downturn of economic stability for many individuals and small businesses. In 2012, the City of Tuscaloosa,
in a partnership with the Chamber of Commerce of West Alabama and The University of Alabama created The Edge to provide
training and incubation spaces for small businesses wishing to re-establish themselves or small businesses new to the market.
Mentoring in the areas of development of financial, management, and technical skills, entrepreneurship, and other fields are
offered through training workshops led by key constituents from local educational institutions such as The University of
Alabama, Stillman College, and Shelton State Community College.  In addition to offering training and mentoring for businesses
in the area, The Edge will provide affordable workspace for existing businesses and new and developing businesses with
shared resources such as office equipment, administrative staff, and low-cost electronic services.  The development and
promotion of minority businesses in the Tuscaloosa area will be strengthened at The Edge in a partnership with the Minority
Business Council of the Chamber of Commerce of West Alabama.  To date, The Edge has offered nearly 70 businesses
consultations; half of which were interested minority entrepreneurs.
Due to its overwhelming success, THe Edge has outgrown its current facility and in order to support the growing needs for its
services will have to construct a larger building. Simply put, the response to The Edge and its endeaevors to promote economic
stability and growth for small business owners has been tremendous. In 2013, 15 businesses incubated (7 of which are minority
owned) and 59 jobs were created (18 jobs held by minorities). 2013 projected revenues for the businesses incubating were
$3,417,000 with the addition of another 13 jobs. Following the trend of its success, The Edge has the opportunity to incubate 50
businesses, create 240 jobs, and generate $32,046,511 in reveneue within the next two yeras. A special emphasis will be
placed upon businesses to encourage job creation for women, veterans, and individulas in the low to moderate income
community; the largest percentage of affected individuals on the day of the storm and nearly 65% of the population of
Tuscaloosa. However, in order to facilitate these possibilities, a larger facility is needed.
The City of Tuscaloosa desires to use CDBG-DR funds to acquire the property for the new site of The Edge facility on 10th
Avenue, in the heart of the recovery area and a severe low-moderate area of Tuscaloosa. The property is the site of the former
Woolsey Finnell St. U.S. Army Reserve Center. Prior to the storm, the facility was no longer in operation and on the day of the
storm the on-site facility was destroyed. Since the facility was unoccupied before the storm, the Department of Defense
completed a complete environmental assessment on the property and placed it on the market. The City has already begun the
negotiations with the Department of Defense and believes that the site is the perfect location for The Edge to spur economic
development while supporting the low-moderate income area.
2013 CDBG-DR funds in the amount of $685,000 were obligated in RD2 to be used for land acquistion.  The additional
$225,000 obligated in RD1 will allow us to purchase the property from the Department of Defense at market value. These funds
will be leveraged with grant funding from the U.S. Department of Commerce Economic Development Administration
($5,061,440) and CDBG-DR funds from the Alabama Department of

$225,000.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $225,000.00

$225,000.00$0.00Total Funds Expended
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Economic and Communtiy Affiars ($3,500,00) for costs associated with construction and other necessary eligible componenets
of the project. $40,000 in Round 7 will be used toward the eligible design and construction costs.

Accomplishments and beneficiaries for all Round 2 will be reported under this activity.

Location Description:

10th Avenue Corridor in Tuscaloosa, Alabama.  See attached map for project location.

In the reported quarter, no funds were expended on the Edge project. Construction is 100% complete and all closeout
documents have been received by the trade packages. Due to this project having multiple funding sources, we have not
"officially" closed out with all entities. Each funding source has its own closeout process. There was a control room added onto
this project immediately after that was funded through ADECA funds. The City conducted a public hearing.  At this time, the
Director of IPS-Admin is confirming whether the final reimbursement has been received from ADECA. After confirmation, we
will close out with ADECA with anticipation of submission by the next QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $750,000.00

ADECA (Alabama Department of Economic and Community Development) Funds $3,600,000.00

EDA (Economic Development Administration) Funds $5,061,440.00

Other $12,047.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired 0

225000/0Total acquisition compensation 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-006-RD2 / Infrastructure-RD2Project # /

Grantee Activity Number:

Activity Status:

DR-INFRA-01-RD2-FS#4

Activitiy Category:

Construction of buildings for the general conduct of Completed

FS#4-RD2Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$2,610,000.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$2,610,000.00

$0.00

$0.00

$0.00

$2,610,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

02/04/2016

03/06/2015

$0.00

To Date

02/04/2014

Area (  )

$2,610,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Many City of Tuscaloosa facilities were destroyed or severely damaged on the day of the storm including Fire Station #4
located in Alberta, a very low income area of Tuscaloosa. The fire station is operating out of a temporary location central to the
Alberta community, but will be permanently relocated to a municipal hub that will include the fire station and a police station. 
 Previously, the fire station was not able to respond to medical emergencies, but with the enhanced capabilities of the new
station, medical personnel will be able to respond to emergencies in the area.  These City facilities will be in close proximity to
the Alberta School of Performing Arts, Jaycee Park, and residential and commercial properties.  In order to promote
sustainability, conservation of resources, and mitigation, Fire Station #4 will be built using green standards and be LEED
certified as well as serve as a safe room for citizens during inclement

Project Number:

CD-2013-DR-006-RD2

Project Title:

Infrastructure-RD2

$2,610,000.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $2,610,000.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FS#4-RD3
DR-INFRA-04-RD3-

FS#4
CD-2013-DR-009-

RD3

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

Association Description:
Same activity; funded in multiple rounds to meet two year expenditure deadline.

$2,610,000.00$0.00Total Funds Expended
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weather. 
The total estimated cost of Fire Station #4 is $3.8 million.  Engineering and architectural services will be funded through
insurance proceeds, while CDBG-DR funds will be used to provide for the construction of Fire Station #4 and the necessary
environmental reviews.
Fire Station #4 activity Round 2 has been associated with the same activity in Round 3. All beneficiaries for the activity are
reported in Round 2. Actual completion date of the activity is 5/22/15.

Location Description:

Fire Station #4 will be located on 25th Avenue East Tuscaloosa, Alabama 35404 in the Alberta community.  The Alberta
community was one of the most severely damaged areas on April 27 ,2011 as well as one of the most poverty stricken in the
Tuscaloosa City limits. See attachment for project location.

All funds have been expended for the Fire Station #4 activity. The Fire Station #4 facility was completed on March 6, 2015.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

City Tornado Insurance Funds $1,051,481.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-02-RD2-PRINCE AVE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/30/2018

04/26/2017

$0.00

To Date

02/04/2014

Area (  )

$300,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Prince Avenue experienced heavy debris and destruction on April 27, 2011.  Although minimal structural damage was
sustained, Prince Avenue was subject to deterioration from the removal of debris. Prince Avenue is a heavily traveled roadway
that provides access to several low and moderate income neighborhoods and churches as well as serving as a connection
point to Hargrove Road (a CDBG-DR activity funded in this allocation). 
With the funding of this project, the City will make improvements to Prince Avenue such as sidewalks, drainage, base and
pavement utility relocation, and curb and gutter.  As mentioned before Prince Avenue serves as a connection point to Hargrove
Road; with the addition of these improvements, specifically the sidewalks, citizens will have a safe way to travel to Hargrove
Road and access the City Walk at University Place and Forest

Prince Avenue-RD2Activity Title:

Project Number:

CD-2013-DR-006-RD2

Project Title:

Infrastructure-RD2

$300,000.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $300,000.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Prince Avenue - RD7DR-INFRA-04-RD7-
PRINCE AVENUE

CD-2013-DR-018-
RD7

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

Prince Avenue - RD3DR-INFRA-07-RD3-
PRINCE AVENUE

CD-2013-DR-009-
RD3

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

Association Description:
Same activity; funded in multiple rounds to meet two year expenditure deadline.

$300,000.00$0.00Total Funds Expended
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Lake.  Improvements to this roadway will provide safer travel for the low and moderate income residents in the area, safer
access to the nearby City Walk, and improvement of utilities while allowing for redevelopment of this area of the City impacted
by the storm. 
 2013 CDBG-DR funds will be used to cover the costs associated with engineering, neecssary environmental reviews,
easements and property acquisitions,construction, and any other eligible components of the activity.
Prince Avenue activity Round 2 has been associated with the same activity in Round 3 and Round 7. All beneficiaries for the
activity are reported in Round 2.

Location Description:

Prince Avenue; see attached map for activity location.

All funds have been expended for the Prince Avenue activity. Per the notice of completion, the actual completion date for this
project was April 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2013 CDBG-DR Remaining Activity Funds $700,000.00

City CDBG Funds $100,000.00

City Tornado Insurance Funds $125,000.00

City Water and Sewer $775,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$348,489.73

Low/Mod Tuscaloosa Park and Recreation Authority

Total Projected Budget from All Sources

Match Contributed

$348,489.73

$0.00

$0.00

$0.00

$348,489.73

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-03-RD2-PARA PARK-HARMON

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2016

06/20/2016

$0.00

To Date

02/04/2014

Area (  )

$348,489.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

For Amendment #19, the City reallocated $1036.75 to PARA- Harmon Park from 23rd Street.

PARA Park-Harmon-RD2Activity Title:

Project Number:

CD-2013-DR-006-RD2

Project Title:

Infrastructure-RD2

$348,489.73$0.00Tuscaloosa Park and Recreation Authority

$0.00     Program Funds Drawdown $348,489.73

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

PARA Park -Harmon
Park - RD10

DR-INFRA-01-RD10-
PARA PARK-HARMON

CD-2013-DR-026-
RD10

Rehabilitation/reconstru
ction of public facilities

Tuscaloosa Park and
Recreation Authority

General Account

PARA Park - Harmon
Park - RD7

DR-INFRA-02-RD7-
PARA PARK -

HARMON

CD-2013-DR-018-
RD7

Rehabilitation/reconstru
ction of public facilities

Tuscaloosa Park and
Recreation Authority

General Account

PARA Park - Harmon
- RD3

DR-INFRA-06-RD3-
PARA PARK -

HARMON

CD-2013-DR-009-
RD3

Rehabilitation/reconstru
ction of public facilities

Tuscaloosa Park and
Recreation Authority

General Account

PARA Park-Harmon-
RD5

DR-INFRA-20-RD5-
PARA PARK-HARMON

CD-2013-DR-016-
RD5

Rehabilitation/reconstru
ction of public facilities

Tuscaloosa Park and
Recreation Authority

General Account

Association Description:
Same activity; funded in multiple rounds to meet two year expenditure deadline.

$348,489.73$0.00Total Funds Expended
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Location Description:

In+addition+to+destroying+a+large+portion+of+residential+structures+in+the+low-
moderate+area+in+the+City+of+Tuscaloosa,+the+April+27,+2011+tornado+rendered+substantial+damage+on+the+recreation
al+areas+in+these+low-
moderate+areas. +The+Tuscaloosa+County+Park+and+Recreational+Authority+(PARA)+approached+the+City+with+a+propo
sal+for+funding+park+improvements+for+two+parks+within+the+recovery+zone,+Harmon+Park+and+Jaycee+Park. 
 Both+Harmon+and+Jaycee+Park+are+in+the+heart+of+two+of+the+most+affected+low-
moderate+areas+which+continue+to+serve+a+large+portion+of+the+low-
income+housing+industry. +Improvements+to+these+parks+will+sustain+its+use+as+a+common+place+for+families+to+congr
egate+and+enjoy+recreational+activities+at+no+cost. +Specifically,+improvements+to+Harmon+Park+will+include+fencing,+gr
avel+parking,+pavilions,+a+playground+unit,+and+a+walking+path. +The+City+of+Tuscaloosa+will+allocate+$348,489.73+to+t
he+Harmon+Park+improvements+and+to+perform+the+necessary+environmental+reviews+in+the+Round+2+timeline.+Additio
nal+funding+will+be+allocated+in+future+amendments+to+the+Action+Plan.
PARA+Park+-
+Harmon+activity+Round+2+has+been+associated+with+the+same+activity+in+Round+3,+Round+7,+and+Round+10.+All+be
neficiaries+for+the+activity+are+reported+in+Round+2.
 

All funds have been expended for the PARA- Harmon activity. All activities associated with Harmon Park have been completed;
the actual completion date is June 20, 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2013 CDBG-DR Remaining Activity Funds $721,510.27

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,510.27

Low/Mod Tuscaloosa Park and Recreation Authority

Total Projected Budget from All Sources

Match Contributed

$26,510.27

$0.00

$0.00

$0.00

$26,510.27

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-04-RD2-PARA PARK-JAYCEE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/30/2019

04/28/2019

$0.00

To Date

02/04/2014

Area (  )

$26,510.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

In addition to destroying a large portion of residential structures in the low-moderate area in the City of Tuscaloosa, the April 27,
2011 tornado rendered substantial damage on the recreational areas in these low-moderate areas.  The Tuscaloosa County
Park and Recreational Authority (PARA) approached the City with a proposal for funding park improvements for two parks
within the recovery zone, Harmon Park and Jaycee Park. 
Both Harmon and Jaycee Park are in the heart of two of the most affected low-moderate areas which continue to serve a large
portion of the low-income housing industry.  Improvements to these parks will sustain its use as a common place for families to
congregate and enjoy recreational activities at no cost. Specifically, Jaycee Park improvements will include a pavilion,
basketball court, bike and skate bowls, playground unit, benches, and

PARA Park-Jaycee-RD2Activity Title:

Project Number:

CD-2013-DR-006-RD2

Project Title:

Infrastructure-RD2

$26,510.27$0.00Tuscaloosa Park and Recreation Authority

$0.00     Program Funds Drawdown $26,510.27

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

PARA Park - Jaycee-
RD11

DR-INFRA-06-RD11-
PARA PARK - JAYCEE

CD-2013-DR-031-
RD11

Rehabilitation/reconstru
ction of public facilities

Tuscaloosa Park and
Recreation Authority

General Account

PARA Park-Jaycee-
RD5

DR-INFRA-21-RD5-
PARA PARK-JAYCEE

CD-2013-DR-016-
RD5

Rehabilitation/reconstru
ction of public facilities

Tuscaloosa Park and
Recreation Authority

General Account

Association Description:
Same activity; funded in multiple rounds to meet two year expenditure deadline.

$26,510.27$0.00Total Funds Expended

46

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



trashcans.  The City of Tuscaloosa has allocated $26,510.27 to the Jaycee Park improvements and any necessary
environmental reviews in the Round 2 timeline. Additional funding will be allocated in future amendments to the Action Plan.
This activity has been associated with the same activity in Round 11; all performance and beneficiary information is reported in
Round 2.

Location Description:

Jaycee Park is located along 7th Street East in Tuscaloosa, Alabama.  See attached map for the project location.

All funds have been expended for the PARA- Jaycee activity. All activities associated with Jaycee Park have been completed.
The funds were spent on work performed on the Jaycee Park Improvement. The Notice of Completion was received and per
the publication, the project was officially closed out on April 28, 2019.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2013 CDBG-DR Remaining Activity Funds $178,489.73

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,000.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$340,000.00

$0.00

$0.00

$0.00

$340,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-05-RD2 - ALBERTA PKWY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

02/04/2014

Area (  )

$340,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Alberta community represents an area of neighborhoods made up of single-family detached housing, a lot of which was
either damaged or destroyed by the storm.  In order to augment the housing plan that the City has developed for Alberta, the
City also proposes a large-scale infrastructure project that incorporates the Citywalk.
The Citywalk route will extend along the South side of the proposed Alberta Parkway (now 7th Street East) and continue until
reaching the new site of Alberta School of Performing Arts, where it will branch to the North and South entrances of the
school.   Within this infrastructure project, the parameters of 7th Street East will be widened and a landscaped median will be
put in.  Heading West, away from the school, this project will terminate at the site of Jaycee Park (which includes improvements
funded in this Action Plan in addition to state-of-the-art tennis facility funded through City insurance proceeds).  This project will
also incorporate the burying of utility lines and provide for a much needed upgrade in drainage and sewer improvements for the
residents of this area.
The City hopes that this project in conjunction with the various other recovery projects, Habitat for Humanity/Juanita Drive
project, Fire Station #4, Homebuyer Down Payment Assistance Program, Alberta Technology Public Library and a newly built
Alberta School of the Performing Arts, will help spur the re-development of the Alberta community.
This infrastructure project not only provides a safe and beautiful centralized boulevard, but it also will engrain a feeling of pride
and community to this area, hopefully making the houses that are being and will be built feel more like homes than just
structures. A feeling of place and community is built through more than just buildings.  It comes from a synergy of
homeowners/neighbors that help each other, that provide a healthy environment for children to learn and play, for business
owners to give back to their customers.  Everyone in a community working together to make it an enjoyable place to live, work
and play.  The City believes that this boulevard with all of its amenities will be the catalyst for that synergy.

Alberta Parkway - RD2Activity Title:

Project Number:

CD-2013-DR-006-RD2

Project Title:

Infrastructure-RD2

$340,000.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $340,000.00

$340,000.00$0.00Total Funds Expended
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Funds will be used to pay for costs associated with engineering and architectural services, property acquisition and easements,
the installation of the Citywalk, landscaping, street widening and alignment, median installation, utility burying and upgrades,
and any other eligible costs.
The City of Tuscaloosa is allocating a total of $340,000 for the Alberta Parkway Revitalization in Round 2 in this partial 2013
Action Plan.  $1,631,491.68 has been allocated in Round 1 and $2,460,000 has been allocated in Round 3. $503,952.19 is
allocated to Round 4 and $1,396,047.79 in Round 7, and $416.55 in Round 10. 2012 CDBG-DR funds in the amount of
$389,348, $15,000 in City reserve funds and $171,509 in City of Tuscaloosa water and sewer reserve funds have been
allocated to pay for costs associated with engineering and architectural services, necessary environmental reviews,
construction, and any other eligible costs.

Location Description:

7th Street East bordered by Jaycee Park to the west and Alberta School of the Performing Arts to the east. Specfically, this
portion of the activity will relocate utilities and reconstruct the street along 26th Avenue East (Phase 1A).  Phase 1B will extend
from Fire Station #4 drive (along 25th Avenue East), along 26th Avenue East and then turn west and run to 23rd Avenue.  (see
attached map)
 

All funds have been expended on this project. Construction and engineering for this activity is being funded with 2013 CDBG-
DR funds.  Davis Bacon has been applied and all certified payrolls have been submitted in a timely matter. The original
projected completion date is June 30, 2018, but there was a delay due to the relocation and setting of poles. Construction is
complete. Closeout documents were submitted and the project was closed out April 1, 2019.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $389,348.00

2013 CDBG-DR Remaining Activity Funds $5,166,814.32

City General Reserve $15,000.00

City Water and Sewer $171,509.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$473,434.82

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$473,434.82

$0.00

$0.00

$0.00

$473,434.82

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-06-RD2-ALBERTA TECH LIBRARY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/30/2018

06/16/2016

$0.00

To Date

02/04/2014

Area (  )

$473,434.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

To facilitate an increased educational level in a low-moderate area and support the Alberta School of Performing Arts, the City
intends to build the Alberta Technology Public Library, a 5,000 square foot building.  This library, unlike any other in the state,
will be bookless, but will still provide residents in the area, students of the Alberta School of Performing Arts, all Tuscaloosa
citizens, and residents in the West Alabama area with the resources to broaden their knowledge. 
 In order to meet the demands of today’s technology, books will be downloaded to e-readers which can then be checked out for
a certain length of time.  To prevent theft, e-reader battery life will expire after a pre-determined length of time.  The technology
library will also offer computer access and meeting space for the public; it is the City’s vision that the space will be utilized by
low-moderate income individuals in the area as well as students from nearby colleges such as The University of Alabama.  In
addition to offering technology resources, the library will serve as a public shelter during inclement weather.
The City of Tuscaloosa will use funds for the Alberta Technology Public Library in Round 1,Round 2, Round 3, Round 5,
and Round 7 to cover costs associated with architectural and engineering services,necessary environmental reviews, and any
other eligible costs. Additional funding in future rounds will cover costs associated with any additional architectural and
engineering services, construction , necessary environmental reviews, and any other eligible costs.

Location Description:

25th Avenue East and University Boulevard East (see attached map)

Alberta Technology Public Library - RD2Activity Title:

Project Number:

CD-2013-DR-006-RD2

Project Title:

Infrastructure-RD2

$473,434.82$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $473,434.82

$473,434.82$0.00Total Funds Expended
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In the reported quarter, no funds were expended on the Alberta Technology Public Library. The 2013 CDBG-DR funds were
used to cover the costs associated with architectural and engineering services, construction, necessary environmental reviews,
technology infrastructure and any other eligible costs. The project officially closed out on June 16, 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2013 CDBG-DR Remaining Activity Funds $2,698,053.40

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,173.18

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$217,173.18

$0.00

$0.00

$0.00

$217,173.18

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-07-RD2-TECH INFRA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

02/04/2014

Area (  )

$217,173.18

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

In order to supplement the City Walk, a multi-use pedestrian path that will provide interconnectivity among Tuscaloosa
neighborhoods to housing, retail, educational institutions and much more, technology infrastructure will be installed. 
Technology infrastructure will provide for a heightened sense of safety for City Walk patrons as well as 1 GB per second
internet access.  Specifically, the City will bring technology infrastructure attributes such as 1 GB wireless access points, fiber
optics, cameras, LED lighting, digital signs, and GIS components to the City Walk.
Security cameras will be placed along the City Walk to detect any suspicious activity as well as LED lighting which can be
brightened after a phone call from emergency phones or a personal phone to offer a heightened sense of safety.  GIS
technology will allow responders to pinpoint the location of a caller should assistance be needed.  Digital signs will post
emergency phone numbers as well as other pertinent public information.
The City of Tuscaloosa has strategically placed other public infrastructure facilities such as the Alberta Technology Center, The
Edge:  Business Resource Center, and numerous parks along the City Walk that will have public access to the internet.  As
previously mentioned in the Action Plan, the City Walk traverses through low-moderate neighborhoods that otherwise may not
have access to these services if not for the advanced technology infrastructure installed as part of the City Walk.
The network and communications systems that support the technology infrastructure will be housed in hardened structures
along the City Walk to help protect against inclement weather.  These control rooms are planned to be located at each terminus
of the City Walk in the Alberta Technology Center and The Edge:  Business Resource Center.
The City of Tuscaloosa is allocating a total of $217,173.18 in Round 2, $211,272.57 in Round 1, $262,794.73 in Round 3,
$371,931.21 in Round 4 and $324,284.61 in Round 7 to be used only for costs associated with the purchase and installation of
technology infrastructure as well as the control rooms for the network and communications systems in the City Walk activities
located at University Place/Forest Lake, Alberta Parkway,

Technology Infrastructure - RD2Activity Title:

Project Number:

CD-2013-DR-006-RD2

Project Title:

Infrastructure-RD2

$217,173.18$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $217,173.18

$217,173.18$0.00Total Funds Expended
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Hargrove Road/Hackberry Lane, and 10th Avenue. Additional funding for the Technology Infrasructure activity will be funded in
future Action Plan amendments.

Location Description:

Tuscaloosa, AL - City Walk at 10th Avenue, Hargrove/Hackberry, University Place/Forest Lake, and Alberta Parkway

In the reported quarter, there were no in funds expended on the Technology Infrastructure activity. The project has concluded
upon the completion of Alberta Parkway Revitalization.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2013 CDBG-DR Remaining Activity Funds $4,788,727.43

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-007-RD2 / Recovery Housing - RD2Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$749,392.00

Low/Mod Tuscaloosa Housing Authority

Total Projected Budget from All Sources $749,392.00

$0.00

$749,392.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-HOUS-01-RD2-ROSEDALE III

Jul 1 thru Sep 30, 2020

Activitiy Category:

N/A

02/04/2016

10/19/2016

$0.00

To Date

02/04/2014

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Completed

Rosedale III - RD2Activity Title:

Project Number:

CD-2013-DR-007-RD2

Project Title:

Recovery Housing - RD2
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$749,392.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The Rosedale Phase III housing development constitutes the third phase of the rebuilding of the Rosedale Courts public
housing complex that was destroyed by the April 27, 2011 tornado that devastated the City of Tuscaloosa.  The property will
consist of 128 units and will be restricted to low to moderate income individuals and elderly residents based on data from the
HUD established income limits for Tuscaloosa County.
Of the 128 units, 28 will be one-bedroom and 100 will be two bedroom units; a portion will be designated for public housing
units and the remaining as low-income housing tax credit units.  Rosedale Phase III will be owned and managed by the
Tuscaloosa Housing Authority (THA); THA has already secured tax credits for the development. Doug Hollyhand Realty, Inc.
served as the developer on the first two phases of Rosedale and will also be the developer for the third phase.
Funds will be used for costs associated with the construction of 128 units to serve the low-moderate income area.  A total
investment of approximately $18,835,031 will be made in this activity.  $12,000,000 in Alabama Housing Finance Tax Credits
along with other various funding sources will be leveraged with 2013 CDBG-DR funds. $1,251,551 has been allocated in Round
1 of this Action Plan and $749,392 in Round 2 and $499,057 in Round 4 has been allocated in Round 4 for a total investment of
$2,500,000 in 2013 City of Tuscaloosa CDBG-DR funds.
The site lies immediately south of the original Rosedale Courts location and, in conjunction with the first two phases of the
redevelopment already completed, will complete the replacement of units in the original Rosedale Courts.  As the site lies
directly in the path of the tornado, the housing development will be an important piece in the overall redevelopment of the areas
of Tuscaloosa destroyed by the tornado.

Location Description:

10th Avenue Corridor, Tuscaloosa, AL

In the reported quarter, there were no funds drawn for the activity. All 2013 CDBG-DR funds toward the activity have been
expended. Rosedale Phase III, a 128 unit elderly housing development, was completed. The actual completion date is October
19, 2016; notice of completion was advertised on February 4, 2017. The City performed its close-out monitoring visit in the
reported quarter and 100% of the units have been leased to income eligible individuals and all additional areas of compliance
have been met. Beneficiaries are reflected in the Round 1 activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$749,392.00$0.00Tuscaloosa Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $749,392.00

$749,392.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

CD-2013-DR-008-RD2 / Economic Development-RD2Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$685,000.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$685,000.00

$0.00

$0.00

$0.00

$685,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-ECODEV-01-RD2-THE EDGE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

$0.00

To Date

02/04/2014

Area (  )

$685,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

As a result of the 2011 tornado, many small businesses, and consequently jobs, were lost and without resources to rebuild
which resulted in a downturn of economic stability for many individuals and small businesses. In 2012, The City of Tuscaloosa,
in a partnership with the Chamber of Commerce of West Alabama and The University of Alabama created The Edge to provide
training and incubation spaces for small businesses wishing to re-establish themselves or small businesses new to the market.
Mentoring in the areas of development of financial, management, and technical skills, entrepreneurship, and other fields are
offered through training workshops led by key constituents from local educational institutions such as The University of
Alabama, Stillman College, and Shelton State Community College.  In addition to offering training and mentoring for businesses
in the area, The Edge will provide affordable workspace for existing businesses and new and developing businesses with
shared resources such as office equipment,

The Edge- RD2Activity Title:

Project Number:

CD-2013-DR-008-RD2

Project Title:

Economic Development-RD2

$685,000.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $685,000.00

$685,000.00$0.00Total Funds Expended
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administrative staff, and low-cost electronic services.  The development and promotion of minority businesses in the
Tuscaloosa area will be strengthened at The Edge in a partnership with the Minority Business Council of the Chamber of
Commerce of West Alabama.  To date, The Edge has offered nearly 70 businesses consultations; half of which were with
interested minority entrepreneurs. 
 Due to its overwhelming success, The Edge has outgrown its current facility and in order to support the growing needs for its
services will have to construct a larger building.  Simply put, the response to The Edge and its endeavors to promote economic
stability and growth for small business owners has been tremendous.  In 2013, 15 businesses incubated (7 of which are
minority owned) and 59 jobs were created (18 jobs held by minorities).  2013 projected revenues for the businesses
incubating were $3,714,000 with the addition of another 13 jobs. Following the trend of its success, The Edge has the
opportunity to incubate 50 businesses, create 240 jobs, and generate $32,046,511 in revenue within the next two years.  A
special emphasis will be placed upon businesses to encourage job creation for women,veterans, and individuals in the low to
moderate income community; the largest percentage of affected individuals on the day of the storm and nearly 65% of the
population of Tuscaloosa.  However, in order to facilitate these possibilities, a larger facility is needed. 
The City of Tuscaloosa desires to use CDBG-DR funds to acquire the property for the new site of The Edge facility on 10th
Avenue, in the heart of the recovery area and a severe low-moderate area of Tuscaloosa.  The property is the site of the former
Woolsey Finnell Sr. U.S. Army Reserve Center.  Prior to the storm, the facility was no longer in operation and on the day of the
storm the on-site facility was destroyed.  Since the facility was unoccupied before the storm, the Department of Defense
completed a complete environmental assessment on the property and placed it on the market.  The City has already begun the
negotiations with the Department of Defense and believes that the site is the perfect location for The Edge to spur economic
development while supporting the low-moderate income area.
2013 CDBG-DR funds in the amount of $950,000 will be used by the City of Tuscaloosa for land acquisition and any other
eligible necessary design and construction costs. These funds will be leveraged with grant funding from the U.S. Department of
Commerce Economic Development Administration ($5,061,440) and CDBG-DR funds from the Alabama Department of
Economic and Community Affairs ($3,500,000) for costs associated with construction and other necessary eligible components
of the project.

This is a continuation of the DR-ECODEV-01-RD1-THE EDGE. All accomplishments and beneficiaries will be tracked and
reported in the Round 1 activity.

Location Description:

10th Avenue Corridor in Tuscaloosa Alabama.  See attached map for project location.

In the reported quarter, no funds were expended on the Edge project. Construction is 100% complete and all closeout
documents have been received by the trade packages. Due to this project having multiple funding sources, we have not
"officially" closed out with all entities. Each funding source has its own closeout process. There was a control room added onto
this project immediately after that was funded through ADECA funds. The City conducted a public hearing.  At this time, the
Director of IPS-Admin is confirming whether the final reimbursement has been received from ADECA. After confirmation, we
will close out with ADECA with anticipation of submission by the next QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired 0

685000/0Total acquisition compensation 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

CD-2013-DR-009-RD3 / Infrastructure- RD3Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-01-RD3-MCFARLAND/15TH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

08/05/2016

08/09/2017

$0.00

To Date

08/05/2014

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Cancelled

Activity Description:

A large portion of the City’s retail sector, primarily located along McFarland Boulevard and 15th Street, was either severely
damaged or destroyed on April 27, 2011.  Since that day, there has been a large emergence of economic revitalization along
these roadways. Businesses committed to Tuscaloosa along the McFarland Boulevard and 15th Street stretch have rebuilt and
are thriving,  in part due to the economic stronghold in that area. 
The City’s vision for “Building Back.  Stronger.  Safer.  Smarter.” has encouraged new economic development in Tuscaloosa, in
particular at the intersection of McFarland Boulevard and 15th Street.  At the Northeastern portion of the intersection there are
several re-established businesses as well as a 13.5 acre large scale mixed

McFarland Blvd./15th St. Infrastructure-RD3Activity Title:

Project Number:

CD-2013-DR-009-RD3

Project Title:

Infrastructure- RD3

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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use development that includes 1226 beds and 50,000 square feet of retail space  currently under construction.  To the
Northwest are several small restaurants as well as a multi-million dollar 250,000 square foot retail development that will create
an estimated 500 jobs once complete.  In addition to these new developments, large existing retail centers lie to the Southeast
and Southwest of the intersection. 
The McFarland Boulevard/15th Street Infrastructure Improvements project consists of intersection modification that will improve
current traffic flow through the intersection and accommodate additional traffic demand from area development.  More
specifically, the project will provide additional lanes in all directions, extend left-turn lanes, enhance right-turn lanes, and modify
medians to better facilitate traffic flow. 
The City of Tuscaloosa is allocating a total of $1,861,238.10 to the McFarland Boulevard/15th Street Infrastructure
Improvements for costs associated with necessary environmental reviews, easements and property acquisitions, construction,
and any other eligible costs in Round 1; an additional $38,761.90 is allocated in Round 3 for these same costs. These funds will
be used as 20% matching funds for a grant through the Alabama Department of Transportation (ALDOT).  ALDOT funds in the
amount of $6,480,000 will also be used for costs associated with easements and property acquisitions, construction, and any
other eligible costs. City of Tuscaloosa general fund dollars have been used to cover the engineering costs associated with the
project. 
 Activity was cancelled in Round 3, so proposed beneficiaries were updated to reflect zero. Activity is also undertaken in Round
1 and Round 7.

Location Description:

Intersection of McFarland Boulevard and 15th Street, Tuscaloosa Alabama 35404

In the reported quarter, there were no funds expended. The project was completed on August 9, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,460,000.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$2,460,000.00

$0.00

$0.00

$0.00

$2,460,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-02-RD3-ALBERTA PKWY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

08/05/2014

Area (  )

$2,460,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Alberta community represents an area of neighborhoods made up of single-family detached housing, a lot of which was
either damaged or destroyed by the storm.  In order to augment the housing plan that the City has developed for Alberta, the
City also proposes a large-scale infrastructure project that incorporates the Citywalk.
The Citywalk route will extend along the South side of the proposed Alberta Parkway (now 7th Street East) and continue until
reaching the new site of Alberta School of Performing Arts, where it will branch to the North and South entrances of the
school.   Within this infrastructure project, the parameters of 7th Street East will be widened and a landscaped median will be
put in.  Heading West, away from the school, this project will terminate at the site of Jaycee Park (which includes improvements
funded in this Action Plan in addition to state-of-the-art tennis facility funded through City insurance proceeds).  This project will
also incorporate the burying of utility lines and provide for a much needed upgrade in drainage and sewer improvements for the
residents of this area. 
The City hopes that this project in conjunction with the various other recovery projects, Habitat for Humanity/Juanita Drive
project, Fire Station #4, Homebuyer Down Payment Assistance Program, Alberta Technology Public Library and a newly built
Alberta School of the Performing Arts, will help spur the re-development of the Alberta community.
This infrastructure project not only provides a safe and beautiful centralized boulevard, but it also will engrain a feeling of pride
and community to this area, hopefully making the houses that are being and will be built feel more like homes than just
structures. A feeling of place and community is built through more than just buildings.  It comes from a synergy of
homeowners/neighbors that help each other, that provide a healthy environment for children to learn and play, for business
owners to give back to their customers.  Everyone in a community working together to make it an enjoyable place to live, work
and play.  The City believes that this boulevard with all of its amenities will be the catalyst for that synergy.

Alberta Parkway  - RD3Activity Title:

Project Number:

CD-2013-DR-009-RD3

Project Title:

Infrastructure- RD3

$2,271,772.34$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $2,460,000.00

$2,271,772.34$0.00Total Funds Expended
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Funds will be used to pay for costs associated with engineering and architectural services, property acquisition and easements,
the installation of the Citywalk, landscaping, street widening and alignment, median installation, utility burying and upgrades,
and any other eligible costs.
The City of Tuscaloosa is allocating a total of $2,460,000 for the Alberta Parkway Revitalization in this partial 2013 Action Plan. 
$1,631,491.68 for the activity has been allocated in Round 1, $340,000 has been allocated in Round 2. $2,460,000 has been
allocated in Round 3, $503,952.19 in Round 5 and $1,369,047.79 in Round 7, and $416.55 in Round 10. 2012 CDBG-DR funds
in the amount of $389,348, $15,000 in City reserve funds and $171,509 in City of Tuscaloosa water and sewer reserve funds
have been allocated to pay for costs associated with engineering and architectural services, necessary environmental reviews,
and any other eligible costs.

Location Description:

7th Street East bordered by Jaycee Park to the west and Alberta School of the Performing Arts to the east. Specfically, this
portion of the activity will relocate utilities and reconstruct the street along 26th Avenue East (Phase 1A).  Phase 1B will extend
from Fire Station #4 drive (along 25th Avenue East), along 26th Avenue East and then turn west and run to 23rd Avenue.  (see
attached map) 

All funds have been expended on this project. Construction and engineering for this activity is being funded with 2013 CDBG-
DR funds.  Davis Bacon has been applied and all certified payrolls have been submitted in a timely matter. The original
projected completion date is June 30, 2018, but there was a delay due to the relocation and setting of poles. Construction is
complete. Closeout documents were submitted and the project was closed out April 1, 2019.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $389,348.00

2013 CDBG-DR Remaining Activity Funds $3,806,814.32

City General Reserve $15,000.00

City Water and Sewer $171,509.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

860/0# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,648,135.70

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$1,648,135.70

$0.00

$0.00

$0.00

$1,648,135.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-03-RD3-ALBERTA TECH LIBRARY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/30/2018

06/16/2016

$0.00

To Date

08/05/2014

Area (  )

$1,648,135.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

To+facilitate+an+increased+educational+level+in+a+low-
moderate+area+and+support+the+Alberta+School+of+Performing+Arts,+the+City+intends+to+build+the+Alberta+Technology+
Public+Library,+a+5,000+square+foot+building. +This+library,+unlike+any+other+in+the+state,+will+be+bookless,+but+will+stil
l+provide+residents+in+the+area,+students+of+the+Alberta+School+of+Performing+Arts,+all+Tuscaloosa+citizens,+and+resid
ents+in+the+West+Alabama+area+with+the+resources+to+broaden+their+knowledge.
 In+order+to+meet+the+demands+of+today¿s+technology,+books+will+be+downloaded+to+e-
readers+which+can+then+be+checked+out+for+a+certain+length+of+time. +To+prevent+theft,+e-
reader+battery+life+will+expire+after+a+pre-
determined+length+of+time. +The+technology+library+will+also+offer+computer+access+and+meeting+space+for+the+public;
+it+is+the+City¿s+vision+that+the+space+will+be+utilized+by+low-
moderate+income+individuals+in+the+area+as+well+as+students+from+nearby+colleges+such+as+The+University+of+Alaba
ma. +In+addition+to+offering+technology+resources,+the+library+will+serve+as+a+public+shelter+during+inclement+weather.
The+City+of+Tuscaloosa+will+use+funds+for+the+Alberta+Technology+Public+Library+in+Round+1+to+cover+costs+associat
ed+with+architectural+and+engineering+services,necessary+environmental+reviews,+and+any+other+eligible+costs.+The+Ro
und+2,+3,+5,+and+7+allocation+will+cover+costs+associated+with+any+additional+architectural+and+engineering+services,+
construction+,+necessary+environmental+reviews,+and+any+other+eligible+costs.

Location Description:

Alberta Technology Public Library - RD3Activity Title:

Project Number:

CD-2013-DR-009-RD3

Project Title:

Infrastructure- RD3

$1,648,135.70$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $1,648,135.70

$1,648,135.70$0.00Total Funds Expended
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25th+Avenue+East+and+University+Boulevard+East+(see+attached+map)

In the reported quarter, no funds were expended on the Alberta Technology Public Library. The 2013 CDBG-DR funds were
used to cover the costs associated with architectural and engineering services, construction, necessary environmental reviews,
technology infrastructure and any other eligible costs. The project officially closed out on June 16, 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2013 CDBG-DR Remaining Activity Funds $836,815.30

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,312.76

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$22,312.76

$0.00

$0.00

$0.00

$22,312.76

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-04-RD3-FS#4

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

08/05/2016

03/06/2015

$0.00

To Date

08/05/2014

Area (  )

$22,312.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Many City of Tuscaloosa facilities were destroyed or severely damaged on the day of the storm including Fire Station #4
located in Alberta, a very low income area of Tuscaloosa. The fire station is operating out of a temporary location central to the
Alberta community, but will be permanently relocated to a municipal hub that will include the fire station and a police station.
 Previously, the fire station was not able to respond to medical emergencies, but with the enhanced capabilities of the new
station, medical personnel will be able to respond to emergencies in the area.  These City facilities will be in close proximity to
the Alberta School of Performing Arts, Jaycee Park, and residential and commercial properties.  In order to promote
sustainability, conservation of resources, and mitigation, Fire Station #4 will be built using green standards and be LEED
certified as well as serve as a safe room for citizens during inclement weather.
The total estimated cost of Fire Station #4 is $3.8 million.  Engineering and architectural services will be funded through
insurance proceeds, while CDBG-DR funds will be used to provide for the construction of Fire Station #4 and the necessary
environmental reviews.
This activity has been associated with the same activity in Round 2; all performance and beneficiary information is reported
there.
Actual completion date is 5/22/15.

Location Description:

Fire Station #4 will be located on 25th Avenue East Tuscaloosa, Alabama 35404 in the Alberta community.  The Alberta
community was one of the most severely damaged areas on April 27 ,2011 as well as one of the most poverty stricken in the
Tuscaloosa City limits. See attachment for project location.

FS#4-RD3Activity Title:

Project Number:

CD-2013-DR-009-RD3

Project Title:

Infrastructure- RD3

$22,312.76$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $22,312.76

$22,312.76$0.00Total Funds Expended
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All funds have been expended for the Fire Station #4 activity. The Fire Station #4 activity was completed on March 6, 2015.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,513.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$63,513.00

$0.00

$0.00

$0.00

$63,513.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-05-RD3- IT SERVER ROOM

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

06/29/2017

$0.00

To Date

08/05/2014

Area (  )

$63,513.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

In the minutes following April 27, 2011, City of Tuscaloosa response personnel and staff were left with only one line of
communication to effectively describe the destruction and radio in additional police, fire, medics, and resources. If the data
center room that housed all the controls for communication operations been located in a hardened area those operations may
not have failed.  Currently, the IT Server Room sits on the Southwest corner of City Hall (science tells us that this is the
approach direction of a tornado) and it will not take another EF4 tornado to compromise this room. The City’s proposed plan will
move the IT Server Room inside a hardened structure in the garage area of City Hall; this location will greatly increase its
physical security and the ability of the City to continue to be operational in future weather events or man-made threats.
Relocation and hardening of the IT Server Room positions the City to be more resilient in weather events in terms of
communication with not only City staff and first responders but also with citizens.  Additionally, this resiliency will touch every
operation the City performs and every service delivered to our citizens from public safety to the simple task of sending/receiving
emails.
The City of Tuscaloosa is allocating a total of $63,513 in Round 3 for the IT Server Room in this partial 2013 Action Plan.
$128,299 was previously allocated in Round 1. Funds will be used to pay for costs associated with engineering and
architectural services, construction, FF&E, and any other eligible costs. City of Tuscaloosa matching funds in the amount of
$313,307 have been allocated to pay for costs associated with engineering and architectural services, necessary environmental
reviews, construction, FF&E and any other eligible costs.
IT Server Room activity Round 1 has been associated with the same activity in Round 3. All beneficiaries and performance
measures for the activity will be reported in the Round 1 activity.

Location Description:

City of Tuscaloosa, Alabama. Project improvement elements will be made at City of Tuscaloosa City Hall - 2201

IT Server Room - RD3Activity Title:

Project Number:

CD-2013-DR-009-RD3

Project Title:

Infrastructure- RD3

$63,513.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $63,513.00

$63,513.00$0.00Total Funds Expended
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University Boulevard, Tuscaloosa, AL 35401. The project will benefit the entire City of Tuscaloosa.

All funds have been expended for the IT Server Room activity. Per the notice of completion, the actual completion date for this
project was June 29, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $52,189.00

City General Reserve $108,150.00

City Water and Sewer $152,968.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$530,141.41

Low/Mod Tuscaloosa Park and Recreation Authority

Total Projected Budget from All Sources

Match Contributed

$530,141.41

$0.00

$0.00

$0.00

$530,141.41

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-06-RD3- PARA PARK - HARMON

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

08/05/2016

06/20/2016

$0.00

To Date

08/05/2014

Area (  )

$530,141.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

In addition to destroying a large portion of residential structures in the low-moderate area in the City of Tuscaloosa, the April 27,
2011 tornado rendered substantial damage on the recreational areas in these low-moderate areas.  The Tuscaloosa County
Park and Recreational Authority (PARA) approached the City with a proposal for funding park improvements for two parks
within the recovery zone, Harmon Park and Jaycee Park.
 Both Harmon and Jaycee Park are in the heart of two of the most affected low-moderate areas which continue to serve a large
portion of the low-income housing industry.  Improvements to these parks will sustain its use as a common place for families to
congregate and enjoy recreational activities at no cost.  Specifically, improvements to Harmon Park will include fencing, gravel
parking, pavilions, a playground unit, and a walking path.  The City of Tuscaloosa will allocate $530,141.41 to the Harmon Park
improvements and any other necessary eligible costs in the Round 3 timeline. 
This activity has been associated with the same activity in Round 2,Round 3, and Round 10; all performance and beneficiary
information is reported in Round 2.

Location Description:

Harmon Park is located on Greensboro Avenue in Tuscaloosa, Alabama.  See attached map for the project location.

Activity Progress Narrative:

PARA Park - Harmon - RD3Activity Title:

Project Number:

CD-2013-DR-009-RD3

Project Title:

Infrastructure- RD3

$530,141.41$0.00City of Tuscaloosa

$0.00$0.00Tuscaloosa Park and Recreation Authority

$0.00     Program Funds Drawdown $530,141.41

$530,141.41$0.00Total Funds Expended

67

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



All funds have been expended for the PARA- Harmon activity. All activities associated with Harmon Park have been completed;
the actual completion date is June 20, 2016.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-07-RD3- PRINCE AVENUE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/30/2018

04/26/2017

$0.00

To Date

08/05/2014

Area (  )

$200,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Prince Avenue experienced heavy debris and destruction on April 27, 2011.  Although minimal structural damage was
sustained, Prince Avenue was subject to deterioration from the removal of debris. Prince Avenue is a heavily traveled roadway
that provides access to several low and moderate income neighborhoods and churches as well as serving as a connection
point to Hargrove Road (a CDBG-DR activity funded in this allocation).
With the funding of this project, the City will make improvements to Prince Avenue such as sidewalks, drainage, base and
pavement utility relocation, and curb and gutter.  As mentioned before Prince Avenue serves as a connection point to Hargrove
Road; with the addition of these improvements, specifically the sidewalks, citizens will have a safe way to travel to Hargrove
Road and access the City Walk at University Place and Forest Lake.  Improvements to this roadway will provide safer travel for
the low and moderate income residents in the area, safer access to the nearby City Walk, and improvement of utilities while
allowing for redevelopment of this area of the City impacted by the storm.
 2013 CDBG-DR funds will be used to cover the costs associated with engineering, neecssary environmental reviews,
easements and property acquisitions,construction, and any other eligible components of the activity. $300,000 is allocated in
Round 2, $200,000 in Round 3, and $500,000 in Round 7 for this activity.
This activity has been associated with the same activity in Round 2 and Round 7; all performance and beneficiary information is
reported in Round 2.

Location Description:

Prince Avenue; see attached map for activity location.

Prince Avenue - RD3Activity Title:

Project Number:

CD-2013-DR-009-RD3

Project Title:

Infrastructure- RD3

$200,000.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $200,000.00

$200,000.00$0.00Total Funds Expended
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All funds have been expended for the Prince Avenue activity. Per the notice of completion, the actual completion date for this
project was April 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,794.73

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$262,794.73

$0.00

$0.00

$0.00

$262,794.73

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-08-RD3- TECH INFRA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

08/05/2014

Area (  )

$262,794.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

In order to supplement the City Walk, a multi-use pedestrian path that will provide interconnectivity among Tuscaloosa
neighborhoods to housing, retail, educational institutions and much more, technology infrastructure will be installed. 
Technology infrastructure will provide for a heightened sense of safety for City Walk patrons as well as 1 GB per second
internet access.  Specifically, the City will bring technology infrastructure attributes such as 1 GB wireless access points, fiber
optics, cameras, LED lighting, digital signs, and GIS components to the City Walk.
Security cameras will be placed along the City Walk to detect any suspicious activity as well as LED lighting which can be
brightened after a phone call from emergency phones or a personal phone to offer a heightened sense of safety.  GIS
technology will allow responders to pinpoint the location of a caller should assistance be needed.  Digital signs will post
emergency phone numbers as well as other pertinent public information.
The City of Tuscaloosa has strategically placed other public infrastructure facilities such as the Alberta Technology Center, The
Edge:  Business Resource Center, and numerous parks along the City Walk that will have public access to the internet.  As
previously mentioned in the Action Plan, the City Walk traverses through low-moderate neighborhoods that otherwise may not
have access to these services if not for the advanced technology infrastructure installed as part of the City Walk.
The network and communications systems that support the technology infrastructure will be housed in hardened structures
along the City Walk to help protect against inclement weather.  These control rooms are planned to be located at each terminus
of the City Walk in the Alberta Technology Center and The Edge:  Business Resource Center.
The City of Tuscaloosa is allocating a total of $211,272.57 (Round 1), $217,173.18 (Round 2), $262,794.73 (Round 3),
$371,931.21 (Round 4) and $324,284.61 in Round 7 to be used only for costs associated with the purchase and installation of
technology infrastructure as well as the control rooms for the network and communications systems in the City Walk activities
located at University Place/Forest Lake, Alberta

Technology Infrastructure - RD3Activity Title:

Project Number:

CD-2013-DR-009-RD3

Project Title:

Infrastructure- RD3

$262,794.73$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $262,794.73

$262,794.73$0.00Total Funds Expended
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Parkway, Hargrove Road/Hackberry Lane, and 10th Avenue. Additional funding for the Technology Infrasructure activity will be
funded in future Action Plan amendments.

Location Description:

Tuscaloosa, AL - City Walk at 10th Avenue, Hargrove/Hackberry, University Place/Forest Lake, and Alberta Parkway

In the reported quarter, there were no in funds expended on the Technology Infrastructure activity. The project has concluded
upon the completion of Alberta Parkway Revitalization.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,102.40

Low/Mod The Salvation Army - Southern Territorial

Total Projected Budget from All Sources

Match Contributed

$213,102.40

$0.00

$0.00

$0.00

$213,102.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-09-RD3-SALVATION ARMY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

08/05/2016

03/23/2016

$0.00

To Date

08/05/2014

Area (  )

$213,102.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

The Salvation Army – Center of Hope housed approximately 15,265 individuals on a yearly basis and provided meals for
approximately 31,424 individuals. The Center of Hope was destroyed on the day of the storm and ever since the homeless
population has been underserved. With assistance from the City of Tuscaloosa, insurance proceeds, and private donors, the
Salvation Army will be able to rebuild its Center of Hope at its original location, in the heart of a low-moderate area, and will
have facilities sufficient to serve more individuals than previously.
The new facility will not only provide elementary needs such as housing and food, but also programs that educate the homeless
on how to provide for themselves and family members and transition to a permanent

Salvation Army - RD3Activity Title:

Project Number:

CD-2013-DR-009-RD3

Project Title:

Infrastructure- RD3

$213,102.40$0.00City of Tuscaloosa

$0.00$0.00The Salvation Army - Southern Territorial

$0.00     Program Funds Drawdown $213,102.40

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Salvation Army - RD4DR-INFRA-08-RD4-
SALVATION ARMY

CD-2013-DR-012-
RD4

Rehabilitation/reconstru
ction of public facilities

The Salvation Army -
Southern Territorial

Headquarters
General Account

Association Description:
Same activity; funded in multiple rounds to meet two year expenditure deadline.

$213,102.40$0.00Total Funds Expended
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residence. Specifically, the Salvation Army will provide emergency food services, emergency shelter (73 beds including a men’s
dorm – 46 beds, women’s dorm – 10 beds, veteran’s quarters – 8 beds, and family apartments – 9 beds), as well as office
space that allows for the administration of these programs.
Funds will be used to pay for costs associated with engineering and architectural services, necessary environmental reviews,
construction, FF&E and any other eligible costs.
The City of Tuscaloosa is allocating $500,000 for the Salvation Army – Center of Hope in this partial 2013 Action Plan. 
$213,102.40 in Round 3 and $286,897.60 in Round 4Alabama Department of Economic Development 2013 CDBG-DR funds in
the amount of $500,000 are being applied to the project as well. Salvation Army insurance proceeds, savings, property sale,
local donations, and a loan are accounting for $5,180,000 of the activity cost. The entire activity cost to construct the Salvation
Army- Center of Hope is $6,180,000.
Actual completion date of the activity is 3/23/16.
The Salvation Army activity Round 3 is assocaited with the same activity in Round 4; all proposed beneficiaries and
accomplishments are listed in Round 3.

Location Description:

2902 Greensboro Avenue, Tuscaloosa, Alabama 35401

All funds have been previously expended on the Salvation Army activity. The Salvation Army facility was completed March 23,
2016 and a ribbon cutting ceremony was held on April 27, 2016; five years post the 2011 disaster.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

ADECA (Alabama Department of Economic and Community Development) Funds $500,000.00

Salvation Army Funds $5,180,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

1/1# of Non-business 0

1/1# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-010-RD4 / Planning - RD4Project # /

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

DR-PLANNING-01-RD4

Activitiy Category:

Planning Under Way

Comprehensive Planning - RD4Activity Title:

Project Number:

CD-2013-DR-010-RD4

Project Title:

Planning - RD4
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Benefit Type:

Overall

$250,000.00

N/A City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

01/01/2020

$0.00

To Date

09/29/2014

Area (  )

$250,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Funds will only be used to cover the cost of planning associated with disaster recovery activities. Planning costs considered
eligible under this grant will include studies of a general nature to be performed that are necessary for identifying the impacted
area’s needs, etc.

Location Description:

City of Tuscaloosa, Alabama

In the reported quarter, no funds were spent on comprehensive planning in this round. All funds were expended in Round 11
EXT.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$250,000.00$0.00City of Tuscaloosa

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $250,000.00

$250,000.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CD-2013-DR-011-RD4 / Recovery Housing - RD4Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$499,057.00

Low/Mod Tuscaloosa Housing Authority

Total Projected Budget from All Sources

Match Contributed

$499,057.00

$0.00

$0.00

$0.00

$499,057.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-HOUS-01-RD4-ROSEDALE III

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/26/2016

02/04/2017

$0.00

To Date

09/26/2014

Direct ( HouseHold )

$499,057.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

The Rosedale Phase III housing development constitutes the third phase of the rebuilding of the Rosedale Courts public
housing complex that was destroyed by the April 27, 2011 tornado that devastated the City of Tuscaloosa.  The property will
consist of 128 units and will be restricted to low to moderate income individuals and elderly residents based on data from the
HUD established income limits for Tuscaloosa County. 
Of the 128 units, 28 will be one-bedroom and 100 will be two bedroom units; a portion will be designated for

Rosedale III - RD4Activity Title:

Project Number:

CD-2013-DR-011-RD4

Project Title:

Recovery Housing - RD4

$499,057.00$0.00Tuscaloosa Housing Authority

$0.00     Program Funds Drawdown $499,057.00

$499,057.00$0.00Total Funds Expended
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public housing units and the remaining as low-income housing tax credit units.  Rosedale Phase III will be owned and managed
by the Tuscaloosa Housing Authority (THA); THA has already secured tax credits for the development. Doug Hollyhand Realty,
Inc. served as the developer on the first two phases of Rosedale and will also be the developer for the third phase.
Funds will be used for costs associated with the construction of 128 units to serve the low-moderate income area.  A total
investment of approximately $18,835,031 will be made in this activity.  $12,000,000 in Alabama Housing Finance Tax Credits
along with other various funding sources will be leveraged with 2013 CDBG-DR funds.
The site lies immediately south of the original Rosedale Courts location and, in conjunction with the first two phases of the
redevelopment already completed, will complete the replacement of units in the original Rosedale Courts.  As the site lies
directly in the path of the tornado, the housing development will be an important piece in the overall redevelopment of the areas
of Tuscaloosa destroyed by the tornado. 

Location Description:

10th Avenue Corridor, Tuscaloosa, AL

In the reported quarter, there were no funds drawn for the activity. All 2013 CDBG-DR funds toward the activity have been
expended. Rosedale Phase III, a 128 unit elderly housing development, was completed. The actual completion date is October
19, 2016; notice of completion was advertised on February 4, 2017. The City performed its close-out monitoring visit in the
reported quarter and 100% of the units have been leased to income eligible individuals and all additional areas of compliance
have been met. Beneficiaries are reflected in the Round 1 activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

ADECA (Alabama Department of Economic and Community Development) Funds $1,920,000.00

AHFA (Alabama Housing Finance Authority) $12,000,000.00

THA Insurance (Tuscaloosa Housing Authority) $2,365,031.00

THA Replacement Housing Funds (Tuscaloosa Housing Authority) $50,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-012-RD4 / Infrastructure - RD 4Project # /

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

DR-INFRA-01-RD4-JUANITA DRIVE

Activitiy Category:

12/30/201709/26/2014

Construction/reconstruction of streets Completed

Juanita Drive - RD4Activity Title:

Project Number:

CD-2013-DR-012-RD4

Project Title:

Infrastructure - RD 4
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Benefit Type:

Overall

$261,786.51

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$261,786.51

$0.00

$0.00

$0.00

$261,786.51

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

12/30/2017

$0.00

To Date

Area (  )

$261,786.51

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

On April 27, 2011 a large portion of low-income housing rental stock was destroyed in the Alberta area including along Juanita
Drive.  Since then, the efforts of the City, Habitat for Humanity, and other philanthropic organizations in combination with the
citizen’s commitment to area, housing restoration and promotion of homeownership has been a steady process.  Concentrated
in an extremely poverty stricken area of Tuscaloosa, the Juanita Drive infrastructure is severely aged and needs to be updated
to support the rebuilding in the area.  The project will take place in two phases; however, only phase one will be funded in this
Action Plan.  Infrastructure improvements will include at a minimum street reconstruction, curb and gutter, water and sewer
improvements, and sidewalks.  In close proximity to the new Alberta School of the Performing Arts, Juanita Drive infrastructure
improvements will enhance access to the school.  The improvements along Juanita Drive will greatly improve the quality life for
the low-moderate income homeowners.
The City of Tuscaloosa is allocating a total of  $261,786.51 in Round 4 for the Juanita Drive Infrastructure in this partial 2013
Action Plan to pay for costs associated with engineering and architectural services, property acquisition and easements, street
reconstruction, curb and gutter, water and sewer improvements, landscaping, utility upgrades, and any other eligible costs. The
federal programs department has allocated $112,497 of CDBG funds to pay for costs associated with engineering and
architectural services and property acquisition.  $200,000 in City of Tuscaloosa water and sewer reserve funds have been
allocated to pay for costs associated with water and sewer improvements.
Juanita Drive activity Round 4 has been associated with the same activity in Round 5. All beneficiaries and performance
measures for the activity will be reported in the Round 4 activity.

Location Description:

$261,786.51$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $261,786.51

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Juanita Drive - RD9
DR-INFRA-02-RD9-

JUANITA DRIVE
CD-2013-DR-024-

RD9
Construction/reconstruct

ion of streets
City of Tuscaloosa General Account

Juanita Drive - RD5
DR-INFRA-19-RD5 -

JUANITA DRIVE
CD-2013-DR-016-

RD5
Construction/reconstruct

ion of streets
City of Tuscaloosa General Account

Association Description:
Funded in different rounds to meet two year expenditure deadline. Primary activity is Round 4; all beneficiary and
performance measure information will be reported in Round 4.

$261,786.51$0.00Total Funds Expended
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Juanita Drive, Tuscaloosa, Alabama (see attached map)

All funds have been expended for the Juanita Drive activity. 2013 CDBG-DR funds to pay for costs associated with additional
engineering and architectural services, property acquisition and easements, street reconstruction, curb and gutter, water and
sewer improvements, landscaping, utility upgrades, and any other eligible costs. Per the notice of completion, the actual
completion date for this project was December 30, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

City CDBG Funds $112,497.00

City Water and Sewer $200,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-02-RD4-STREET RECON - 9th Avenue

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/26/2016

07/26/2017

$0.00

To Date

09/26/2014

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Cancelled

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds. 
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary environmental reviews, street reconstruction, minor
drainage improvements, sanitary sewer and water

Street Reconstruction - 9th Avenue - RD4Activity Title:

Project Number:

CD-2013-DR-012-RD4

Project Title:

Infrastructure - RD 4

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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improvements, and any other eligible costs.
9th Avenue: The 9th Avenue Street Reconstruction activity will consist of street reconstruction and minor drainage improvement
activities beginning at 27th Street and terminating at 29th Street.
Funds for the 9th Avenue Street Reconstruction activity will be used for street reconstruction, minor drainage improvement, and
any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $32,052.17 in Round 4 for the 9th Avenue Street Reconstruction activity in this
partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other necessary
eligible costs.
Activity was cancelled in Round 4, so proposed beneficiaries were updated to reflect zero. Activity is undertaken in Round 5.

Location Description:

9th Avenue from 27th Street to 29th Street

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-03-RD4-STREET RECON - 23rd Street

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/26/2016

07/26/2017

$0.00

To Date

09/26/2014

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Cancelled

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastructure, public facilities and improvements for
the low-mod area. Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several
activities will be paid for using City of Tuscaloosa CDBG funds.

Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary

Street Reconstruction - 23rd Street - RD4Activity Title:

Project Number:

CD-2013-DR-012-RD4

Project Title:

Infrastructure - RD 4

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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environmental reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any
other eligible costs.
23rd Street:  The 23rd Street Street Reconstruction activity will consist of street reconstruction and minor drainage
improvements beginning at Harrison Street and terminating at Prince Avenue.
Funds for the 23rd Street Street Reconstruction activity will be used for street reconstruction, minor drainage improvements,
and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $63,931.91 in Round 4 for the 23rd Street Street Reconstruction activity in this
partial 2013 Action Plan. Funds be used for street reconstruction, minor drainage improvements, and any other necessary
eligible costs.
Activity was cancelled in Round 4, so proposed beneficiaries were updated to reflect zero. Activity is undertaken in Round 5.
 

Location Description:

23rd Street from Harrison Street to Prince Avenue

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-04-RD4-STREET RECON - 25th Street

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/26/2016

07/26/2017

$0.00

To Date

09/26/2014

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Cancelled

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastructure, public facilities and improvements for
the low-mod area. Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several
activities will be paid for using City of Tuscaloosa CDBG funds.

Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary

Street Reconstruction - 25th Street - RD4Activity Title:

Project Number:

CD-2013-DR-012-RD4

Project Title:

Infrastructure - RD 4

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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environmental reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any
other eligible costs.
25th Street: The 25th Street Street Reconstruction activity will consist of street reconstruction, minor drainage improvements,
and sanitary sewer improvements beginning at the western Dead End of 25th Street and terminating at 25th Place.
Funds for the 25th Street Street Reconstruction activity will be used for street reconstruction, minor drainage improvements,
sanitary sewer improvements, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $235,083.84 in Round 4 for the 25th Street Street Reconstruction activity in this
2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage improvements, sanitary sewer
improvements, and any other necessary eligible costs.
Activity was cancelled in Round 4, so proposed beneficiaries were updated to reflect zero. Activity is undertaken in Round 5.
 

Location Description:

25th Street from West Dead End to 25th Place

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-05-RD4-STREET RECON - Hackberry
Lane

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/26/2016

07/26/2017

$0.00

To Date

09/26/2014

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Cancelled

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastructure, public facilities and improvements for
the low-mod area. Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several
activities will be paid for using City of Tuscaloosa CDBG funds.

Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the

Street Reconstruction - Hackberry Lane - RD4Activity Title:

Project Number:

CD-2013-DR-012-RD4

Project Title:

Infrastructure - RD 4

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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amount of $2,100,000 have been allocated to pay for costs associated with engineering services, necessary environmental
reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any other eligible
costs.
Hackberry Lane: The Hackberry Lane Street Reconstruction activity will consist of street reconstruction, minor drainage
improvements, and sanitary sewer improvements beginning at 27th Street and terminating at 25th Place.
Funds for the Hackberry Lane Street Reconstruction activity will be used for street reconstruction, minor drainage
improvements, and sanitary sewer improvements and any other necessary eligible costs.
The City of Tuscaloosa is allocating $82,321.08 in Round 4 and $86,211.48 in Round 5 ($168,532.56 total) for the Hackberry
Lane Street Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, sanitary sewer improvements, and any other necessary eligible costs.
Activity was cancelled in Round 4, so proposed beneficiaries were updated to reflect zero. Activity is undertaken in Round 5.
 

Location Description:

Hackberry Lane from 27th Street to 25th Place

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-06-RD4-ALBERTA TECH LIBRARY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/26/2016

06/16/2016

$0.00

To Date

09/26/2014

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Cancelled

Activity Description:

To facilitate an increased educational level in a low-moderate area and support the Alberta School of Performing Arts, the City
intends to build the Alberta Technology Public Library, a 5,000 square foot building.  This library, unlike any other in the state,
will be bookless, but will still provide residents in the area, students of the Alberta School of Performing Arts, all Tuscaloosa
citizens, and residents in the West Alabama area with the resources to broaden their knowledge.
 In order to meet the demands of today’s technology, books will be downloaded to e-readers which can then be checked out for
a certain length of time.  To prevent theft, e-reader battery life will expire after a pre-determined length of time.  The technology
library will also offer computer access and meeting space for the public; it is the City’s vision that the space will be utilized by
low-moderate income individuals in the area as well as students from nearby colleges such as The University of Alabama.  In
addition to offering technology resources, the library will serve as a public shelter during inclement weather.
The City of Tuscaloosa will use funds for the Alberta Technology Public Library in Round 1 to cover costs associated with
architectural and engineering services,necessary environmental reviews, and any other eligible costs. Rounds 2, 3, 5, and
7 and any additional funding in future rounds will cover costs associated with any additional architectural and engineering
services, construction , necessary environmental reviews, and any other eligible costs.
 The activity has been cancelled in Round 4 but funded in Round 1, Round 2, Round 3, Round 5, and Round 7.

Location Description:

2614 University Boulevard East, Tuscaloosa, Alabama 35404

Alberta Technology Public Library - RD4Activity Title:

Project Number:

CD-2013-DR-012-RD4

Project Title:

Infrastructure - RD 4

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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In the reported quarter, no funds were expended on the Alberta Technology Public Library. The 2013 CDBG-DR funds were
used to cover the costs associated with architectural and engineering services, construction, necessary environmental reviews,
technology infrastructure and any other eligible costs. The project officially closed out on June 16, 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$948,306.70

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$948,306.70

$0.00

$0.00

$0.00

$948,306.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Dr-INFRA-07-RD4-TECH INFRA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

$0.00

To Date

09/26/2014

Area (  )

$948,306.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

In order to supplement the City Walk, a multi-use pedestrian path that will provide interconnectivity among Tuscaloosa
neighborhoods to housing, retail, educational institutions and much more, technology infrastructure will be installed. 
Technology infrastructure will provide for a heightened sense of safety for City Walk patrons as well as 1 GB per second
internet access.  Specifically, the City will bring technology infrastructure attributes such as 1 GB wireless access points, fiber
optics, cameras, LED lighting, digital signs, and GIS components to the City Walk.
Security cameras will be placed along the City Walk to detect any suspicious activity as well as LED lighting which can be
brightened after a phone call from emergency phones or a personal phone to offer a heightened sense of safety.  GIS
technology will allow responders to pinpoint the location of a caller should assistance be needed.  Digital signs will post
emergency phone numbers as well as other pertinent public information.
The City of Tuscaloosa has strategically placed other public infrastructure facilities such as the Alberta Technology Center, The
Edge:  Business Resource Center, and numerous parks along the City Walk that will have public access to the internet.  As
previously mentioned in the Action Plan, the City Walk traverses through low-moderate neighborhoods that otherwise may not
have access to these services if not for the advanced technology infrastructure installed as part of the City Walk.
The network and communications systems that support the technology infrastructure will be housed in hardened structures
along the City Walk to help protect against inclement weather.  These control rooms are planned to be located at each terminus
of the City Walk in the Alberta Technology Center and The Edge:  Business Resource Center.
The City of Tuscaloosa is allocating a total of $211,272.57 (Round 1), $217,173.18 (Round 2), $262,794.73 (Round
3),$371,931.21 (Round 4), and $324,284.61 in Round 7 to be used only for costs associated with the purchase and installation
of technology infrastructure as well as the control rooms for the network and communications systems in the City Walk activities
located at University Place/Forest Lake, Alberta Parkway,

Technology Infrastructure - RD4Activity Title:

Project Number:

CD-2013-DR-012-RD4

Project Title:

Infrastructure - RD 4

$948,306.70$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $948,306.70

$948,306.70$0.00Total Funds Expended
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Hargrove Road/Hackberry Lane, and 10th Avenue. Additional funding for the Technology Infrasructure activity will be funded in
future Action Plan amendments.

Location Description:

Tuscaloosa, AL - City Walk at 10th Avenue, Hargrove/Hackberry, University Place/Forest Lake, and Alberta Parkway

In the reported quarter, there were no in funds expended on the Technology Infrastructure activity. The project has concluded
upon the completion of Alberta Parkway Revitalization.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$286,897.60

Low/Mod The Salvation Army - Southern Territorial

Total Projected Budget from All Sources

Match Contributed

$286,897.60

$0.00

$0.00

$0.00

$286,897.60

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-08-RD4-SALVATION ARMY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/26/2016

03/23/2016

$0.00

To Date

09/26/2014

Area (  )

$286,897.60

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

The Salvation Army – Center of Hope housed approximately 15,265 individuals on a yearly basis and provided meals for
approximately 31,424 individuals. The Center of Hope was destroyed on the day of the storm and ever since the homeless
population has been underserved. With assistance from the City of Tuscaloosa, insurance proceeds, and private donors, the
Salvation Army will be able to rebuild its Center of Hope at its original location, in the heart of a low-moderate area, and will
have facilities sufficient to serve more individuals than previously.
The new facility will not only provide elementary needs such as housing and food, but also programs that educate the homeless
on how to provide for themselves and family members and transition to a permanent residence. Specifically, the Salvation Army
will provide emergency food services, emergency shelter (73 beds including a men’s dorm – 46 beds, women’s dorm – 10
beds, veteran’s quarters – 8 beds, and family apartments – 9 beds), as well as office space that allows for the administration of
these programs.
Funds will be used to pay for costs associated with engineering and architectural services, necessary environmental reviews,
construction, FF&E and any other eligible costs.
The City of Tuscaloosa is allocating $500,000 for the Salvation Army – Center of Hope in this partial 2013 Action Plan. 
$213,102.40 in Round 3 and $286,897.60 in Round 4. Alabama Department of Economic Development 2013 CDBG-DR funds
in the amount of $500,000 are being applied to the project as well. Salvation Army insurance proceeds, savings, property sale,
local donations, and a loan are accounting for $5,180,000 of the activity cost. The entire activity cost to construct the Salvation
Army- Center of Hope is $6,180,000.
This activity has been associated with the same activity in Round 3; all performance and beneficiary information is reported in
Round 3.
Actual completion date of the activity is 3/23/16.

Salvation Army - RD4Activity Title:

Project Number:

CD-2013-DR-012-RD4

Project Title:

Infrastructure - RD 4

$286,897.60$0.00City of Tuscaloosa

$0.00$0.00The Salvation Army - Southern Territorial

$0.00     Program Funds Drawdown $286,897.60

$286,897.60$0.00Total Funds Expended
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Location Description:

2902 Greensboro Avenue, Tuscaloosa, Alabama 35401

All funds have been previously expended on the Salvation Army activity. The Salvation Army facility was completed March 23,
2016 and a ribbon cutting ceremony was held on April 27, 2016; five years post the 2011 disaster.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$503,952.19

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$503,952.19

$0.00

$0.00

$0.00

$503,952.19

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-09-RD4- ALBERTA PARKWAY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

09/26/2014

Area (  )

$503,952.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Alberta community represents an area of neighborhoods made up of single-family detached housing, a lot of which was
either damaged or destroyed by the storm.  In order to augment the housing plan that the City has developed for Alberta, the
City also proposes a large-scale infrastructure project that incorporates the Citywalk.
The Citywalk route will extend along the South side of the proposed Alberta Parkway (now 7th Street East) and continue until
reaching the new site of Alberta School of Performing Arts, where it will branch to the North and South entrances of the
school.   Within this infrastructure project, the parameters of 7th Street East will be widened and a landscaped median will be
put in.  Heading West, away from the school, this project will terminate at the site of Jaycee Park (which includes improvements
funded in this Action Plan in addition to state-of-the-art tennis facility funded through City insurance proceeds).  This project will
also incorporate the burying of utility lines and provide for a much needed upgrade in drainage and sewer improvements for the
residents of this area.
The City hopes that this project in conjunction with the various other recovery projects, Habitat for Humanity/Juanita Drive
project, Fire Station #4, Homebuyer Down Payment Assistance Program, Alberta Technology Public Library and a newly built
Alberta School of the Performing Arts, will help spur the re-development of the Alberta community.
This infrastructure project not only provides a safe and beautiful centralized boulevard, but it also will engrain a feeling of pride
and community to this area, hopefully making the houses that are being and will be built feel more like homes than just
structures. A feeling of place and community is built through more than just buildings.  It comes from a synergy of
homeowners/neighbors that help each other, that provide a healthy environment for children to learn and play, for business
owners to give back to their customers.  Everyone in a community working together to make it an enjoyable place to live, work
and play.  The City believes that this boulevard with all of its amenities will be the catalyst for that synergy.

Alberta Parkway - RD4Activity Title:

Project Number:

CD-2013-DR-012-RD4

Project Title:

Infrastructure - RD 4

$503,952.19$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $503,952.19

$503,952.19$0.00Total Funds Expended
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Funds will be used to pay for costs associated with engineering and architectural services, property acquisition and easements,
the installation of the Citywalk, landscaping, street widening and alignment, median installation, utility burying and upgrades,
and any other eligible costs.
The City of Tuscaloosa is allocating a total of $1,631,491.68 for the Alberta Parkway Revitalization in Round 1 in this partial
2013 Action Plan.  $340,000 has been allocated in Round 2 and $2,460,000 has been allocated in Round 3.  $503,952.19 has
been allocated in Round 4 and $1,396,047.79 in Round 7, and $416.55 in Round 10. 2012 CDBG-DR funds in the amount of
$389,348, $15,000 in City reserve funds and $171,509 in City of Tuscaloosa water and sewer reserve funds have been
allocated to pay for costs associated with engineering and architectural services, necessary environmental reviews,
construction, and any other eligible costs.
Alberta Parkway activity Round 1 has been assocaited with the same activity in Round 2, Round 3, and Round 7. All
beneficiaries for the activity are reported in Round 1.
 

Location Description:

7th Street East bordered by Jaycee Park to the west and Alberta School of the Performing Arts to the east. Specfically, this
portion of the activity will relocate utilities and reconstruct the street along 26th Avenue East (Phase 1A).  Phase 1B will extend
from Fire Station #4 drive (along 25th Avenue East), along 26th Avenue East and then turn west and run to 23rd Avenue. 

All funds have been expended on this project. Construction and engineering for this activity is being funded with 2013 CDBG-
DR funds.  Davis Bacon has been applied and all certified payrolls have been submitted in a timely matter. The original
projected completion date is June 30, 2018, but there was a delay due to the relocation and setting of poles. Construction is
complete. Closeout documents were submitted and the project was closed out April 1, 2019.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-013-RD4 / Economic Development - RD4Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR-ECODEV-01-RD4-THE EDGE

Activitiy Category:

09/26/201609/26/2014

Area (  )

Econ. development or recovery activity that creates/retains Cancelled

The Edge - RD4Activity Title:

Project Number:

CD-2013-DR-013-RD4

Project Title:

Economic Development - RD4
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Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

As a result of the 2011 tornado, many small businesses, and consequently jobs, were lost and without resources to rebuild
which resulted in a downturn of economic stability for many individuals and small businesses. In 2012, The City of Tuscaloosa,
in a partnership with the Chamber of Commerce of West Alabama and The University of Alabama created The Edge to provide
training and incubation spaces for small businesses wishing to re-establish themselves or small businesses new to the market.
Mentoring in the areas of development of financial, management, and technical skills, entrepreneurship, and other fields are
offered through training workshops led by key constituents from local educational institutions such as The University of
Alabama, Stillman College, and Shelton State Community College.  In addition to offering training and mentoring for businesses
in the area, The Edge will provide affordable workspace for existing businesses and new and developing businesses with
shared resources such as office equipment, administrative staff, and low-cost electronic services.  The development and
promotion of minority businesses in the Tuscaloosa area will be strengthened at The Edge in a partnership with the Minority
Business Council of the Chamber of Commerce of West Alabama.  To date, The Edge has offered nearly 70 businesses
consultations; half of which were with interested minority entrepreneurs.
 Due to its overwhelming success, The Edge has outgrown its current facility and in order to support the growing needs for its
services will have to construct a larger building.  Simply put, the response to The Edge and its endeavors to promote economic
stability and growth for small business owners has been tremendous.  In 2013, 15 businesses incubated (7 of which are
minority owned) and 59 jobs were created (18 jobs held by minorities).  2013 projected revenues for the businesses incubating
were $3,714,000 with the addition of another 13 jobs. Following the trend of its success, The Edge has the opportunity to
incubate 50 businesses, create 240 jobs, and generate $32,046,511 in revenue within the next two years.  A special emphasis
will be placed upon businesses to encourage job creation for women,veterans, and individuals in the low to moderate income
community; the largest percentage of affected individuals on the day of the storm and nearly 65% of the population of
Tuscaloosa.  However, in order to facilitate these possibilities, a larger facility is needed.
The City of Tuscaloosa desires to use CDBG-DR funds to acquire the property for the new site of The Edge facility on 10th
Avenue, in the heart of the recovery area and a severe low-moderate area of Tuscaloosa.  The property is the site of the former
Woolsey Finnell Sr. U.S. Army Reserve Center.  Prior to the storm, the facility was no longer in operation and on the day of the
storm the on-site facility was destroyed.  Since the facility was unoccupied before the storm, the Department of Defense
completed a complete environmental assessment on the property and placed it on the market.  The City has already begun the
negotiations with the Department of Defense and believes that the site is the perfect location for The Edge to spur economic
development while supporting the low-moderate income area.
2013 CDBG-DR funds in the amount of $950,000 will be used by the City of Tuscaloosa for land acquisition and any other
eligible costs assocated with design and construction.  These funds will be leveraged with grant funding from the U.S.
Department of Commerce Economic Development Administration ($5,061,440) and CDBG-DR funds from the Alabama
Department of Economic and Community Affairs ($3,500,000) for costs associated with construction and other necessary
eligible components of the project.
Activty was cancelled in Round 4 and funds were reallocated to Round 7 for the same activity.

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Location Description:

10th Avenue Corridor in Tuscaloosa Alabama.  See attached map for project location.

In the reported quarter, no funds were expended on the Edge project. Construction is 100% complete and all closeout
documents have been received by the trade packages. Due to this project having multiple funding sources, we have not
"officially" closed out with all entities. Each funding source has its own closeout process. There was a control room added onto
this project immediately after that was funded through ADECA funds. The City conducted a public hearing.  At this time, the
Director of IPS-Admin is confirming whether the final reimbursement has been received from ADECA. After confirmation, we
will close out with ADECA with anticipation of submission by the next QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-014-RD5 / Program Administration - RD5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A City of Tuscaloosa

Total Projected Budget from All Sources $200,000.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR-ADMIN-01-RD5

Jul 1 thru Sep 30, 2020

Activitiy Category:

N/A

09/30/2022

To Date

12/22/2015

 (  )

Responsible Organization:

Administration Under Way

Program Administration - RD5Activity Title:

Project Number:

CD-2013-DR-014-RD5

Project Title:

Program Administration - RD5
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Match Contributed $0.00

$0.00

$200,000.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00

$200,000.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Funds will only be used for the administration of CDBG-DR funded activities.
$723,187.24 of administrative funds were expended in Round 1.

Location Description:

City of Tuscaloosa, Alabama

There were no funds expended on the Program Admin activity. Typical administrative duties under both grants included
oversight and day-to-day duties for management of activities funded with disater recovery funds.
 
**The contract reporting template for the July- September 2020 reporting period is attached to the Program Administration -
Round 1 activity.**

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$200,000.00$0.00City of Tuscaloosa

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $200,000.00

$200,000.00$0.00Total Funds Expended

CD-2013-DR-015-RD5 / Planning - RD5Project # /

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

DR-PLANNING-01-RD5

Activitiy Category:

Planning Under Way

Comprehensive Planning - RD5Activity Title:

Project Number:

CD-2013-DR-015-RD5

Project Title:

Planning - RD5
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Benefit Type:

Overall

$100,000.00

N/A City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

12/22/2015

Area (  )

$100,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Funds will only be used to cover the cost of planning associated with disaster recovery activities. Planning costs considered
eligible under this grant will include studies of a general nature to be performed that are necessary for identifying the impacted
area’s needs, etc.

Location Description:

City of Tuscaloosa, Alabama

In the reported quarter, no funds were spent on comprehensive planning in this round. All funds were expended in Round 11
EXT.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$100,000.00$0.00City of Tuscaloosa

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $100,000.00

$100,000.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CD-2013-DR-016-RD5 / Infrastructure - RD5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod The Salvation Army - Southern Territorial

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-01-RD5-SALVATION ARMY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

03/23/2016

$0.00

To Date

12/22/2015

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

The Salvation Army – Center of Hope housed approximately 15,265 individuals on a yearly basis and provided meals for
approximately 31,424 individuals. The Center of Hope was destroyed on the day of the storm and ever since the homeless
population has been underserved. With assistance from the City of Tuscaloosa, insurance proceeds, and private donors, the
Salvation Army will be able to rebuild its Center of Hope at its original location, in the heart of a low-moderate area, and will
have facilities sufficient to serve more individuals

Salvation Army - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$500,000.00$0.00The Salvation Army - Southern Territorial

$0.00     Program Funds Drawdown $0.00

$500,000.00$0.00Total Funds Expended
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than previously.
The new facility will not only provide elementary needs such as housing and food, but also programs that educate the homeless
on how to provide for themselves and family members and transition to a permanent residence. Specifically, the Salvation Army
will provide emergency food services, emergency shelter (73 beds including a men’s dorm – 46 beds, women’s dorm – 10
beds, veteran’s quarters – 8 beds, and family apartments – 9 beds), as well as office space that allows for the administration of
these programs.
Funds will be used to pay for costs associated with engineering and architectural services, necessary environmental reviews,
construction, FF&E and any other eligible costs.
The City of Tuscaloosa is allocating $500,000 for the Salvation Army – Center of Hope in this partial 2013 Action Plan. 
Alabama Department of Economic Development 2013 CDBG-DR funds in the amount of $500,000 are being applied to the
project as well. Salvation Army insurance proceeds, savings, property sale, local donations, and a loan are accounting for
$5,180,000 of the activity cost. The entire activity cost to construct the Salvation Army- Center of Hope is $6,180,000. 
Actual completion date of the activity is 3/23/16.
The activity was cancelled in Round 5 and the funds were reallocated to the Round 3 and Round 4 Salvation Army activity to
meet the expenditure deadlines.  The DRGR system would not allow the activity status to be listed as cancelled since the funds
have been drawn. Since the activity did still take place just in a previous round and the activity is completed, the activity status
will be listed as completed. Additionally, proposed beneficiaries were required, so a value of 1 was entered. Actual proposed
beneficiaries are listed in the Salvation Army Round 3 activity and associated with the Round 4 Salvation Army activity.

Location Description:

2902 Greensboro Avenue, Tuscaloosa, Alabama 35401

All funds have been previously expended on the Salvation Army activity. The Salvation Army facility was completed March 23,
2016 and a ribbon cutting ceremony was held on April 27, 2016; five years post the 2011 disaster.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,380.59

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$160,380.59

$0.00

$0.00

$0.00

$160,380.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-02-RD5-STREET RECON - HACKBERRY
LANE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/15/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$160,380.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary

Street Reconstruction - Hackberry Lane - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$160,380.59$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $160,380.59

$160,380.59$0.00Total Funds Expended
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environmental reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any
other eligible costs.
Hackberry Lane: The Hackberry Lane Street Reconstruction activity will consist of street reconstruction and minor drainage
improvement activities beginning at 27th Street and terminating at 25th Place.
Funds for the Hackberry Lane Street Reconstruction activity will be used for street reconstruction, minor drainage improvement,
and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $168,532.56 in Round 5 for the Hackberry Lane Street Reconstruction activity in
this partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other
necessary eligible costs.
For Amendment #19, the City reallocated $8,151.97 to Street Reconstruction Phase 2 activity from Hackberry Lane (completed
Street Reconstruction Phase 1 activities).
 

Location Description:

Hackberry Lane from 27th Street to 25th Place

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

City CDBG Funds $2,100,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$131,329.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$131,329.00

$0.00

$0.00

$0.00

$131,329.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-03-RD5-STREET RECON - 8th AVENUE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/17/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$131,329.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary environmental reviews, street reconstruction, minor
drainage improvements, sanitary sewer and water

Street Reconstruction - 8th Avenue - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$131,329.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $131,329.00

$131,329.00$0.00Total Funds Expended
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improvements, and any other eligible costs.
8th Avenue: The 8th Avenue Street Reconstruction activity will consist of street reconstruction and minor drainage improvement
activities beginning at Hargrove Road and terminating at 17th Street.
Funds for the 8th Avenue Street Reconstruction activity will be used for street reconstruction, minor drainage improvement, and
any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $165,924.82 in Round 5 for the 8th Avenue Street Reconstruction activity in this
partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other necessary
eligible costs.

For Amendment #19, the City reallocated $34,595.82 to Street Reconstruction Phase 1- Crescent Ridge Road from 8th
Avenue. 

Location Description:

8th Avenue from Hargrove Road to 17th Street

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,892.66

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$104,892.66

$0.00

$0.00

$0.00

$104,892.66

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-04-RD5-STREET RECON - FOREST
LAKE DRIVE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$104,892.66

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG

Street Reconstruction - Forest Lake Drive - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$104,892.66$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $104,892.66

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

University Place/
Forest Lake

Revitalization- RD8

DR-INFRA-01-RD8-
UNIV/FOREST

CD-2013-DR-022-
RD8

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

$104,892.66$0.00Total Funds Expended
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funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary environmental reviews, street reconstruction, minor
drainage improvements, sanitary sewer and water improvements, and any other eligible costs.
Forest Lake Drive: The Forest Lake Drive Street Reconstruction activity will consist of street reconstruction and minor drainage
improvement activities beginning at Hargrove Road and terminating at Fernwood Street.
Funds for the Forest Lake Drive Street Reconstruction activity will be used for street reconstruction, minor drainage
improvement, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $132,086.47 in Round 5 for the Forest Lake Drive Street Reconstruction activity in
this partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other
necessary eligible costs.
For Amendment #19, the City reallocated $27,193.81 to Street Reconstruction Phase 2 activity from Forest Lake Drive
(completed Street Reconstruction Phase 1 activities).
 

Location Description:

Forest Lake Drive from Hargrove Road to Fernwood Street

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,385.10

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$11,385.10

$0.00

$0.00

$0.00

$11,385.10

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-05-RD5-STREET RECON - 5th AVENUE
EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/17/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$11,385.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary

Street Reconstruction - 5th Avenue East - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$11,385.10$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $11,385.10

$11,385.10$0.00Total Funds Expended
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environmental reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any
other eligible costs.
5th Avenue East: The 5th Avenue East Street Reconstruction activity will consist of street reconstruction and minor drainage
improvement activities beginning at 17th Street East and terminating at 15th Street.
Funds for the 5th Avenue East Street Reconstruction activity will be used for street reconstruction, minor drainage
improvement, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $51,092.66 in Round 5 for the 5th Avenue East Street Reconstruction activity in
this partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other
necessary eligible costs.
For Amendment #19, the City reallocated $39,707.56 to Crescent Ridge Road from 5th Avenue East.
 

Location Description:

5th Avenue East from 17th Street East to 15th Street

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

109

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,775.80

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$31,775.80

$0.00

$0.00

$0.00

$31,775.80

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-06-RD5-STREET RECON - 16th STREET
EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/15/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$31,775.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary

Street Reconstruction - 16th Street East - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$31,775.80$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $31,775.80

$31,775.80$0.00Total Funds Expended
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environmental reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any
other eligible costs.
16th Street East: The 16th Street East Street Reconstruction activity will consist of street reconstruction and minor drainage
improvement activities beginning at Forest Lake Drive and terminating at 5th Avenue East.
Funds for the 16th Street East Street Reconstruction activity will be used for street reconstruction, minor drainage improvement,
and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $52,060.65 in Round 5 for the 16th Street East Street Reconstruction activity in
this partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other
necessary eligible costs.
For Amendment #19, the City reallocated $20,284.85 to Crescent Ridge Road from 16th Street E.
 

Location Description:

16th Street East from Forest Lake Drive to 5th Avenue East

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,010.90

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$88,010.90

$0.00

$0.00

$0.00

$88,010.90

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-07-RD5-STREET RECON - 10th STREET
EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/15/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$88,010.90

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary

Street Reconstruction - 10th Street East - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$88,010.90$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $88,010.90

$88,010.90$0.00Total Funds Expended
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environmental reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any
other eligible costs.
10th Street East: The 10th Street East Street Reconstruction activity will consist of street reconstruction and minor drainage
improvement activities beginning at 16th Avenue East and terminating at 17th Avenue East.
Funds for the 10th Street East Street Reconstruction activity will be used for street reconstruction, minor drainage improvement,
and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $129,487.61 in Round 5 for the 10th Street East Street Reconstruction activity in
this partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other
necessary eligible costs.
For Amendment #19, the City reallocated $41,476.71 to Crescent Ridge Road from 10th Street E.
 

Location Description:

10th Street East from 16th Avenue East to 17th Avenue East

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,937.10

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$24,937.10

$0.00

$0.00

$0.00

$24,937.10

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-08-RD5-STREET RECON - VALLEY
HILLS DRIVE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/15/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$24,937.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary

Street Reconstruction - Valley Hills Drive - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$24,937.10$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $24,937.10

$24,937.10$0.00Total Funds Expended
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environmental reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any
other eligible costs.
Valley Hills Drive: The Valley Hills Drive Street Reconstruction activity will consist of street reconstruction and minor drainage
improvement activities beginning at the West Dead End and terminating at Crescent Ridge Road.
Funds for the Valley Hills Drive Street Reconstruction activity will be used for street reconstruction, minor drainage
improvement, water improvements, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $57,675.98 in Round 5 for the Valley Hills Drive Street Reconstruction activity in
this partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other
necessary eligible costs.
For Amendment #19, the City reallocated $32,738.88 to Street Reconstruction Phase 2 activity from Valley Hills Drive
(completed Street Reconstruction Phase 1 activities).

Location Description:

Valley Hills Drive from the West Dead End to Crescent Ridge Road

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,712.02

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$162,712.02

$0.00

$0.00

$0.00

$162,712.02

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-09-RD5 - STREET RECON - 30th
AVENUE EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/15/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$162,712.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary

Street Reconstruction - 30th Avenue East - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$153,940.37$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $162,712.02

$153,940.37$0.00Total Funds Expended
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environmental reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any
other eligible costs.
30th Avenue East: The 30th Avenue East Street Reconstruction activity will consist of street reconstruction and minor drainage
improvement activities beginning at 3rd Place East and terminating at 1st Street East.
Funds for the 30th Avenue East Street Reconstruction activity will be used for street reconstruction, minor drainage
improvement, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $352,158.94 in Round 5 for the 30th Avenue East Street Reconstruction activity in
this partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other
necessary eligible costs.
For Amendment #19, the City reallocated $189,446.93 to Street Reconstruction Phase 2 activity from 30th Avenue East
(completed Street Reconsturction Phase 1 activities). 

Location Description:

30th Avenue East from 3rd Place East to 1st Street East

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

117

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,183.06

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$11,183.06

$0.00

$0.00

$0.00

$11,183.06

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-10-RD5- STREET RECON - 31st Street

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/15/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$11,183.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary

Street Reconstruction - 31st Avenue East - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$11,183.06$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $11,183.06

$11,183.06$0.00Total Funds Expended
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environmental reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any
other eligible costs.
31st Avenue East: The 31st Avenue East Street Reconstruction activity will consist of street reconstruction and minor drainage
improvement activities beginning at 4th Street East and terminating at the Northern End.
Funds for the 31st Avenue East Street Reconstruction activity will be used for street reconstruction, minor drainage
improvement, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $53,223.35 in Round 5 for the 31st Avenue East Street Reconstruction activity in
this partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other
necessary eligible costs.
For Amendment #19, the City renamed 31st Avenue East to 31st Street and reallocated $42,040.29 to Street Reconstruction
Phase 2 activity from 31st Street (completed Street Reconstruction Phase 1 activities).
 

Location Description:

31st Avenue East from 4th Street East to the Northern End

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,659.96

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$81,659.96

$0.00

$0.00

$0.00

$81,659.96

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-11-RD5- STREET RECON - 34th
AVENUE EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/15/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$81,659.96

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary

Street Reconstruction - 34th Avenue East -RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$81,659.96$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $81,659.96

$81,659.96$0.00Total Funds Expended
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environmental reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any
other eligible costs.
34th Avenue East: The 34th Avenue East Street Reconstruction activity will consist of street reconstruction and minor drainage
improvement activities beginning at Forest Drive and terminating at Chastain Manor.
Funds for the 34th Avenue East Street Reconstruction activity will be used for street reconstruction, minor drainage
improvement, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $133,708.29 in Round 5 for the 34th Avenue East Street Reconstruction activity in
this partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other
necessary eligible costs.
For Amendment #19, the City reallocated $52,048.33 to Street Reconstruction Phase 2 activity from 34th Avenue (completed
Street Reconstruction Phase 1 activities).
 

Location Description:

34th Avenue East from Forest Drive to Chastain Manor

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,203.66

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$43,203.66

$0.00

$0.00

$0.00

$43,203.66

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-12-RD5 -STREET RECON - 3rd STREET
EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/15/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$43,203.66

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary

Street Reconstruction - 3rd Street East -RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$43,203.66$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $43,203.66

$43,203.66$0.00Total Funds Expended
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environmental reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any
other eligible costs.
3rd Street East: The 3rd Street East Street Reconstruction activity will consist of street reconstruction and minor drainage
improvement activities beginning at 24th Avenue East and terminating at 25th Avenue East.
Funds for the 3rd Street East Street Reconstruction activity will be used for street reconstruction, minor drainage improvement,
and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $79,436.40 in Round 5 for the 3rd Street East Street Reconstruction activity in this
partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other necessary
eligible costs.
For Amendment #19, the City reallocated $36,232.74 to Street Reconstruction Phase 1-Crescent Ridge Road from 3rd Street
E.
 

Location Description:

3rd Street East from 24th Avenue East to 25th Avenue East

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,338.19

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$147,338.19

$0.00

$0.00

$0.00

$147,338.19

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-13-RD5 - STREET RECON - 1st STREET
EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/15/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$147,338.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary

Street Reconstruction - 1st Street East - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$147,337.89$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $147,338.19

$147,337.89$0.00Total Funds Expended
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environmental reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any
other eligible costs.
1st Street East: The 1st Street East Street Reconstruction activity will consist of street reconstruction and minor drainage
improvement activities beginning at 25th Avenue East and terminating at 30th Avenue East.
Funds for the 1st Street East Street Reconstruction activity will be used for street reconstruction, minor drainage improvement,
and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $208,941.81 in Round 5 for the 1st Street East Street Reconstruction activity in
this partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other
necessary eligible costs.
For Amendment #19, the City reallocated $61,603.61 to Crescent Ridge Road from 1st Street East.
 

Location Description:

1st Street East from 25th Avenue East to 30th Avenue East

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,520.60

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$304,520.60

$0.00

$0.00

$0.00

$304,520.60

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-14-RD5 - STREET RECON - CRESCENT
RIDGE RD

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/17/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$304,520.60

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $413,389 in Round 4 and $1,962,008 in Round 5 for the Street Reconstruction
activities in this partial 2013 Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been
allocated to pay for costs associated with engineering services, necessary

Street Reconstruction - Crescent Ridge Road -
RD5

Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$304,520.60$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $304,520.60

$304,520.60$0.00Total Funds Expended
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environmental reviews, street reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any
other eligible costs.
Crescent Ridge Road: The Crescent Ridge Road Street Reconstruction activity will consist of street reconstruction and minor
drainage improvement activities beginning at University Boulevard and terminating at the City Limits.
Funds for the Crescent Ridge Road Street Reconstruction activity will be used for street reconstruction, minor drainage
improvement, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $46,611 in Round 5 for the Crescent Ridge Road Street Reconstruction activity in
this partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other
necessary eligible costs.
For Amendmnet #19, the City reallocated $257,909.60 to Street Reconstruction Phase 1- Crescent Ridge Road activity from
the completed Street Reconstruction Phase 1 activities.
 

Location Description:

Crescent Ridge Road from University Boulevard to the City Limits

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,395.73

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$14,395.73

$0.00

$0.00

$0.00

$14,395.73

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-15-RD5- STREET RECON - 9th AVENUE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/15/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$14,395.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastrucutre, public facilities for the low-mod area.
Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several activities will be paid
for using City of Tuscaloosa CDBG funds.
Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $1,962,008 in Round 5 for the Street Reconstruction activities in this partial 2013
Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been allocated to pay for costs
associated with engineering services, necessary environmental reviews, street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, and any other eligible

Street Reconstruction - 9th Avenue - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$14,395.73$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $14,395.73

$14,395.73$0.00Total Funds Expended
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costs.
9th Avenue: The 9th Avenue Street Reconstruction activity will consist of street reconstruction and minor drainage improvement
activities beginning at 27th Street and terminating at 29th Street.
Funds for the 9th Avenue Street Reconstruction activity will be used for street reconstruction, minor drainage improvement, and
any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $32,052.17 in Round 5 for the 9th Avenue Street Reconstruction activity in this
partial 2013 Action Plan. Funds will be used for street reconstruction, minor drainage improvements, and any other necessary
eligible costs.
For Amendment #19, the City reallocated $17,656.44 to Crescent Ridge Road from 9th Avenue.

Location Description:

9th Avenue from 27th Street to 29th Street

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,333.80

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$7,333.80

$0.00

$0.00

$0.00

$7,333.80

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-16-RD5- STREET RECON - 23rd
STREET

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/15/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$7,333.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastructure, public facilities and improvements for
the low-mod area. Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several
activities will be paid for using City of Tuscaloosa CDBG funds.

Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $1,962,008 in Round 5 for the Street Reconstruction activities in this partial 2013
Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been allocated to pay for costs
associated with engineering services, necessary environmental reviews, street

Street Reconstruction - 23rd Street - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$7,333.80$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $7,333.80

$7,333.80$0.00Total Funds Expended
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reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any other eligible costs.
23rd Street:  The 23rd Street Street Reconstruction activity will consist of street reconstruction and minor drainage
improvements beginning at Harrison Street and terminating at Prince Avenue.
Funds for the 23rd Street Street Reconstruction activity will be used for street reconstruction, minor drainage improvements,
and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $63,931.91 in Round 5 for the 23rd Street Street Reconstruction activity in this
partial 2013 Action Plan. Funds be used for street reconstruction, minor drainage improvements, and any other necessary
eligible costs.
For Amendment #19, the City reallocated $6,351.87 to Street Reconstruction Phase 1-Crescent Ridge Road from 23rd Street E
and reallocated $50,246.21 to Street Reconstruction Phase 2 activity from 23rd Street E (completed Street Reconsturction
Phase 1 activities).

Location Description:

23rd Street from Harrison Street to Prince Avenue

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$224,676.14

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$224,676.14

$0.00

$0.00

$0.00

$224,676.14

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-17-RD5- STREET RECON - 25th STREET

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/17/2017

07/26/2017

$0.00

To Date

12/22/2015

Area (  )

$224,676.14

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for all of Tuscaloosa, but particularly for the low and moderate income residents in
the area, safer access to public facilities and businesses, and improvement of utilities such as water and sewer which will allow
for continued recovery and redevelopment in the City. Funding of this activity, will provide for street reconstruction, minor
drainage improvements, sanitary sewer and water improvements. Below each street reconstruction activity will be identified in
terms of its location, the scope of work, and the amount of funding allocated to each street reconstruction activity. The eligibility
and national objective for each of the street reconstruction activities will be infrastructure, public facilities and improvements for
the low-mod area. Engineering for all street reconstruction activities, in addition to the actual street reconstruction for several
activities will be paid for using City of Tuscaloosa CDBG funds.

Funds for each of the street reconstruction activities will be used for street reconstruction, minor drainage improvements,
sanitary sewer and water improvements, necessary environmental reviews, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $1,962,008 in Round 5 for the Street Reconstruction activities in this partial 2013
Action Plan.  City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been allocated to pay for costs
associated with engineering services, necessary environmental reviews, street

Street Reconstruction - 25th Street - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$224,676.14$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $224,676.14

$224,676.14$0.00Total Funds Expended
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reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any other eligible costs.
25th Street: The 25th Street Street Reconstruction activity will consist of street reconstruction, minor drainage improvements,
and sanitary sewer improvements beginning at the western Dead End of 25th Street and terminating at 25th Place.
Funds for the 25th Street Street Reconstruction activity will be used for street reconstruction, minor drainage improvements,
sanitary sewer improvements, and any other necessary eligible costs.
The City of Tuscaloosa is allocating a total of $235,083.38 in Round 5 for the 25th Street Street Reconstruction activity in this
2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage improvements, sanitary sewer
improvements, and any other necessary eligible costs.
 For Amendment #19, the City reallocated $10,407.27 to Street Reconstruction Phase 2 activity from 25th Street (completed
Street Reconstruction Phase 1 activities).

Location Description:

25th Street from West Dead End to 25th Place

All funds have been expended on the Street Reconstruction Phase I activity. Construction has been completed. The City
received the final invoice for engineering and additional closeout documents. The project was completed on July 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-18-RD5- ALBERTA TECH LIBRARY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/22/2017

06/16/2016

$0.00

To Date

12/22/2015

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Cancelled

Activity Description:

To facilitate an increased educational level in a low-moderate area and support the Alberta School of Performing Arts, the City
intends to build the Alberta Technology Public Library, a 5,000 square foot building.  This library, unlike any other in the state,
will be bookless, but will still provide residents in the area, students of the Alberta School of Performing Arts, all Tuscaloosa
citizens, and residents in the West Alabama area with the resources to broaden their knowledge.
 In order to meet the demands of today’s technology, books will be downloaded to e-readers which can then be checked out for
a certain length of time.  To prevent theft, e-reader battery life will expire after a pre-determined length of time.  The technology
library will also offer computer access and meeting space for the public; it is the City’s vision that the space will be utilized by
low-moderate income individuals in the area as well as students from nearby colleges such as The University of Alabama.  In
addition to offering technology resources, the library will serve as a public shelter during inclement weather.
The City of Tuscaloosa will use funds for the Alberta Technology Public Library in Round 1 to cover costs associated with
architectural and engineering services,necessary environmental reviews, and any other eligible costs. The Round 2, 3, 5 7, and
11 allocation will cover costs associated with any additional architectural and engineering services, construction , necessary
environmental reviews, and any other eligible costs.
This activity has been removed from the Round 5 funding cycle as part of non-substantial Action Plan Amendment #16. The
activity remains in Round 1, Round 2, Round 3, Tound 7, and Round 11.

Location Description:

25th Avenue East and University Boulevard East

Alberta Technology Public Library - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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In the reported quarter, no funds were expended on the Alberta Technology Public Library. The 2013 CDBG-DR funds were
used to cover the costs associated with architectural and engineering services, construction, necessary environmental reviews,
technology infrastructure and any other eligible costs. The project officially closed out on June 16, 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-19-RD5 - JUANITA DRIVE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/30/2017

12/30/2017

$0.00

To Date

12/22/2015

Area (  )

$500,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

On April 27, 2011 a large portion of low-income housing rental stock was destroyed in the Alberta area including along Juanita
Drive.  Since then, the efforts of the City, Habitat for Humanity, and other philanthropic organizations in combination with the
citizen’s commitment to area, housing restoration and promotion of homeownership has been a steady process.  Concentrated
in an extremely poverty stricken area of Tuscaloosa, the Juanita Drive infrastructure is severely aged and needs to be updated
to support the rebuilding in the area.  The project will take place in two phases; however, only phase one will be funded in this
Action Plan.  Infrastructure improvements will include at a minimum street reconstruction, curb and gutter, water and sewer
improvements, and sidewalks.  In close proximity to the new Alberta School of the Performing Arts, Juanita Drive infrastructure
improvements will enhance access to the school.  The improvements along Juanita Drive will greatly improve the quality life for
the low-moderate income homeowners.
The City of Tuscaloosa is allocating a total of $500,000 in Round 5 for the Juanita Drive Infrastructure in this partial 2013 Action
Plan to pay for costs associated with engineering and architectural services, property acquisition and easements, street
reconstruction, curb and gutter, water and sewer improvements, landscaping, utility upgrades, and any other eligible costs. The
federal programs department has allocated $112,497 of CDBG funds to pay for costs associated with engineering and
architectural services and property acquisition.  $200,000 in City of Tuscaloosa water and sewer reserve funds have been
allocated to pay for costs associated with water and sewer improvements.
Juanita Drive activity Round 4 has been associated with the same activity in Round 5. All beneficiaries and performance
measures for the activity will be reported in the Round 4 activity.

Location Description:

Juanita Drive, Tuscaloosa, Alabama

Juanita Drive - RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$500,000.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $500,000.00

$500,000.00$0.00Total Funds Expended
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All funds have been expended for the Juanita Drive activity. 2013 CDBG-DR funds to pay for costs associated with additional
engineering and architectural services, property acquisition and easements, street reconstruction, curb and gutter, water and
sewer improvements, landscaping, utility upgrades, and any other eligible costs. Per the notice of completion, the actual
completion date for this project was December 30, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

137

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Tuscaloosa Park and Recreation Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-20-RD5-PARA PARK-HARMON

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2016

06/20/2016

$0.00

To Date

02/04/2014

Direct ( Person )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

For Amendment #19, the City reallocated $1036.75 to PARA- Harmon Park from 23rd Street.

Location Description:

In addition to destroying a large portion of residential structures in the low-moderate area in the City of Tuscaloosa, the April 27,
2011 tornado rendered substantial damage on the recreational areas in these low-moderate areas.  The Tuscaloosa County
Park and Recreational Authority (PARA) approached the City with a proposal for funding park improvements for two parks
within the recovery zone, Harmon Park and Jaycee Park. 
 Both Harmon and Jaycee Park are in the heart of two of the most affected low-moderate areas which continue to serve a large
portion of the low-income housing industry.  Improvements to these parks will sustain its use as a common place for families to
congregate and enjoy recreational activities at no cost.  Specifically, improvements to Harmon Park will include fencing, gravel
parking, pavilions, a playground unit, and a walking path.  The City of Tuscaloosa will allocate $348,489.73 to the Harmon Park
improvements and to perform the necessary environmental reviews in the Round 2 timeline. Additional funding will be allocated
in future amendments to the Action Plan.

PARA Park - Harmon activity Round 2 has been associated with the same activity in Round 3, Round 7, and Round 10. All
beneficiaries for the activity are reported in Round 2.
 

Activity Progress Narrative:

PARA Park-Harmon-RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$0.00$0.00Tuscaloosa Park and Recreation Authority

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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All funds have been expended for the PARA- Harmon activity. All activities associated with Harmon Park have been completed;
the actual completion date is June 20, 2016.

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2013 CDBG-DR Remaining Activity Funds $721,510.27

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Tuscaloosa Park and Recreation Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-21-RD5-PARA PARK-JAYCEE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/30/2019

$0.00

To Date

02/04/2014

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

In addition to destroying a large portion of residential structures in the low-moderate area in the City of Tuscaloosa, the April 27,
2011 tornado rendered substantial damage on the recreational areas in these low-moderate areas.  The Tuscaloosa County
Park and Recreational Authority (PARA) approached the City with a proposal for funding park improvements for two parks
within the recovery zone, Harmon Park and Jaycee Park. 
Both Harmon and Jaycee Park are in the heart of two of the most affected low-moderate areas which continue to serve a large
portion of the low-income housing industry.  Improvements to these parks will sustain its use as a common place for families to
congregate and enjoy recreational activities at no cost. Specifically, Jaycee Park improvements will include a pavilion,
basketball court, bike and skate bowls, playground unit, benches, and trashcans.  The City of Tuscaloosa has allocated
$26,510.27 to the Jaycee Park improvements and any necessary environmental reviews in the Round 2 timeline. Additional
funding will be allocated in future amendments to the Action Plan.
This activity has been associated with the same activity in Round 11; all performance and beneficiary information is reported in
Round 2.
For Amendment #19, the City reallocated $461.25 to PARA- Jaycee Park from Street Reconstruction Phase 1- 23rd Street in
Round 5.

Location Description:

Jaycee Park is located along 7th Street East in Tuscaloosa, Alabama.  See attached map for the project location.

Activity Progress Narrative:

PARA Park-Jaycee-RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$0.00$0.00Tuscaloosa Park and Recreation Authority

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2013 CDBG-DR Remaining Activity Funds $178,489.73

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-22-RD5-STREET RECON II-14th
AVENUE EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 14th Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at 10th Street East.
Threshold Criteria: Funds for the 14th Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of $136,140.00 in Round 5 for the 14th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street.

Location Description:

14th Avenue East Street beginning at University Boulevard and terminating at 10th Street East, Tuscaloosa, Alabama 35404

Street Reconstruction-14th Avenue East- RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Street Reconstruction
II- 14th Avenue East-

RD9

DR-INFRA-05-RD9-
STREET RECON II-

14TH AVENUE EAST

CD-2013-DR-024-
RD9

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

$0.00$0.00Total Funds Expended
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All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-23-RD5-STREET RECON II-15TH AND
9TH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 15th Avenue and 9th Street East Reconstruction activity will consist of street reconstruction, and minor drainage
improvements, beginning at 14th Avenue East and terminating at 10th Avenue East.
Threshold Criteria: Funds for the 15th Street East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of $168,781.35 in Round 5 for the 15th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

15th Street East, beginning at 14th Avenue East and terminating at 10th Avenue East, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

Street Reconstruction II-15th Ave & 9th St E-RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-24-RD5-STREET RECON II-17TH
AVENUE EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 17th Avenue East Reconstruction activity will consist of street reconstruction, and minor drainage improvements, beginning
at University Boulevard and terminating at 10th Street East.
Threshold Criteria: Funds for the 17th Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of $105,854.34 in Round 5 for the 17th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

17th Avenue East, beginning at University Boulevard and terminating at 10th Street East, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

Street Reconstruction II-17th Avenue East- RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,498.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$1,498.00

$0.00

$0.00

$0.00

$1,498.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-25-RD5-UNIV/FOREST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

09/16/2020

$0.00

To Date

04/12/2017

Area (  )

$1,498.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

In an effort to continue the vision for a walkable interconnected community through the CityWalk, the City of Tuscaloosa has
proposed the installation of the CityWalk at University Place and Forest Lake for the Forest Lake community. Specifically, the
project will include the construction of a concrete and asphalt 10 foot wide pedestrian path with strategically placed benches
and trash cans.  Installation of lighting, landscaping, and irrigation will also be components of this portion of the CityWalk and
will be uniform with other areas of the CityWalk in the City.  In addition to the installation of the CityWalk, a new street will be
constructed for easier ingress and egress to an adjoining reconstructed elementary school.  The main roadway utilized for this
portion of the CityWalk will be narrowed and become a one-way street to accommodate the pedestrian path.

Location Description:

The City Walk will begin at the Northeast corner of the Central Church of Christ campus where it borders 2nd Avenue, north
along 2nd Avenue turning right at and running along University Place Drive to the University Place Elementary School campus. 
Forest Lake Revitalization Infrastructure Project:  from the University Place Elementary School Campus running North along 1st
Avenue, turning right and running East along Fernwood Street, turning left and running North along Lake Avenue ending at 15th
Street.

In the reported quarter, no funds were expended on the University Place/ Forest Lake Infrastructure project. 2013 CDBG-DR
funds and regular CDBG funds were used for costs associated with construction. The hard

Activity Progress Narrative:

University Place/ Forest Lake Revitalization- RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$1,498.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $1,498.00

$1,498.00$0.00Total Funds Expended
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construction of the activity which includes the City Walk pedestrian path was completed in fall 2015. Installation of additional
technology items including cameras, fiber, network switches, and wireless access points were completed. The contract for
UP/FL was closed out on August 31, 2015. Installation of additional technology items including cameras, fiber, network
switches, and wireless access points were completed. The contract has officially been closed out on 09/16/2020. The contract
was closed out and the final invoice was paid.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$410,775.69

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$410,775.69

$0.00

$0.00

$0.00

$410,775.69

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-26-RD5-ALBERTA PARK

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/26/2018

09/06/2018

$0.00

To Date

09/26/2016

Area (  )

$410,775.69

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

In the heart of Alberta, one of the most poverty stricken areas in Tuscaloosa, lies the Alberta Park. Prior to the tornado, Alberta
Park was the gateway to Alberta Elementary School and a green space utilized by the community. The April 27. 2011
tornadoes severely destroyed the park and it has been unusable by the area since that day. The Alberta Park is adjacent to
rebuilt and thriving neighborhoods, the rebuilt Fire Station #4, and improved East Police Precinct. It also sits next to the newly
constructed Alberta Technology Public Library (The Gateway) in front of the proposed City Walk, and in front of the new Alberta
School of Performing Arts. Improvements to the park will include water features, benches, lighting, and creation of an overall
greenspace to promote community interaction, health and wellness, and contribute to the overall revitalization of the area.
A national objective of low-mod area benefit will be met through the public facilities and improvements eligible activity. Funds
will be used to pay for costs associated with engineering and architectural services, necessary environmental reviews,
construction, FF&E and any other eligible costs.The City of Tuscaloosa is allocating $701,027 for the Alberta Park in this partial
2013 Action Plan. $598,973 of City of Tuscaloosa dollars from a land swap are being used toward the project as well.
The total estimated cost of the project as of the date of this Action Plan is $1,300,000.00 to be used for costs associated with
engineering and architectural services, necessary environmental review, construction, FF&E, and any other eligible costs.
Additional technology infrastructure costs will be paid for as part of the Technology Infrastructure activity funded with 2013
CDBG-DR funds.
This activity has been associated with the same activity in Round 11; all performance and beneficiary information is reported in
Round 9.

Location Description:

University Boulevard East, Tuscaloosa, AL 35405

Alberta Park- RD5Activity Title:

Project Number:

CD-2013-DR-016-RD5

Project Title:

Infrastructure - RD5

$410,775.69$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $410,775.69

$410,775.69$0.00Total Funds Expended
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All funds have been expended on the Alberta Park activity. The Alberta Park project has officially closed out on September 6,
2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-017-RD6 / Economic Development - RD6Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$249,724.72

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources $249,724.72

$0.00

$249,724.72

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-ECODEV-01-RD6-SMALL BUSINESS LOAN

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

N/A

09/30/2022

$0.00

To Date

01/19/2016

 (  )

$249,724.72

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

Small Business Revitalization Loan - RD6Activity Title:

Project Number:

CD-2013-DR-017-RD6

Project Title:

Economic Development - RD6

$0.00     Program Funds Drawdown $249,724.72
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The purpose of the forgivable loan program is to attract local small businesses to the devastated areas impacted by the storm
in the hopes that it will spur both job growth for low to moderate income individuals, as well as economic growth for affected
businesses. The loan program is one of several programs the City is promoting to assist struggling local businesses to get back
to pre-storm operations. Many of the businesses destroyed during the tornado do not have the means to rebuild. This funding
will help supplement the cost of returning to their previous locations and maintain or grow their employee base. The City is
requiring these funds to directly benefit low to moderate income individuals and businesses while helping promote economic
recovery in the tornado impacted areas of the City. Funds will be available to businesses that are located within the disaster
area or businesses relocating to the area.
 
The City has developed a loan committee comprised of City employees from five different departments and disciplines to
review all loan applications before making a recommendation to the City Council. Applicants are required to submit financial
documents such as tax returns and financial statements, which are subject to review, by the City’s finance director for the
applicant’s capacity to manage the funds and make repayment should that be necessary in the event of default. If additional
underwriting is required, the City will consult with the selected firm(s) in an effort to minimize any risk of default on behalf of the
business owner and to provide funding within an acceptable range based on business credit availability. If the loan committee
does not approve the loan, the business is allowed to appeal the decision and the application will undergo review by another
committee comprised of esteemed community individuals.
 This forgivable loan program has been successfully executed with 2012 and 2013  ADECA CDBG-DR funds and the City
desires to allocate these additional funds with direct CDBG-DR funds under the same guidelines as the ADECA funded
program.
Application: Application will be released to the public via the City’s website and in hard copy format at City Hall, Tuscaloosa
Public Library, and other acceptable public venues. Any document preparation and development support may be available to
local businesses through the City’s Chamber of Commerce or similar sources. The City will collect, date time stamp, and review
applications on a first come, first serve basis. The application period will remain open until all funds have been expended or the
grant period timeline has expired.
Borrower: Eligible businesses include all commercial entities whose main operational location is or will be located in the
recovery zone.
Use of proceeds: Land and building purchase or improvement, machinery and equipment purchase, leasehold improvements,
working capital, inventory purchase and refinancing of existing debt.
Collateral: Adequate collateral position must be secured by assets of receiving business consisting of land, building, machinery,
equipment, letter of credit, or other acceptable collateral as determined by the Office of the City Attorney. Collateral value will
be established by appraisal or cost verification prior to award.
Interest Rate: All loans will be released at an accrual rate of zero percent interest.
Loan Term/Amortization: Loans will require a monthly status update with six month and one year monitoring visits, at a
minimum. Because the loan may be forgivable following the term of the loan, no repayment schedule will be implemented at
this time.
Loan Sizing: The minimum loan amount for this program is $20,000 with a maximum loan amount of $50,000 dependent on the
location of the business in the City’s designated eligibility map.
CDBG-DR Loan Review Committee will be established to review/approve all loan applications received in the manner set out
above. Loan committee will also be the body that sets all parameters of the loan within the guidelines set out above.
Businesses will receive loans in the order that they are approved until the budgeted funds are depleted for the funding timeline.
The CDBG-DR Loan Review Committee may request lease documents, mortgage information or other information they deem
appropriate before approving the application. The applicant must submit a detailed project description and project budget. The
project must begin within 90 days of receiving the loan payment. The City reserves the right to hold the applicant in default if the
loan proceeds are not spent in accordance with the approved project description. Those receiving loans must be able to show
that at least 51% or more of the job positions at the business are either known to be currently held by low-moderate income
persons at the time the loan is received or are not currently held by low-moderate income persons but could be reasonably
expected to “turn-over” to low-moderate income persons within two years.
This loan is a forgivable loan and if the awardees spend the loan proceeds in accordance with the rules set forth in the
application over a year long period then the awardee will be considered compliant and will not be required to repay the loan
amount.
The City of Tuscaloosa is allocating a total of $250,000 to the Small Business Revitalization Loan Program in this partial Action
Plan. $1,500,000 of 2012 and 2013 ADECA CDBG-DR funds are being used for the same purpose. Applicants may request
either $20,000 or $50,000 depending on the location of their business on the City’s designated eligibility map.
Businesses within the City’s designated eligibility map – Zone 1= $50,000; Zone 2 = $20,000; Zone 3 = $50,000.

$249,724.72$0.00City of Tuscaloosa

$249,724.72$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/3 0/3 11/6# of Permanent Jobs Created 0 0 63.64

Location Description:

Various locations throughout the City of Tuscaloosa within the designated disaster recovery loan map area

In the reported quarter, there were no funds expended on the Small Business Revitalization Loan activity. No new businesses
were granted money.
All SBR loan recipients have been closed out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $90,477.11

ADECA (Alabama Department of Economic and Community Development) Funds $1,500,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Businesses 0

CD-2013-DR-0170-RD6 / Infrastructure- RD6Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod City of Tuscaloosa

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR-INFRA-01-RD6- 10TH AVENUE

Activitiy Category:

12/30/2019

09/16/2020

04/12/2017

Area (  )

Responsible Organization:

Construction/reconstruction of streets Under Way

10th Avenue RevitalizationActivity Title:

Project Number:

CD-2013-DR-0170-RD6

Project Title:

Infrastructure- RD6
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Overall

$275.28

Total Projected Budget from All Sources

Match Contributed

$275.28

$0.00

$0.00

$0.00

$275.28

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

$0.00

To Date

$275.28

Most Impacted and Distressed Expended $0.00

Activity Description:

Tenth Avenue is a major traffic artery into the City of Tuscaloosa and the University of Alabama and with the addition of the
Citywalk, and the reinvigorated streetscaping, can become the proper gateway to the City’s attractions.  It will also provide
enhanced walkability and connectivity for the residents of Rosedale and the historic neighborhoods to possible commercial
developments to come along this corridor.

2012 and 2013 CDBG-DR funds will be used to pay costs associated with engineering and architectural services, property
acquisition, technology, and any necessary environmental reviews.  Funds will also be used to pay for costs associated with the
installation of the City Walk, street reconstruction, landscaping, lighting, utility burying and upgrades, technology, and various
other amenities such as trash receptacles and benches.

Location Description:

Starting at Harmon Park on the South side of the Rosedale community, running East along 29th Street, turning left and running
North along 10th Avenue until it intersects with Hargrove Road.

In the reported quarter, no funds were spent on 10th Avenue in this round. All funds were expended in Round 11 EXT. The
contract has officially been closed out on 09/16/2020. The contract was closed out and the final invoice was paid.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$275.28$0.00City of Tuscaloosa

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $275.28

$275.28$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

CD-2013-DR-018-RD7 / Infrastructure - RD7Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,396,047.79

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$1,396,047.79

$0.00

$0.00

$0.00

$1,396,047.79

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-01- RD7 - ALBERTA PARKWAY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

03/30/2016

Area (  )

$1,396,047.79

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The Alberta community represents an area of neighborhoods made up of single-family detached housing, a lot of which was
either damaged or destroyed by the storm.  In order to augment the housing plan that the City has developed for Alberta, the
City also proposes a large-scale infrastructure project that incorporates the Citywalk.
The Citywalk route will extend along the South side of the proposed Alberta Parkway (now 7th Street East) and continue until
reaching the new site of Alberta School of Performing Arts, where it will branch to the North and South entrances of the
school.   Within this infrastructure project, the parameters of 7th Street East will be widened and a landscaped median will be
put in.  Heading West, away from the school, this project will terminate at the site of Jaycee Park (which includes improvements
funded in this Action Plan in addition to state-of-the-art tennis facility funded through City insurance proceeds).  This project will
also incorporate the

Alberta Parkway - RD7Activity Title:

Project Number:

CD-2013-DR-018-RD7

Project Title:

Infrastructure - RD7

$1,301,968.27$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $1,396,047.79

$1,301,968.27$0.00Total Funds Expended
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burying of utility lines and provide for a much needed upgrade in drainage and sewer improvements for the residents of this
area.
The City hopes that this project in conjunction with the various other recovery projects, Habitat for Humanity/Juanita Drive
project, Fire Station #4, Homebuyer Down Payment Assistance Program, Alberta Technology Public Library and a newly built
Alberta School of the Performing Arts, will help spur the re-development of the Alberta community.
This infrastructure project not only provides a safe and beautiful centralized boulevard, but it also will engrain a feeling of pride
and community to this area, hopefully making the houses that are being and will be built feel more like homes than just
structures. A feeling of place and community is built through more than just buildings.  It comes from a synergy of
homeowners/neighbors that help each other, that provide a healthy environment for children to learn and play, for business
owners to give back to their customers.  Everyone in a community working together to make it an enjoyable place to live, work
and play.  The City believes that this boulevard with all of its amenities will be the catalyst for that synergy.
Funds will be used to pay for costs associated with engineering and architectural services, property acquisition and easements,
the installation of the Citywalk, landscaping, street widening and alignment, median installation, utility burying and upgrades,
and any other eligible costs. 
$1,631,491.68 has been allocated in Round 1, $340,000 in Round 2, $2,460,000 in Round 3, $503,952.19 in Round 4 and
$1,396,047.79 has been allocated in Round 7, and $416.55 in Round 10. A remaining $1,906,814 of 2013 CDBG-DR funds will
be allocated in a later partial Action Plan.  2012 CDBG-DR funds in the amount of $389,348, $15,000 in City reserve funds and
$171,509 in City of Tuscaloosa water and sewer reserve funds have been allocated to pay for costs associated with
engineering and architectural services, necessary environmental reviews, construction, and any other eligible costs.
 

Location Description:

7th Street East bordered by Jaycee Park to the west and Alberta School of the Performing Arts to the east. A portion of the
activity will relocate utilities and reconstruct the street along 26th Avenue East (Phase 1A).  Phase 1B will extend from Fire
Station #4 drive (along 25th Avenue East), along 26th Avenue East and then turn west and run to 23rd Avenue.  Phase 2 will
extend from 23rd Avenue and terminate at Jaycee Park.
 

All funds have been expended on this project. Construction and engineering for this activity is being funded with 2013 CDBG-
DR funds.  Davis Bacon has been applied and all certified payrolls have been submitted in a timely matter. The original
projected completion date is June 30, 2018, but there was a delay due to the relocation and setting of poles. Construction is
complete. Closeout documents were submitted and the project was closed out April 1, 2019.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $389,348.00

2013 CDBG-DR Remaining Activity Funds $1,906,814.00

City General Reserve $15,000.00

City Water and Sewer $171,509.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,138.75

Low/Mod Tuscaloosa Park and Recreation Authority

Total Projected Budget from All Sources

Match Contributed

$61,138.75

$0.00

$0.00

$0.00

$61,138.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-02-RD7-PARA PARK - HARMON

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

03/30/2018

06/20/2016

$0.00

To Date

03/30/2016

Area (  )

$61,138.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

In addition to destroying a large portion of residential structures in the low-moderate area in the City of Tuscaloosa, the April 27,
2011 tornado rendered substantial damage on the recreational areas in these low-moderate areas.  The Tuscaloosa County
Park and Recreational Authority (PARA) approached the City with a proposal for funding park improvements for two parks
within the recovery zone, Harmon Park and Jaycee Park.
 Both Harmon and Jaycee Park are in the heart of two of the most affected low-moderate areas which continue to serve a large
portion of the low-income housing industry.  Improvements to these parks will sustain its use as a common place for families to
congregate and enjoy recreational activities at no cost.  Specifically, improvements to Harmon Park will include fencing, gravel
parking, pavilions, a playground unit, and a walking path.  The City of Tuscaloosa will allocate $61,139.00 to the Harmon Park
improvements and to perform the necessary environmental reviews in the Round 7 timeline.  

Location Description:

Harmon Park is located on Greensboro Avenue in Tuscaloosa, Alabama.  See attached map for the project location.

All funds have been expended for the PARA- Harmon activity. All activities associated with Harmon Park have been completed;
the actual completion date is June 20, 2016.

Activity Progress Narrative:

PARA Park - Harmon Park - RD7Activity Title:

Project Number:

CD-2013-DR-018-RD7

Project Title:

Infrastructure - RD7

$61,138.75$0.00City of Tuscaloosa

$0.00$0.00Tuscaloosa Park and Recreation Authority

$0.00     Program Funds Drawdown $61,138.75

$61,138.75$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

158

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$905.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$905.00

$0.00

$0.00

$0.00

$905.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-03-RD7- MCFARLAND/15TH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

08/09/2017

$0.00

To Date

03/30/2016

Area (  )

$905.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

A large portion of the City’s retail sector, primarily located along McFarland Boulevard and 15th Street, was either severely
damaged or destroyed on April 27, 2011.  Since that day, there has been a large emergence of economic revitalization along
these roadways. Businesses committed to Tuscaloosa along the McFarland Boulevard and 15th Street stretch have rebuilt and
are thriving,  in part due to the economic stronghold in that area.
The City’s vision for “Building Back.  Stronger.  Safer.  Smarter.” has encouraged new economic development in Tuscaloosa, in
particular at the intersection of McFarland Boulevard and 15th Street.  At the Northeastern portion of the intersection there are
several re-established businesses as well as a 13.5 acre large scale mixed use development that includes 1226 beds and
50,000 square feet of retail space  currently under construction.  To the Northwest are several small restaurants as well as a
multi-million dollar 250,000 square foot retail development that will create an estimated 500 jobs once complete.  In addition to
these new developments, large existing retail centers lie to the Southeast and Southwest of the intersection.
The McFarland Boulevard/15th Street Infrastructure Improvements project consists of intersection modification that will improve
current traffic flow through the intersection and accommodate additional traffic demand from area development.  More
specifically, the project will provide additional lanes in all directions, extend left-turn lanes, enhance right-turn lanes, and modify
medians to better facilitate traffic flow.
The City of Tuscaloosa allocated a total of $1,861,238.10 to the McFarland Boulevard/15th Street Infrastructure Improvements
for costs associated with necessary environmental reviews, easements and property acquisitions, construction, and any other
eligible costs in Round 1; an additional $38,761.90 is allocated in Round 7 for these same costs. These funds will be used as
20% matching funds for a grant through the Alabama Department of Transportation (ALDOT).  ALDOT funds in the amount of
$6,480,000 will also be used

McFarland Blvd./15th St. Infrastructure - RD7Activity Title:

Project Number:

CD-2013-DR-018-RD7

Project Title:

Infrastructure - RD7

$905.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $905.00

$905.00$0.00Total Funds Expended
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for costs associated with easements and property acquisitions, construction, and any other eligible costs. City of Tuscaloosa
general fund dollars have been used to cover the engineering costs associated with the project.
 
 

Location Description:

Intersection of McFarland Boulevard and 15th Street, Tuscaloosa Alabama 35404

In the reported quarter, there were no funds expended. The project was completed on August 9, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$496,848.68

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$496,848.68

$0.00

$0.00

$0.00

$496,848.68

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-04-RD7- PRINCE AVENUE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/30/2018

04/26/2017

$0.00

To Date

03/30/2016

Area (  )

$496,848.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Prince Avenue experienced heavy debris and destruction on April 27, 2011.  Although minimal structural damage was
sustained, Prince Avenue was subject to deterioration from the removal of debris. Prince Avenue is a heavily traveled roadway
that provides access to several low and moderate income neighborhoods and churches as well as serving as a connection
point to Hargrove Road (a CDBG-DR activity funded in this allocation).
With the funding of this project, the City will make improvements to Prince Avenue such as sidewalks, drainage, base and
pavement utility relocation, and curb and gutter.  As mentioned before Prince Avenue serves as a connection point to Hargrove
Road; with the addition of these improvements, specifically the sidewalks, citizens will have a safe way to travel to Hargrove
Road and access the City Walk at University Place and Forest Lake.  Improvements to this roadway will provide safer travel for
the low and moderate income residents in the area, safer access to the nearby City Walk, and improvement of utilities while
allowing for redevelopment of this area of the City impacted by the storm.
 2013 CDBG-DR funds will be used to cover the costs associated with engineering, neecssary environmental reviews,
easements and property acquisitions,construction, and any other eligible components of the activity.
 This activity has been associated with the same activity in Round 2 and Round 3; all performance and beneficiary information
is reported in Round 2.

Location Description:

Prince Avenue; see attached map for activity location.

Prince Avenue - RD7Activity Title:

Project Number:

CD-2013-DR-018-RD7

Project Title:

Infrastructure - RD7

$496,848.68$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $496,848.68

$496,848.68$0.00Total Funds Expended
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All funds have been expended for the Prince Avenue activity. Per the notice of completion, the actual completion date for this
project was April 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,667.50

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$139,667.50

$0.00

$0.00

$0.00

$139,667.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-05-RD7 - ALBERTA TECH LIBRARY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

03/30/2018

06/16/2016

$0.00

To Date

03/30/2016

Area (  )

$139,667.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

To facilitate an increased educational level in a low-moderate area and support the Alberta School of Performing Arts, the City
intends to build the Alberta Technology Public Library, a 5,000 square foot building.  This library, unlike any other in the state,
will be bookless, but will still provide residents in the area, students of the Alberta School of Performing Arts, all Tuscaloosa
citizens, and residents in the West Alabama area with the resources to broaden their knowledge.
 In order to meet the demands of today’s technology, books will be downloaded to e-readers which can then be checked out for
a certain length of time.  To prevent theft, e-reader battery life will expire after a pre-determined length of time.  The technology
library will also offer computer access and meeting space for the public; it is the City’s vision that the space will be utilized by
low-moderate income individuals in the area as well as students from nearby colleges such as The University of Alabama.  In
addition to offering technology resources, the library will serve as a public shelter during inclement weather.
The City of Tuscaloosa will use funds for the Alberta Technology Public Library in Round 1 to cover costs associated with
architectural and engineering services,necessary environmental reviews, and any other eligible costs. The Round 2, 3, 5, and
7 allocation will cover costs associated with any additional architectural and engineering services, construction , necessary
environmental reviews, and any other eligible costs.

Location Description:

25th Avenue East and University Boulevard East

Alberta Technology Public Library - RD7Activity Title:

Project Number:

CD-2013-DR-018-RD7

Project Title:

Infrastructure - RD7

$139,667.50$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $139,667.50

$139,667.50$0.00Total Funds Expended
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In the reported quarter, no funds were expended on the Alberta Technology Public Library. The 2013 CDBG-DR funds were
used to cover the costs associated with architectural and engineering services, construction, necessary environmental reviews,
technology infrastructure and any other eligible costs. The project officially closed out on June 16, 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

164

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$324,284.61

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$324,284.61

$0.00

$0.00

$0.00

$324,284.61

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-06-RD7- TECH INFRA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

03/30/2016

Area (  )

$324,284.61

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

In order to supplement the City Walk, a multi-use pedestrian path that will provide interconnectivity among Tuscaloosa
neighborhoods to housing, retail, educational institutions and much more, technology infrastructure will be installed. 
Technology infrastructure will provide for a heightened sense of safety for City Walk patrons as well as 1 GB per second
internet access.  Specifically, the City will bring technology infrastructure attributes such as 1 GB wireless access points, fiber
optics, cameras, LED lighting, digital signs, and GIS components to the City Walk.
Security cameras will be placed along the City Walk to detect any suspicious activity as well as LED lighting which can be
brightened after a phone call from emergency phones or a personal phone to offer a heightened sense of safety.  GIS
technology will allow responders to pinpoint the location of a caller should assistance be needed.  Digital signs will post
emergency phone numbers as well as other pertinent public information.
The City of Tuscaloosa has strategically placed other public infrastructure facilities such as the Alberta Technology Center, The
Edge:  Business Resource Center, and numerous parks along the City Walk that will have public access to the internet.  As
previously mentioned in the Action Plan, the City Walk traverses through low-moderate neighborhoods that otherwise may not
have access to these services if not for the advanced technology infrastructure installed as part of the City Walk.
The network and communications systems that support the technology infrastructure will be housed in hardened structures
along the City Walk to help protect against inclement weather.  These control rooms are planned to be located at each terminus
of the City Walk in the Alberta Technology Center and The Edge:  Business Resource Center.
The City of Tuscaloosa allocated funds are to be used only for costs associated with the purchase and installation of technology
infrastructure as well as the control rooms for the network and communications systems in the City Walk activities located at
University Place/Forest Lake, Alberta Parkway, Hargrove Road/Hackberry Lane, and 10th Avenue. Additional funding for the
Technology Infrasructure activity will be

Tech Infra- RD7Activity Title:

Project Number:

CD-2013-DR-018-RD7

Project Title:

Infrastructure - RD7

$324,284.61$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $324,284.61

$324,284.61$0.00Total Funds Expended
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funded in future Action Plan amendments.
Technology Infrastructure activity Round 1 has been associated with the same activity in Round 2, Round 3, Round 4 and
Round 7. All beneficiaries for the activity are reported in Round 1.

Location Description:

Tuscaloosa, AL - City Walk at 10th Avenue, Hargrove/Hackberry, University Place/Forest Lake, and Alberta Parkway

In the reported quarter, there were no in funds expended on the Technology Infrastructure activity. The project has concluded
upon the completion of Alberta Parkway Revitalization.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-019-RD7 / Economic Development - RD7Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,176.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources $24,176.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR-ECODEV - 01- RD7 - THE EDGE

Jul 1 thru Sep 30, 2020

Activitiy Category:

N/A

06/30/2019

To Date

03/30/2016

Direct ( Person )

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

The Edge - RD7Activity Title:

Project Number:

CD-2013-DR-019-RD7

Project Title:

Economic Development - RD7

166

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$0.00

$24,176.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00

$24,176.00

Most Impacted and Distressed Expended $0.00

Activity Description:

As a result of the 2011 tornado, many small businesses, and consequently jobs, were lost and without resources to rebuild
which resulted in a downturn of economic stability for many individuals and small businesses. In 2012, the City of Tuscaloosa,
in a partnership with the Chamber of Commerce of West Alabama and The University of Alabama created The Edge to provide
training and incubation spaces for small businesses wishing to re-establish themselves or small businesses new to the market.
Mentoring in the areas of development of financial, management, and technical skills, entrepreneurship, and other fields are
offered through training workshops led by key constituents from local educational institutions such as The University of
Alabama, Stillman College, and Shelton State Community College.  In addition to offering training and mentoring for businesses
in the area, The Edge will provide affordable workspace for existing businesses and new and developing businesses with
shared resources such as office equipment, administrative staff, and low-cost electronic services.  The development and
promotion of minority businesses in the Tuscaloosa area will be strengthened at The Edge in a partnership with the Minority
Business Council of the Chamber of Commerce of West Alabama.  To date, The Edge has offered nearly 70 businesses
consultations; half of which were interested minority entrepreneurs.
Due to its overwhelming success, THe Edge has outgrown its current facility and in order to support the growing needs for its
services will have to construct a larger building. Simply put, the response to The Edge and its endeaevors to promote economic
stability and growth for small business owners has been tremendous. In 2013, 15 businesses incubated (7 of which are minority
owned) and 59 jobs were created (18 jobs held by minorities). 2013 projected revenues for the businesses incubating were
$3,417,000 with the addition of another 13 jobs. Following the trend of its success, The Edge has the opportunity to incubate 50
businesses, create 240 jobs, and generate $32,046,511 in reveneue within the next two yeras. A special emphasis will be
placed upon businesses to encourage job creation for women, veterans, and individulas in the low to moderate income
community; the largest percentage of affected individuals on the day of the storm and nearly 65% of the population of
Tuscaloosa. However, in order to facilitate these possibilities, a larger facility is needed.
The City of Tuscaloosa used CDBG-DR funds to acquire the property for the new site of The Edge facility on 10th Avenue, in
the heart of the recovery area and a severe low-moderate area of Tuscaloosa. The property is the site of the former Woolsey
Finnell St. U.S. Army Reserve Center. Prior to the storm, the facility was no longer in operation and on the day of the storm the
on-site facility was destroyed. Since the facility was unoccupied before the storm, the Department of Defense completed a
complete environmental assessment on the property and placed it on the market. The City acquired the property from the
Department of Defense and believes that the site is the perfect location for The Edge to spur economic development while
supporting the low-moderate income area.
2013 CDBG-DR funds in the amount of $685,000 were obligated in RD2, and $225,000 in Round 1 to purchased the property
from the Department of Defense at market value. These funds will be leveraged with grant funding from the U.S. Department of
Commerce Economic Development Administration ($5,061,440) and CDBG-DR funds from the Alabama Department of
Economic and Communtiy Affiars ($3,500,00) for costs associated with construction and other necessary eligible componenets
of the project. $40,000 in Round 7 will be used toward the eligible design and construction costs.
All beneficiary and performance measure data for Round 7 and Round 11 (construction related activities for The Edge) will be
reported in Round 7.

$24,176.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $24,176.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

The Edge - RD11
DR-ECODEV-02-RD11-

THE EDGE
CD-2013-DR-030-

RD11

Econ. development or
recovery activity that
creates/retains jobs

City of Tuscaloosa General Account

Association Description:
Same activity; in multiple rounds to meet two year expenditure deadline.

$24,176.00$0.00Total Funds Expended
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Location Description:

10th Avenue Corridor in Tuscaloosa, Alabama. 

In the reported quarter, no funds were expended on the Edge project. Construction is 100% complete and all closeout
documents have been received by the trade packages. Due to this project having multiple funding sources, we have not
"officially" closed out with all entities. Each funding source has its own closeout process. There was a control room added onto
this project immediately after that was funded through ADECA funds. The City conducted a public hearing.  At this time, the
Director of IPS-Admin is confirming whether the final reimbursement has been received from ADECA. After confirmation, we
will close out with ADECA with anticipation of submission by the next QPR.
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $750,000.00

ADECA (Alabama Department of Economic and Community Development) Funds $3,600,000.00

Habitat Private Donations $5,061,440.00

Other $12,047.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,831.32

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$56,831.32

$0.00

$0.00

$0.00

$56,831.32

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-ECODEV-02-RD7- SMALL BUSINESS LOAN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

04/12/2017

Direct ( Person )

$56,831.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The purpose of the forgivable loan program is to attract local small businesses to the devastated areas impacted by the storm
in the hopes that it will spur both job growth for low to moderate income individuals, as well as economic growth for affected
businesses. The loan program is one of several programs the City is promoting to assist struggling local businesses to get back
to pre-storm operations. Many of the businesses destroyed during the tornado do not have the means to rebuild. This funding
will help supplement the cost of returning to their previous locations and maintain or grow their employee base. The City is
requiring these funds to directly benefit low to moderate income individuals and businesses while helping promote economic
recovery in the tornado impacted areas of the City. Funds will be available to businesses that are located within the disaster
area or businesses relocating to the area.
 
The City has developed a loan committee comprised of City employees from five different departments and disciplines to
review all loan applications before making a recommendation to the City Council. Applicants are required to submit financial
documents such as tax returns and financial statements, which are subject to review, by the City’s finance director for the
applicant’s capacity to manage the funds and make repayment should that be necessary in the event of default. If additional
underwriting is required, the City will consult with the selected firm(s) in an effort to minimize any risk of default on behalf of the
business owner and to provide funding within an acceptable range based on business credit availability. If the loan committee
does not approve the loan, the business is allowed to appeal the decision and the application will undergo review by another
committee comprised of esteemed community individuals.
 This forgivable loan program has been successfully executed with 2012 and 2013  ADECA CDBG-DR funds and the City
desires to allocate these additional funds with direct CDBG-DR funds under the same guidelines as the

Small Business Revitalization Loan- RD7Activity Title:

Project Number:

CD-2013-DR-019-RD7

Project Title:

Economic Development - RD7

$56,831.32$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $56,831.32

$56,831.32$0.00Total Funds Expended
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ADECA funded program.
Application: Application will be released to the public via the City’s website and in hard copy format at City Hall, Tuscaloosa
Public Library, and other acceptable public venues. Any document preparation and development support may be available to
local businesses through the City’s Chamber of Commerce or similar sources. The City will collect, date time stamp, and review
applications on a first come, first serve basis. The application period will remain open until all funds have been expended or the
grant period timeline has expired.
Borrower: Eligible businesses include all commercial entities whose main operational location is or will be located in the
recovery zone.
Use of proceeds: Land and building purchase or improvement, machinery and equipment purchase, leasehold improvements,
working capital, inventory purchase and refinancing of existing debt.
Collateral: Adequate collateral position must be secured by assets of receiving business consisting of land, building, machinery,
equipment, letter of credit, or other acceptable collateral as determined by the Office of the City Attorney. Collateral value will
be established by appraisal or cost verification prior to award.
Interest Rate: All loans will be released at an accrual rate of zero percent interest.
Loan Term/Amortization: Loans will require a monthly status update with six month and one year monitoring visits, at a
minimum. Because the loan may be forgivable following the term of the loan, no repayment schedule will be implemented at
this time.
Loan Sizing: The minimum loan amount for this program is $20,000 with a maximum loan amount of $50,000 dependent on the
location of the business in the City’s designated eligibility map.
CDBG-DR Loan Review Committee will be established to review/approve all loan applications received in the manner set out
above. Loan committee will also be the body that sets all parameters of the loan within the guidelines set out above.
Businesses will receive loans in the order that they are approved until the budgeted funds are depleted for the funding timeline.
The CDBG-DR Loan Review Committee may request lease documents, mortgage information or other information they deem
appropriate before approving the application. The applicant must submit a detailed project description and project budget. The
project must begin within 90 days of receiving the loan payment. The City reserves the right to hold the applicant in default if the
loan proceeds are not spent in accordance with the approved project description. Those receiving loans must be able to show
that at least 51% or more of the job positions at the business are either known to be currently held by low-moderate income
persons at the time the loan is received or are not currently held by low-moderate income persons but could be reasonably
expected to “turn-over” to low-moderate income persons within two years.
This loan is a forgivable loan and if the awardees spend the loan proceeds in accordance with the rules set forth in the
application over a year long period then the awardee will be considered compliant and will not be required to repay the loan
amount.
The City of Tuscaloosa is allocating a total of $119,400 to the Small Business Revitalization Loan Program in this partial Action
Plan. $1,500,000 of 2012 and 2013 ADECA CDBG-DR funds are being used for the same purpose as well as $250,000 in
Round 6 of this Action Plan. Applicants may request either $20,000 or $50,000 depending on the location of their business on
the City’s designated eligibility map.
Businesses within the City’s designated eligibility map – Zone 1= $50,000; Zone 2 = $20,000; Zone 3 = $50,000. 
The proposed accomplishments are housed under Round 11.

Location Description:

Various locations throughout the City of Tuscaloosa within the designated disaster recovery loan map area

In the reported quarter, there were no funds expended on the Small Business Revitalization Loan activity. No new businesses
were granted money.
All SBR loan recipients have been closed out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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CD-2013-DR-020-RD8 / Planning - RD8Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,125.66

N/A City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$313,125.66

$0.00

$0.00

$0.00

$313,125.66

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-PLANNING- 01-RD8

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

08/12/2016

Area (  )

$313,125.66

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Funds will only be used to cover the cost of planning associated with disaster recovery activities. Planning costs considered
eligible under this grant will include studies of a general nature to be performed that are necessary for identifying the impacted
area’s needs, etc.
Beneficiary information has been entered in Round 1 Planning activity and will be reported there.

Location Description:

City of Tuscaloosa, Alabama

In the reported quarter, no funds were spent on comprehensive planning in this round. All funds were expended in Round 11
EXT.

Activity Progress Narrative:

Comprehensive Planning - RD8Activity Title:

Project Number:

CD-2013-DR-020-RD8

Project Title:

Planning - RD8

$313,124.67$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $313,125.66

$313,124.67$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-021-RD8 / Program Administration - RD8Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A City of Tuscaloosa

Total Projected Budget from All Sources $200,000.00

$0.00

$0.00

$200,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-ADMIN-01-RD8

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

N/A

09/30/2022

$0.00

To Date

08/12/2016

 (  )

$200,000.00

Responsible Organization:

Administration Under Way

Program Administration - RD8Activity Title:

Project Number:

CD-2013-DR-021-RD8

Project Title:

Program Administration - RD8

$0.00     Program Funds Drawdown $200,000.00

$199,999.96$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Funds will only be used for the administration of disaster recovery activities.

Location Description:

City of Tuscaloosa, Alabama

There were no funds expended on the Program Admin activity. Typical administrative duties under both grants included
oversight and day-to-day duties for management of activities funded with disater recovery funds.
 
**The contract reporting template for the July- September 2020 reporting period is attached to the Program Administration -
Round 1 activity.**

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$199,999.96$0.00City of Tuscaloosa

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-022-RD8 / Infrastructure-RD8Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod City of Tuscaloosa

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR-INFRA-01-RD8-UNIV/FOREST

Activitiy Category:

12/31/2018

09/16/2020

04/12/2017

Area (  )

Responsible Organization:

Construction/reconstruction of streets Completed

University Place/ Forest Lake Revitalization- RD8Activity Title:

Project Number:

CD-2013-DR-022-RD8

Project Title:

Infrastructure-RD8
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Overall

$86,874.34

Total Projected Budget from All Sources

Match Contributed

$86,874.34

$0.00

$0.00

$0.00

$86,874.34

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

$0.00

To Date

$86,874.34

Most Impacted and Distressed Expended $0.00

Activity Description:

In an effort to continue the vision for a walkable interconnected community through the CityWalk, the City of Tuscaloosa has
proposed the installation of the CityWalk at University Place and Forest Lake for the Forest Lake community. Specifically, the
project will include the construction of a concrete and asphalt 10 foot wide pedestrian path with strategically placed benches
and trash cans.  Installation of lighting, landscaping, and irrigation will also be components of this portion of the CityWalk and
will be uniform with other areas of the CityWalk in the City.  In addition to the installation of the CityWalk, a new street will be
constructed for easier ingress and egress to an adjoining reconstructed elementary school.  The main roadway utilized for this
portion of the CityWalk will be narrowed and become a one-way street to accommodate the pedestrian path.
The City of Tuscaloosa has committed to providing a safe environment for the citizens of Tuscaloosa whether that be at home,
at work, or at various spots throughout the City; the City Walk is no exception.  Therefore, the City will bring technology
infrastructure attributes such as 1 GB wireless access points, fiber optics, cameras, LED lighting, digital signs, and GIS
components to the City Walk.  Security cameras will be placed along the City Walk to detect any suspicious activity as well as
LED lighting which can be brightened after a phone call from emergency phones or a personal phone to offer a heightened
sense of safety.  GIS technology will allow responders to pinpoint the location of a caller should assistance be needed.  Digital
signs will post emergency phone numbers as well as other pertinent public information.  A police presence will be established
through a bike patrol; this component will add an additional sense of safety for those utilizing the City Walk.  In addition to
providing for the safety of its citizens, the City of Tuscaloosa will landscape along the City Walk to begin replacing some of the
tree-cover and green space lost during the storm.
The City believes that the construction of this portion of the City Walk in conjunction with the rebuilt University Place Elementary
School, Central Church of Christ and the continued redevelopment of housing will help give the community of Forest Lake an
environment from which to rebuild and recover.  The City Walk’s walkable, bike-able path will allow for interconnectivity to
schools, churches, neighborhoods, and commercial activity. This rebuilt sense of community plus the central location of the
Forest Lake area can be an attraction point for private developers to continue the rebuilding and recovery for this neighborhood.
Round 11 funds will be used to pay for the costs associated with technology infrastructure, and other eligible components
necessary for the development of the infrastructure. A portion of the costs associated with engineering and architectural
services, environmental reviews, and any necessary property acquisitions will be funded through the City of Tuscaloosa’s direct
2012 CDBG-DR allocation.  The City of Tuscaloosa Federal Programs department is also allocating $1,184,640 in CDBG
dollars to the project for installation of the City Walk, landscaping, lighting, utility burying and upgrades, technology
infrastructure, and other eligible components necessary for the development of the infrastructure.  The portion of City Walk built
along Central Church of Christ has been completed and was funded through the City of Tuscaloosa’s general and water and
sewer funds.  The architect and engineer on this portion of the City Walk were procured and are being used to complete the
University Place and Forest Lake City Walk.
Associated with Round 1 activity; beneficiary information reported in Round 1.

Location Description:

The City Walk will begin at the Northeast corner of the Central Church of Christ campus where it borders 2nd Avenue, north
along 2nd Avenue turning right at and running along University Place Drive to the University Place Elementary School campus. 
Forest Lake Revitalization Infrastructure Project:  from the University Place Elementary School Campus running North along 1st
Avenue, turning right and running East along Fernwood Street, turning left and running North along Lake Avenue ending at 15th
Street.

$86,874.34$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $86,874.34

$86,874.34$0.00Total Funds Expended
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In the reported quarter, no funds were expended on the University Place/ Forest Lake Infrastructure project. 2013 CDBG-DR
funds and regular CDBG funds were used for costs associated with construction. The hard construction of the activity which
includes the City Walk pedestrian path was completed in fall 2015. Installation of additional technology items including
cameras, fiber, network switches, and wireless access points were completed. The contract for UP/FL was closed out on
August 31, 2015. Installation of additional technology items including cameras, fiber, network switches, and wireless access
points were completed. The contract has officially been closed out on 09/16/2020. The contract was closed out and the final
invoice was paid.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-023-RD9 / Economic Development- RD9Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,518.11

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources $42,518.11

$0.00

$42,518.11

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-ECODEV-01-RD9- SMALL BUSINESS LOAN

Jul 1 thru Sep 30, 2020

Activitiy Category:

N/A

09/30/2022

$0.00

To Date

04/12/2017

Direct ( HouseHold )

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

Small Business Revitalization Loan- RD9Activity Title:

Project Number:

CD-2013-DR-023-RD9

Project Title:

Economic Development- RD9
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$42,518.11

Most Impacted and Distressed Expended $0.00

Activity Description:

The purpose of the forgivable loan program is to attract local small businesses to the devastated areas impacted by the storm
in the hopes that it will spur both job growth for low to moderate income individuals, as well as economic growth for affected
businesses. The loan program is one of several programs the City is promoting to assist struggling local businesses to get back
to pre-storm operations. Many of the businesses destroyed during the tornado do not have the means to rebuild. This funding
will help supplement the cost of returning to their previous locations and maintain or grow their employee base. The City is
requiring these funds to directly benefit low to moderate income individuals and businesses while helping promote economic
recovery in the tornado impacted areas of the City. Funds will be available to businesses that are located within the disaster
area or businesses relocating to the area.
 
The City has developed a loan committee comprised of City employees from five different departments and disciplines to
review all loan applications before making a recommendation to the City Council. Applicants are required to submit financial
documents such as tax returns and financial statements, which are subject to review, by the City’s finance director for the
applicant’s capacity to manage the funds and make repayment should that be necessary in the event of default. If additional
underwriting is required, the City will consult with the selected firm(s) in an effort to minimize any risk of default on behalf of the
business owner and to provide funding within an acceptable range based on business credit availability. If the loan committee
does not approve the loan, the business is allowed to appeal the decision and the application will undergo review by another
committee comprised of esteemed community individuals.
 This forgivable loan program has been successfully executed with 2012 and 2013  ADECA CDBG-DR funds and the City
desires to allocate these additional funds with direct CDBG-DR funds under the same guidelines as the ADECA funded
program.
Application: Application will be released to the public via the City’s website and in hard copy format at City Hall, Tuscaloosa
Public Library, and other acceptable public venues. Any document preparation and development support may be available to
local businesses through the City’s Chamber of Commerce or similar sources. The City will collect, date time stamp, and review
applications on a first come, first serve basis. The application period will remain open until all funds have been expended or the
grant period timeline has expired.
Borrower: Eligible businesses include all commercial entities whose main operational location is or will be located in the
recovery zone.
Use of proceeds: Land and building purchase or improvement, machinery and equipment purchase, leasehold improvements,
working capital, inventory purchase and refinancing of existing debt.
Collateral: Adequate collateral position must be secured by assets of receiving business consisting of land, building, machinery,
equipment, letter of credit, or other acceptable collateral as determined by the Office of the City Attorney. Collateral value will
be established by appraisal or cost verification prior to award.
Interest Rate: All loans will be released at an accrual rate of zero percent interest.
Loan Term/Amortization: Loans will require a monthly status update with six month and one year monitoring visits, at a
minimum. Because the loan may be forgivable following the term of the loan, no repayment schedule will be implemented at
this time.
Loan Sizing: The minimum loan amount for this program is $20,000 with a maximum loan amount of $50,000 dependent on the
location of the business in the City’s designated eligibility map.
CDBG-DR Loan Review Committee will be established to review/approve all loan applications received in the manner set out
above. Loan committee will also be the body that sets all parameters of the loan within the guidelines set out above.
Businesses will receive loans in the order that they are approved until the budgeted funds are depleted for the funding timeline.
The CDBG-DR Loan Review Committee may request lease documents, mortgage information or other information they deem
appropriate before approving the application. The applicant must submit a detailed project description and project budget. The
project must begin within 90 days of receiving the loan payment. The City reserves the right to hold the applicant in default if the
loan proceeds are not spent in accordance with the approved project description. Those receiving loans must be able to show
that at least 51% or more of the job positions at the business are either known to be currently held by low-moderate income
persons at the time the loan is received or are not currently held by low-moderate income persons but could be reasonably
expected to “turn-over” to low-moderate income persons within two years.
This loan is a forgivable loan and if the awardees spend the loan proceeds in accordance with the rules set forth in the
application over a year long period then the awardee will be considered compliant and will not be required to repay the loan
amount.
The City of Tuscaloosa is allocating a total of $119,400 to the Small Business Revitalization Loan Program in this partial Action
Plan. $1,500,000 of 2012 and 2013 ADECA CDBG-DR funds are being used for the same purpose

$42,518.11$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $42,518.11

$42,518.11$0.00Total Funds Expended
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as well as $250,000 in Round 6 of this Action Plan. Applicants may request either $20,000 or $50,000 depending on the
location of their business on the City’s designated eligibility map.
Businesses within the City’s designated eligibility map – Zone 1= $50,000; Zone 2 = $20,000; Zone 3 = $50,000.
All accomplishment reporting can be found in Round 11.

Location Description:

Various locations throughout the City of Tuscaloosa within the designated disaster recovery loan map area.

In the reported quarter, there were no funds expended on the Small Business Revitalization Loan activity. No new businesses
were granted money.
All SBR loan recipients have been closed out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-024-RD9 / Infrastructure - RD9Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources $290,251.31

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR-INFRA-01-RD9-ALBERTA PARK

Jul 1 thru Sep 30, 2020

Activitiy Category:

N/A

04/30/2017

09/06/2018

To Date

09/26/2016

Area (  )

Responsible Organization:

Acquisition, construction,reconstruction of public facilities Completed

Alberta Park - RD9Activity Title:

Project Number:

CD-2013-DR-024-RD9

Project Title:

Infrastructure - RD9
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$290,251.31

Match Contributed

$0.00

$0.00

$0.00

$290,251.31

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00

$290,251.31

Most Impacted and Distressed Expended $0.00

Activity Description:

In the heart of Alberta, one of the most poverty stricken areas in Tuscaloosa, lies the Alberta Park. Prior to the tornado, Alberta
Park was the gateway to Alberta Elementary School and a green space utilized by the community. The April 27. 2011
tornadoes severely destroyed the park and it has been unusable by the area since that day. The Alberta Park is adjacent to
rebuilt and thriving neighborhoods, the rebuilt Fire Station #4, and improved East Police Precinct. It also sits next to the newly
constructed Alberta Technology Public Library (The Gateway) in front of the proposed City Walk, and in front of the new Alberta
School of Performing Arts. Improvements to the park will include water features, benches, lighting, and creation of an overall
greenspace to promote community interaction, health and wellness, and contribute to the overall revitalization of the area.
A national objective of low-mod area benefit will be met through the public facilities and improvements eligible activity. Funds
will be used to pay for costs associated with engineering and architectural services, necessary environmental reviews,
construction, FF&E and any other eligible costs.The City of Tuscaloosa is allocating $701,027 for the Alberta Park in this partial
2013 Action Plan. $598,973 of City of Tuscaloosa dollars from a land swap are being used toward the project as well.
The total estimated cost of the project as of the date of this Action Plan is $1,300,000.00 to be used for costs associated with
engineering and architectural services, necessary environmental review, construction, FF&E, and any other eligible costs.
Additional technology infrastructure costs will be paid for as part of the Technology Infrastructure activity funded with 2013
CDBG-DR funds.
This activity has been associated with the same activity in Round 11; all performance and beneficiary information is reported in
Round 9.

Location Description:

University Boulevard East, Tuscaloosa, AL 35405

All funds have been expended on the Alberta Park activity. The Alberta Park project has officially closed out on September 6,
2018.

Activity Progress Narrative:

$290,251.31$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $290,251.31

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Alberta Park - RD11
DR-INFRA-08-RD11-

ALBERTA PARK
CD-2013-DR-031-

RD11

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

Alberta Park- RD5
DR-INFRA-26-RD5-

ALBERTA PARK
CD-2013-DR-016-

RD5

Acquisition,
construction,reconstructi

on of public facilities
City of Tuscaloosa General Account

Association Description:
Same activity; funded in multiple rounds to meet two year expenditure deadline.

$290,251.31$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

City General Reserve $598,973.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,783.89

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$39,783.89

$0.00

$0.00

$0.00

$39,783.89

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-02-RD9-JUANITA DRIVE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/30/2017

12/30/2017

$0.00

To Date

09/26/2016

Area (  )

$39,783.89

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

On April 27, 2011 a large portion of low-income housing rental stock was destroyed in the Alberta area including along Juanita
Drive.  Since then, the efforts of the City, Habitat for Humanity, and other philanthropic organizations in combination with the
citizen’s commitment to area, housing restoration and promotion of homeownership has been a steady process.  Concentrated
in an extremely poverty stricken area of Tuscaloosa, the Juanita Drive infrastructure is severely aged and needs to be updated
to support the rebuilding in the area.  The project will take place in two phases; however, only phase one will be funded in this
Action Plan.  Infrastructure improvements will include at a minimum street reconstruction, curb and gutter, water and sewer
improvements, and sidewalks.  In close proximity to the new Alberta School of the Performing Arts, Juanita Drive infrastructure
improvements will enhance access to the school.  The improvements along Juanita Drive will greatly improve the quality life for
the low-moderate income homeowners.
The City of Tuscaloosa is allocating a total of $76,376 in Round 9 for the Juanita Drive Infrastructure in this partial 2013 Action
Plan to pay for costs associated with engineering and architectural services, property acquisition and easements, street
reconstruction, curb and gutter, water and sewer improvements, landscaping, utility upgrades, and any other eligible costs. The
federal programs department has allocated $112,497 of CDBG funds to pay for costs associated with engineering and
architectural services and property acquisition.  $200,000 in City of Tuscaloosa water and sewer reserve funds have been
allocated to pay for costs associated with water and sewer improvements.
Juanita Drive activity Round 9 has been associated with the same activity in Round 4 and 5. All beneficiaries and performance
measures for the activity will be reported in the Round 4 activity.

Location Description:

Juanita Drive, Tuscaloosa, Alabama

Juanita Drive - RD9Activity Title:

Project Number:

CD-2013-DR-024-RD9

Project Title:

Infrastructure - RD9

$39,783.89$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $39,783.89

$39,783.89$0.00Total Funds Expended
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All funds have been expended for the Juanita Drive activity. 2013 CDBG-DR funds to pay for costs associated with additional
engineering and architectural services, property acquisition and easements, street reconstruction, curb and gutter, water and
sewer improvements, landscaping, utility upgrades, and any other eligible costs. Per the notice of completion, the actual
completion date for this project was December 30, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$50,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-03-RD9-TECH INFRA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

09/26/2016

Area (  )

$50,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

In order to supplement the City Walk, a multi-use pedestrian path that will provide interconnectivity among Tuscaloosa
neighborhoods to housing, retail, educational institutions and much more, technology infrastructure will be installed. 
Technology infrastructure will provide for a heightened sense of safety for City Walk patrons as well as 1 GB per second
internet access.  Specifically, the City will bring technology infrastructure attributes such as 1 GB wireless access points, fiber
optics, cameras, LED lighting, digital signs, and GIS components to the City Walk.
Security cameras will be placed along the City Walk to detect any suspicious activity as well as LED lighting which can be
brightened after a phone call from emergency phones or a personal phone to offer a heightened sense of safety.  GIS
technology will allow responders to pinpoint the location of a caller should assistance be needed.  Digital signs will post
emergency phone numbers as well as other pertinent public information.
The City of Tuscaloosa has strategically placed other public infrastructure facilities such as the Alberta Technology Center, The
Edge:  Business Resource Center, and numerous parks along the City Walk that will have public access to the internet.  As
previously mentioned in the Action Plan, the City Walk traverses through low-moderate neighborhoods that otherwise may not
have access to these services if not for the advanced technology infrastructure installed as part of the City Walk.
The network and communications systems that support the technology infrastructure will be housed in hardened structures
along the City Walk to help protect against inclement weather.  These control rooms are planned to be located at each terminus
of the City Walk in the Alberta Technology Center and The Edge:  Business Resource Center.
The City of Tuscaloosa allocated funds are to be used only for costs associated with the purchase and installation of technology
infrastructure as well as the control rooms for the network and communications systems in the City Walk activities located at
University Place/Forest Lake, Alberta Parkway, Hargrove Road/Hackberry Lane, and 10th Avenue. Additional funding for the
Technology Infrasructure activity will be

Tech Infra - RD9Activity Title:

Project Number:

CD-2013-DR-024-RD9

Project Title:

Infrastructure - RD9

$50,000.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $50,000.00

$50,000.00$0.00Total Funds Expended
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funded in future Action Plan amendments.
Technology Infrastructure activity Round 1 has been associated with the same activity in Round 2, Round 3, Round 4, Round 7,
Round 9, and Round 10. All beneficiaries for the activity are reported in Round 1.

Location Description:

Tuscaloosa, AL - City Walk at 10th Avenue, Hargrove/Hackberry, University Place/Forest Lake, and Alberta Parkway; Alberta
Technology Public Library (The Gateway); The Edge; technology needs for other disaster recovery activities in the 2012 or
2012 CDBG-DR Action Plans

In the reported quarter, there were no in funds expended on the Technology Infrastructure activity. The project has concluded
upon the completion of Alberta Parkway Revitalization.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,262.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$2,262.00

$0.00

$0.00

$0.00

$2,262.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-04-RD9-IT SERVER ROOM

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

07/29/2017

$0.00

To Date

09/26/2016

Area (  )

$2,262.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

In the minutes following April 27, 2011, City of Tuscaloosa response personnel and staff were left with only one line of
communication to effectively describe the destruction and radio in additional police, fire, medics, and resources. If the data
center room that housed all the controls for communication operations been located in a hardened area those operations may
not have failed.  Currently, the IT Server Room sits on the Southwest corner of City Hall (science tells us that this is the
approach direction of a tornado) and it will not take another EF4 tornado to compromise this room. The City’s proposed plan will
move the IT Server Room inside a hardened structure in the garage area of City Hall; this location will greatly increase its
physical security and the ability of the City to continue to be operational in future weather events or man-made threats.
Relocation and hardening of the IT Server Room positions the City to be more resilient in weather events in terms of
communication with not only City staff and first responders but also with citizens.  Additionally, this resiliency will touch every
operation the City performs and every service delivered to our citizens from public safety to the simple task of sending/receiving
emails.
The City of Tuscaloosa is allocating a total of $8,188 in Round 9 for the IT Server Room in this partial 2013 Action Plan.
$128,299 was previously allocated in Round 1 and $63,513 in Round 3. Funds will be used to pay for costs associated with
engineering and architectural services, construction, FF&E, and any other eligible costs. City of Tuscaloosa matching funds in
the amount of $313,307 have been allocated to pay for costs associated with engineering and architectural services, necessary
environmental reviews, construction, FF&E and any other eligible costs. IT Server Room
IT Server Room activity Round 1 has been associted with the same activity in Round 3 and Round 9. All beneficiaries and
performance measures for the activity will be reported in the Round 1 activity.
 

IT Server Room - RD9Activity Title:

Project Number:

CD-2013-DR-024-RD9

Project Title:

Infrastructure - RD9

$2,262.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $2,262.00

$2,262.00$0.00Total Funds Expended
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Location Description:

City of Tuscaloosa, Alabama. Project improvement elements will be made at City of Tuscaloosa City Hall - 2201 University
Boulevard, Tuscaloosa, AL 35401. The project will benefit the entire City of Tuscaloosa.

All funds have been expended for the IT Server Room activity. Per the notice of completion, the actual completion date for this
project was June 29, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,324.40

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$138,324.40

$0.00

$0.00

$0.00

$138,324.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-05-RD9-STREET RECON II- 14TH
AVENUE EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

09/26/2016

Area (  )

$138,324.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 14th Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at 10th Street East.
Threshold Criteria: Funds for the 14th Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of $138324.40 in Round 9 for the 14th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street.
 

Location Description:

14th Avenue East Street beginning at University Boulevard and terminating at 10th Street East, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

Street Reconstruction II- 14th Avenue East- RD9Activity Title:

Project Number:

CD-2013-DR-024-RD9

Project Title:

Infrastructure - RD9

$138,324.40$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $138,324.40

$138,324.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,081.80

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$146,081.80

$0.00

$0.00

$0.00

$146,081.80

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-06-RD9-STREET RECON II-15TH AND
9TH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

09/26/2016

 (  )

$146,081.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 15th Avenue and 9th Street East Reconstruction activity will consist of street reconstruction, and minor drainage
improvements, beginning at 14th Avenue East and terminating at 10th Avenue East.
Threshold Criteria: Funds for the 15th Street East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of $146,081.80 in Round 9 for the 15th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

15th Street East, beginning at 14th Avenue East and terminating at 10th Avenue East, Tuscaloosa, Alabama 35404

Street Reconstruction II-15th Ave & 9th St E-RD9Activity Title:

Project Number:

CD-2013-DR-024-RD9

Project Title:

Infrastructure - RD9

$146,081.80$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $146,081.80

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Street Reconstruction
II-15th Ave & 9th St E-

RD5

DR-INFRA-23-RD5-
STREET RECON II-

15TH AND 9TH

CD-2013-DR-016-
RD5

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

$146,081.80$0.00Total Funds Expended
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All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,854.34

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$105,854.34

$0.00

$0.00

$0.00

$105,854.34

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-07-RD9-STREET RECON II-17TH
AVENUE EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

09/26/2016

Area (  )

$105,854.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 17th Avenue East Reconstruction activity will consist of street reconstruction, and minor drainage improvements, beginning
at University Boulevard and terminating at 10th Street East.
Threshold Criteria: Funds for the 17th Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of $105,854.34 in Round 9 for the 17th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Street Reconstruction II-17th Avenue East-RD9Activity Title:

Project Number:

CD-2013-DR-024-RD9

Project Title:

Infrastructure - RD9

$105,854.34$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $105,854.34

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Street Reconstruction
II-17th Avenue E-

RD11

DR-INFRA-11-RD11-
STREET RECON II-

17TH AVENUE E

CD-2013-DR-031-
RD11

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

Street Reconstruction
II-17th Avenue East-

RD5

DR-INFRA-24-RD5-
STREET RECON II-

17TH AVENUE EAST

CD-2013-DR-016-
RD5

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

$105,854.34$0.00Total Funds Expended

190

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

17th Avenue East, beginning at University Boulevard and terminating at 10th Street East, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-024-RD9 (Ext) / Infrastructure- RD9 (Ext)Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,115.48

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources $3,115.48

$0.00

$3,115.48

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-01-RD9-STREET RECON II-14TH AVE E
EXT

Jul 1 thru Sep 30, 2020

Activitiy Category:

N/A

06/30/2019

07/12/2018

$0.00

To Date

09/27/2016

 (  )

Responsible Organization:

Construction/reconstruction of streets Under Way

Street Reconstruction II- 14th Ave E- RD9 ExtActivity Title:

Project Number:

CD-2013-DR-024-RD9 (Ext)

Project Title:

Infrastructure- RD9 (Ext)
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$3,115.48

Most Impacted and Distressed Expended $0.00

Activity Description:

The 14th Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at 10th Street East.

Threshold Criteria: Funds for the 14th Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.

Grant Size Limit: The City of Tuscaloosa is allocating a total of $141,439.88 in Round 9 for the 14th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street.

 

Location Description:

14th Avenue East Street beginning at University Boulevard and terminating at 10th Street East, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$3,115.48$0.00City of Tuscaloosa

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $3,115.48

$3,115.48$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,276.69

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$6,276.69

$0.00

$0.00

$0.00

$6,276.69

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-02-RD9-STREET RECON II-15TH AND
9TH EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

09/26/2016

 (  )

$6,276.69

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 15th Avenue and 9th Street East Reconstruction activity will consist of street reconstruction, and minor drainage
improvements, beginning at 14th Avenue East and terminating at 10th Avenue East.

Threshold Criteria: Funds for the 15th Street East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.

Grant Size Limit: The City of Tuscaloosa is allocating a total of 162,778.83 in Round 9 for the 15th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

15th Street East, beginning at 14th Avenue East and terminating at 10th Avenue East, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded.

Activity Progress Narrative:

Street Reconstruction II-15th & 9th St E-RD9 ExtActivity Title:

Project Number:

CD-2013-DR-024-RD9 (Ext)

Project Title:

Infrastructure- RD9 (Ext)

$6,276.69$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $6,276.69

$6,276.69$0.00Total Funds Expended
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Closeout documents were received and the project was completed on July 12, 2018.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$702.64

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$702.64

$0.00

$0.00

$0.00

$702.64

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-03-RD9-STREET RECON II-17TH
AVENUE E EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

09/26/2018

 (  )

$702.64

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The 17th Avenue East Reconstruction activity will consist of street reconstruction, and minor drainage improvements, beginning
at University Boulevard and terminating at 10th Street East.

Threshold Criteria: Funds for the 17th Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.

Grant Size Limit: The City of Tuscaloosa is allocating a total of $105,854.34 in Round 9 and $702.64 in Round 9 Ext. for the
17th Avenue East Street Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction,
minor drainage improvements, and any other necessary eligible costs.

Location Description:

17th Avenue East, beginning at University Boulevard and terminating at 10th Street East, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded.

Activity Progress Narrative:

Street Reconstruction II-17th Avenue East-RD9 ExtActivity Title:

Project Number:

CD-2013-DR-024-RD9 (Ext)

Project Title:

Infrastructure- RD9 (Ext)

$702.64$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $702.64

$702.64$0.00Total Funds Expended
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Closeout documents were received and the project was completed on July 12, 2018.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,420.34

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$10,420.34

$0.00

$0.00

$0.00

$10,420.34

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-04-RD9-10TH AVENUE EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

09/16/2020

$0.00

To Date

04/12/2017

Area (  )

$10,420.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Tenth Avenue is a major traffic artery into the City of Tuscaloosa and the University of Alabama and with the addition of the
Citywalk, and the reinvigorated streetscaping, can become the proper gateway to the City’s attractions.  It will also provide
enhanced walkability and connectivity for the residents of Rosedale and the historic neighborhoods to possible commercial
developments to come along this corridor.
2012 and 2013 CDBG-DR funds will be used to pay costs associated with engineering and architectural services, property
acquisition, technology, and any necessary environmental reviews.  Funds will also be used to pay for costs associated with the
installation of the City Walk, street reconstruction, landscaping, lighting, utility burying and upgrades, technology, and various
other amenities such as trash receptacles and benches.

Location Description:

Starting at Harmon Park on the South side of the Rosedale community, running East along 29th Street, turning left and running
North along 10th Avenue until it intersects with Hargrove Road.

In the reported quarter, no funds were spent on 10th Avenue in this round. All funds were expended in Round 11 EXT. The
contract has officially been closed out on 09/16/2020. The contract was closed out and the final invoice was paid.

Activity Progress Narrative:

10th Avenue Revitalization - RD9 ExtActivity Title:

Project Number:

CD-2013-DR-024-RD9 (Ext)

Project Title:

Infrastructure- RD9 (Ext)

$10,420.34$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $10,420.34

$10,420.34$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $6,811,231.00

City Water and Sewer $200,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3000# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-025-RD10 / Program Administration-RD10Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

N/A City of Tuscaloosa

Total Projected Budget from All Sources $150,000.00

$0.00

$150,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-ADMIN-01-RD10

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

N/A

09/30/2022

$0.00

To Date

12/12/2016

 (  )

$150,000.00

Responsible Organization:

Administration Under Way

Program Administration-RD10Activity Title:

Project Number:

CD-2013-DR-025-RD10

Project Title:

Program Administration-RD10

$0.00     Program Funds Drawdown $150,000.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Funds will only be used for the administration of CDBG-DR funded activities.
Administration activity Round 1 has been associated with the same activity in Round 5, Round 8, and Round 10.

Location Description:

City of Tuscaloosa, Alabama

There were no funds expended on the Program Admin activity. Typical administrative duties under both grants included
oversight and day-to-day duties for management of activities funded with disater recovery funds.
 
**The contract reporting template for the July- September 2020 reporting period is attached to the Program Administration -
Round 1 activity.**

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$150,000.00$0.00City of Tuscaloosa

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$150,000.00$0.00Total Funds Expended

CD-2013-DR-026-RD10 / Infrastructure-RD10Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR-INFRA-01-RD10-PARA PARK-HARMON

Activitiy Category:

12/12/2018

06/20/2016

12/12/2016

Area (  )

Rehabilitation/reconstruction of public facilities Completed

PARA Park -Harmon Park - RD10Activity Title:

Project Number:

CD-2013-DR-026-RD10

Project Title:

Infrastructure-RD10
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Overall

$131,266.86

Low/Mod Tuscaloosa Park and Recreation Authority

Total Projected Budget from All Sources

Match Contributed

$131,266.86

$0.00

$0.00

$0.00

$131,266.86

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

$0.00

To Date

$131,266.86

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

In addition to destroying a large portion of residential structures in the low-moderate area in the City of Tuscaloosa, the April 27,
2011 tornado rendered substantial damage on the recreational areas in these low-moderate areas.  The Tuscaloosa County
Park and Recreational Authority (PARA) approached the City with a proposal for funding park improvements for two parks
within the recovery zone, Harmon Park and Jaycee Park.
 Both Harmon and Jaycee Park are in the heart of two of the most affected low-moderate areas which continue to serve a large
portion of the low-income housing industry.  Improvements to these parks will sustain its use as a common place for families to
congregate and enjoy recreational activities at no cost.  Specifically, improvements to Harmon Park will include fencing, gravel
parking, pavilions, a playground unit, and a walking path.  The City of Tuscaloosa will allocate $348,489.73 to the Harmon Park
improvements and to perform the necessary environmental reviews in the Round 2 timeline. Additional funding will be allocated
in future amendments to the Action Plan.

PARA Park - Harmon activity Round 2 has been associated with the same activity in Round 3, Round 7, and Round 10. All
beneficiaries for the activity are reported in Round 2.

Location Description:

Harmon Park is located on Greensboro Avenue in Tuscaloosa, Alabama.

All funds have been expended for the PARA- Harmon activity. All activities associated with Harmon Park have been completed;
the actual completion date is June 20, 2016.

Activity Progress Narrative:

$131,266.86$0.00City of Tuscaloosa

$0.00$0.00Tuscaloosa Park and Recreation Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $131,266.86

$131,266.86$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-02-RD10-TECH INFRA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

12/12/2016

Area (  )

$500,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

In order to supplement the City Walk, a multi-use pedestrian path that will provide interconnectivity among Tuscaloosa
neighborhoods to housing, retail, educational institutions and much more, technology infrastructure will be installed. 
Technology infrastructure will provide for a heightened sense of safety for City Walk patrons as well as 1 GB per second
internet access.  Specifically, the City will bring technology infrastructure attributes such as 1 GB wireless access points, fiber
optics, cameras, LED lighting, digital signs, and GIS components to the City Walk.
Security cameras will be placed along the City Walk to detect any suspicious activity as well as LED lighting which can be
brightened after a phone call from emergency phones or a personal phone to offer a heightened sense of safety.  GIS
technology will allow responders to pinpoint the location of a caller should assistance be needed.  Digital signs will post
emergency phone numbers as well as other pertinent public information.
The City of Tuscaloosa has strategically placed other public infrastructure facilities such as the Alberta Technology Center, The
Edge:  Business Resource Center, and numerous parks along the City Walk that will have public access to the internet.  As
previously mentioned in the Action Plan, the City Walk traverses through low-moderate neighborhoods that otherwise may not
have access to these services if not for the advanced technology infrastructure installed as part of the City Walk.
The network and communications systems that support the technology infrastructure will be housed in hardened structures
along the City Walk to help protect against inclement weather.  These control rooms are planned to be located at each terminus
of the City Walk in the Alberta Technology Center and The Edge:  Business Resource Center.
The City of Tuscaloosa allocated funds are to be used only for costs associated with the purchase and installation of technology
infrastructure as well as the control rooms for the network and communications systems in the City Walk activities located at
University Place/Forest Lake, Alberta Parkway, Hargrove Road/Hackberry Lane, and 10th Avenue. Additional funding for the
Technology Infrasructure activity will be

Tech Infra-RD10Activity Title:

Project Number:

CD-2013-DR-026-RD10

Project Title:

Infrastructure-RD10

$500,000.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $500,000.00

$500,000.00$0.00Total Funds Expended
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funded in future Action Plan amendments.
Technology Infrastructure activity Round 1 has been associated with the same activity in Round 2, Round 3, Round 4, Round 7,
Round 9, and Round 10. All beneficiaries for the activity are reported in Round 1.

Location Description:

Tuscaloosa, AL - City Walk at 10th Avenue, Hargrove/Hackberry, University Place/Forest Lake, and Alberta Parkway; Alberta
Technology Public Library (The Gateway); The Edge; technology needs for other disaster recovery activities in the 2012 or
2012 CDBG-DR Action Plans

In the reported quarter, there were no in funds expended on the Technology Infrastructure activity. The project has concluded
upon the completion of Alberta Parkway Revitalization.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$416.55

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$416.55

$0.00

$0.00

$0.00

$416.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-03-RD10-ALBERTA PARKWAY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

03/30/2016

Area (  )

$416.55

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Alberta community represents an area of neighborhoods made up of single-family detached housing, a lot of which was
either damaged or destroyed by the storm.  In order to augment the housing plan that the City has developed for Alberta, the
City also proposes a large-scale infrastructure project that incorporates the Citywalk.
The Citywalk route will extend along the South side of the proposed Alberta Parkway (now 7th Street East) and continue until
reaching the new site of Alberta School of Performing Arts, where it will branch to the North and South entrances of the
school.   Within this infrastructure project, the parameters of 7th Street East will be widened and a landscaped median will be
put in.  Heading West, away from the school, this project will terminate at the site of Jaycee Park (which includes improvements
funded in this Action Plan in addition to state-of-the-art tennis facility funded through City insurance proceeds).  This project will
also incorporate the burying of utility lines and provide for a much needed upgrade in drainage and sewer improvements for the
residents of this area.
The City hopes that this project in conjunction with the various other recovery projects, Habitat for Humanity/Juanita Drive
project, Fire Station #4, Homebuyer Down Payment Assistance Program, Alberta Technology Public Library and a newly built
Alberta School of the Performing Arts, will help spur the re-development of the Alberta community.
This infrastructure project not only provides a safe and beautiful centralized boulevard, but it also will engrain a feeling of pride
and community to this area, hopefully making the houses that are being and will be built feel more like homes than just
structures. A feeling of place and community is built through more than just buildings.  It comes from a synergy of
homeowners/neighbors that help each other, that provide a healthy environment for children to learn and play, for business
owners to give back to their customers.  Everyone in a community working together to make it an enjoyable place to live, work
and play.  The City believes that this boulevard with all of its amenities will be the catalyst for that synergy.

Alberta Parkway- RD10Activity Title:

Project Number:

CD-2013-DR-026-RD10

Project Title:

Infrastructure-RD10

$416.55$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $416.55

$416.55$0.00Total Funds Expended
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Funds will be used to pay for costs associated with engineering and architectural services, property acquisition and easements,
the installation of the Citywalk, landscaping, street widening and alignment, median installation, utility burying and upgrades,
and any other eligible costs.
$1,631,491.68 has been allocated in Round 1, $340,000 in Round 2, $2,460,000 in Round 3, $503,952.19 in Round 4 and
$1,396,047.79 has been allocated in Round 7, and $416.55 in Round 10 was just added. A remaining $1,906,814 of 2013
CDBG-DR funds will be allocated in a later partial Action Plan.  2012 CDBG-DR funds in the amount of $389,348, $15,000 in
City reserve funds and $171,509 in City of Tuscaloosa water and sewer reserve funds have been allocated to pay for costs
associated with engineering and architectural services, necessary environmental reviews, construction, and any other eligible
costs.

Location Description:

7th Street East bordered by Jaycee Park to the west and Alberta School of the Performing Arts to the east. A portion of the
activity will relocate utilities and reconstruct the street along 26th Avenue East (Phase 1A).  Phase 1B will extend from Fire
Station #4 drive (along 25th Avenue East), along 26th Avenue East and then turn west and run to 23rd Avenue.  Phase 2 will
extend from 23rd Avenue and terminate at Jaycee Park.

All funds have been expended on this project. Construction and engineering for this activity is being funded with 2013 CDBG-
DR funds.  Davis Bacon has been applied and all certified payrolls have been submitted in a timely matter. The original
projected completion date is June 30, 2018, but there was a delay due to the relocation and setting of poles. Construction is
complete. Closeout documents were submitted and the project was closed out April 1, 2019.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-027-RD10 / Economic Development-RD10Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR-ECODEV-01-RD10-SMALL BUSINESS LOAN

Activitiy Category:

09/30/202212/12/2016

Direct ( Person )

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

Small Business Revitalization Loan - RD10Activity Title:

Project Number:

CD-2013-DR-027-RD10

Project Title:

Economic Development-RD10
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Overall

$130,183.45

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$130,183.45

$0.00

$0.00

$0.00

$130,183.45

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

$0.00

To Date

$130,183.45

Most Impacted and Distressed Expended $0.00

Activity Description:

The purpose of the forgivable loan program is to attract local small businesses to the devastated areas impacted by the storm
in the hopes that it will spur both job growth for low to moderate income individuals, as well as economic growth for affected
businesses. The loan program is one of several programs the City is promoting to assist struggling local businesses to get back
to pre-storm operations. Many of the businesses destroyed during the tornado do not have the means to rebuild. This funding
will help supplement the cost of returning to their previous locations and maintain or grow their employee base. The City is
requiring these funds to directly benefit low to moderate income individuals and businesses while helping promote economic
recovery in the tornado impacted areas of the City. Funds will be available to businesses that are located within the disaster
area or businesses relocating to the area.
 
The City has developed a loan committee comprised of City employees from five different departments and disciplines to
review all loan applications before making a recommendation to the City Council. Applicants are required to submit financial
documents such as tax returns and financial statements, which are subject to review, by the City’s finance director for the
applicant’s capacity to manage the funds and make repayment should that be necessary in the event of default. If additional
underwriting is required, the City will consult with the selected firm(s) in an effort to minimize any risk of default on behalf of the
business owner and to provide funding within an acceptable range based on business credit availability. If the loan committee
does not approve the loan, the business is allowed to appeal the decision and the application will undergo review by another
committee comprised of esteemed community individuals.
 This forgivable loan program has been successfully executed with 2012 and 2013  ADECA CDBG-DR funds and the City
desires to allocate these additional funds with direct CDBG-DR funds under the same guidelines as the ADECA funded
program.
Application: Application will be released to the public via the City’s website and in hard copy format at City Hall, Tuscaloosa
Public Library, and other acceptable public venues. Any document preparation and development support may be available to
local businesses through the City’s Chamber of Commerce or similar sources. The City will collect, date time stamp, and review
applications on a first come, first serve basis. The application period will remain open until all funds have been expended or the
grant period timeline has expired.
Borrower: Eligible businesses include all commercial entities whose main operational location is or will be located in the
recovery zone.
Use of proceeds: Land and building purchase or improvement, machinery and equipment purchase, leasehold improvements,
working capital, inventory purchase and refinancing of existing debt.
Collateral: Adequate collateral position must be secured by assets of receiving business consisting of land, building, machinery,
equipment, letter of credit, or other acceptable collateral as determined by the Office of the City Attorney. Collateral value will
be established by appraisal or cost verification prior to award.
Interest Rate: All loans will be released at an accrual rate of zero percent interest.
Loan Term/Amortization: Loans will require a monthly status update with six month and one year monitoring visits, at a
minimum. Because the loan may be forgivable following the term of the loan, no repayment schedule will be implemented at
this time.
Loan Sizing: The minimum loan amount for this program is $20,000 with a maximum loan amount of $50,000 dependent on the
location of the business in the City’s designated eligibility map.
CDBG-DR Loan Review Committee will be established to review/approve all loan applications received in the

$130,183.45$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $130,183.45

$130,183.45$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/2 0/1 16/3# of Permanent Jobs Created 0 0 62.50

manner set out above. Loan committee will also be the body that sets all parameters of the loan within the guidelines set out
above. Businesses will receive loans in the order that they are approved until the budgeted funds are depleted for the funding
timeline. The CDBG-DR Loan Review Committee may request lease documents, mortgage information or other information
they deem appropriate before approving the application. The applicant must submit a detailed project description and project
budget. The project must begin within 90 days of receiving the loan payment. The City reserves the right to hold the applicant in
default if the loan proceeds are not spent in accordance with the approved project description. Those receiving loans must be
able to show that at least 51% or more of the job positions at the business are either known to be currently held by low-
moderate income persons at the time the loan is received or are not currently held by low-moderate income persons but could
be reasonably expected to “turn-over” to low-moderate income persons within two years.
This loan is a forgivable loan and if the awardees spend the loan proceeds in accordance with the rules set forth in the
application over a year long period then the awardee will be considered compliant and will not be required to repay the loan
amount.
The City of Tuscaloosa is allocating a total of $250,000 to the Small Business Revitalization Loan Program in this partial Action
Plan. $1,500,000 of 2012 and 2013 ADECA CDBG-DR funds are being used for the same purpose. Applicants may request
either $20,000 or $50,000 depending on the location of their business on the City’s designated eligibility map.
Businesses within the City’s designated eligibility map – Zone 1= $50,000; Zone 2 = $20,000; Zone 3 = $50,000.
 

Location Description:

Various locations throughout the City of Tuscaloosa within the designated disaster recovery loan map area

In the reported quarter, there were no funds expended on the Small Business Revitalization Loan activity. No new businesses
were granted money.
All SBR loan recipients have been closed out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $90,477.11

ADECA (Alabama Department of Economic and Community Development) Funds $1,500,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/3# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 18/2 0/1 18/3# of Persons 0 0 100.00

CD-2013-DR-028-RD11 / Program Administration - RD11Project # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$343,722.82

N/A City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$343,722.82

$0.00

$0.00

$0.00

$343,722.82

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-ADMIN-01-RD11

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2022

$0.00

To Date

04/12/2017

 (  )

$343,722.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Funds will only be used for the administration of CDBG-DR funded activities. Program Administration is associated with the
same activity in Round 1, Round 5, Round 8, Round 10.

Location Description:

City of Tuscaloosa, AL

There were no funds expended on the Program Admin activity. Typical administrative duties under both grants included
oversight and day-to-day duties for management of activities funded with disater recovery funds.
 
**The contract reporting template for the July- September 2020 reporting period is attached to the Program Administration -
Round 1 activity.**

Activity Progress Narrative:

Program Administration - RD11Activity Title:

Project Number:

CD-2013-DR-028-RD11

Project Title:

Program Administration - RD11

$343,722.82$0.00City of Tuscaloosa

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $343,722.82

$343,722.82$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-028-RD11 (Ext) / Program Administration-Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$534,689.94

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$534,689.94

$0.00

$0.00

$0.00

$534,689.94

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-ADMIN-01-RD11 EXT

$42,990.64

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

04/12/2017

 (  )

$399,334.14

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Program Administration- RD11Activity Title:

Project Number:

CD-2013-DR-028-RD11 (Ext)

Project Title:

Program Administration- RD11 (Ext)

$399,334.14$42,990.64City of Tuscaloosa

$42,990.64     Program Funds Drawdown $399,334.14

$399,334.14$42,990.64Total Funds Expended
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Activity Description:

Funds will only be used for the administration of CDBG-DR funded activities. Program Administration is associated with the
same activity in Round 1, Round 5, Round 8, Round 10.

Location Description:

City of Tuscaloosa, AL

There were $42,990.64 funds expended on the Program Admin activity. Of the funds expended, the entire amount went
towards General Funds on behalf of salary remibursements from January- March 2020. Typical administrative duties under
both grants included oversight and day-to-day duties for management of activities funded with disater recovery funds.
 
**The contract reporting template for the July- September 2020 reporting period is attached to the Program Administration -
Round 1 activity.**

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-029-RD11 / Planning - RD11Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A City of Tuscaloosa

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR-PLANNING-01-RD11

Jul 1 thru Sep 30, 2020

Activitiy Category:

09/30/2022

To Date

04/12/2017

Area (  )

Responsible Organization:

Planning Under Way

Comprehensive Planning - RD11Activity Title:

Project Number:

CD-2013-DR-029-RD11

Project Title:

Planning - RD11
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$0.00

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Funds will only be used to cover the cost of planning associated with disaster recovery activities. Planning costs considered
eligible under this grant will include studies of a general nature to be performed that are necessary for identifying the impacted
area’s needs, etc.
Planning activity Round 1 has been associated with the same activity in Round 4, Round 5, and Round 11. All beneficiaries for
the activity are reported in Round 1.

Location Description:

City of Tuscaloosa, AL

In the reported quarter, no funds were spent on comprehensive planning in this round. All funds were expended in Round 11
EXT.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00City of Tuscaloosa

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

CD-2013-DR-029-RD11 (Ext) / Planning- RD11 (Ext)Project # /

Grantee Activity Number:

Activity Status:

DR-PLANNING-01-RD 11 (Ext)

Activitiy Category:

Planning Under Way

Comprehensive Planning- RD11 (Ext)Activity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$153,777.58

N/A City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$153,777.58

$0.00

$12,225.50

$0.00

$153,777.58

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$7,262.50

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

03/20/2022

$0.00

To Date

03/20/2019

Area (  )

$42,720.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Funds will only be used to cover the cost of planning associated with disaster recovery activities. Planning costs condiered
eligible under this grant will include studies of a general nature to be performed that are necessary for identifying the impacted
area's needs, etc.
Planning activity Roudn 1 has been associated with the same activity in Round 4, 5, and 11. All beneficiaries for the activity are
reported in Round 1.

Location Description:

City of Tuscaloosa

In the reported quarter, there were $7,262.50 in funds expended on the Comprehensive Planning activity in Round 11 EXT. The
funds were expended to TTL, Inc. for professional services rendered from March 30, 2020- April 26, 2020 and May 25, 2020-
June 28, 2020.

Activity Progress Narrative:

CD-2013-DR-029-RD11 (Ext) Planning- RD11 (Ext)

$42,720.81$7,262.50City of Tuscaloosa

No Accomplishments Performance Measures

Accomplishments Performance Measures

$7,262.50     Program Funds Drawdown $42,720.81

$42,720.81$7,262.50Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-030-RD11 / Economic Development - RD11Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,050.57

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources $20,050.57

$0.00

$0.00

$20,050.57

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-ECODEV-01-RD11-SMALL BUSINESS LOAN

$0.00

$416.55

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

N/A

09/30/2022

$0.00

To Date

04/12/2017

Direct ( Person )

$20,050.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Small Business Revitalization Loan - RD11Activity Title:

Project Number:

CD-2013-DR-030-RD11

Project Title:

Economic Development - RD11

$20,050.57$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $20,050.57

$20,050.57$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

The purpose of the forgivable loan program is to attract local small businesses to the devastated areas impacted by the storm
in the hopes that it will spur both job growth for low to moderate income individuals, as well as economic growth for affected
businesses. The loan program is one of several programs the City is promoting to assist struggling local businesses to get back
to pre-storm operations. Many of the businesses destroyed during the tornado do not have the means to rebuild. This funding
will help supplement the cost of returning to their previous locations and maintain or grow their employee base. The City is
requiring these funds to directly benefit low to moderate income individuals and businesses while helping promote economic
recovery in the tornado impacted areas of the City. Funds will be available to businesses that are located within the disaster
area or businesses relocating to the area.
 
The City has developed a loan committee comprised of City employees from five different departments and disciplines to
review all loan applications before making a recommendation to the City Council. Applicants are required to submit financial
documents such as tax returns and financial statements, which are subject to review, by the City’s finance director for the
applicant’s capacity to manage the funds and make repayment should that be necessary in the event of default. If additional
underwriting is required, the City will consult with the selected firm(s) in an effort to minimize any risk of default on behalf of the
business owner and to provide funding within an acceptable range based on business credit availability. If the loan committee
does not approve the loan, the business is allowed to appeal the decision and the application will undergo review by another
committee comprised of esteemed community individuals.
 This forgivable loan program has been successfully executed with 2012 and 2013  ADECA CDBG-DR funds and the City
desires to allocate these additional funds with direct CDBG-DR funds under the same guidelines as the ADECA funded
program.
Application: Application will be released to the public via the City’s website and in hard copy format at City Hall, Tuscaloosa
Public Library, and other acceptable public venues. Any document preparation and development support may be available to
local businesses through the City’s Chamber of Commerce or similar sources. The City will collect, date time stamp, and review
applications on a first come, first serve basis. The application period will remain open until all funds have been expended or the
grant period timeline has expired.
Borrower: Eligible businesses include all commercial entities whose main operational location is or will be located in the
recovery zone.
Use of proceeds: Land and building purchase or improvement, machinery and equipment purchase, leasehold improvements,
working capital, inventory purchase and refinancing of existing debt.
Collateral: Adequate collateral position must be secured by assets of receiving business consisting of land, building, machinery,
equipment, letter of credit, or other acceptable collateral as determined by the Office of the City Attorney. Collateral value will
be established by appraisal or cost verification prior to award.
Interest Rate: All loans will be released at an accrual rate of zero percent interest.
Loan Term/Amortization: Loans will require a monthly status update with six month and one year monitoring visits, at a
minimum. Because the loan may be forgivable following the term of the loan, no repayment schedule will be implemented at
this time.
Loan Sizing: The minimum loan amount for this program is $20,000 with a maximum loan amount of $50,000 dependent on the
location of the business in the City’s designated eligibility map.
CDBG-DR Loan Review Committee will be established to review/approve all loan applications received in the manner set out
above. Loan committee will also be the body that sets all parameters of the loan within the guidelines set out above.
Businesses will receive loans in the order that they are approved until the budgeted funds are depleted for the funding timeline.
The CDBG-DR Loan Review Committee may request lease documents, mortgage information or other information they deem
appropriate before approving the application. The applicant must submit a detailed project description and project budget. The
project must begin within 90 days of receiving the loan payment. The City reserves the right to hold the applicant in default if the
loan proceeds are not spent in accordance with the approved project description. Those receiving loans must be able to show
that at least 51% or more of the job positions at the business are either known to be currently held by low-moderate income
persons at the time the loan is received or are not currently held by low-moderate income persons but could be reasonably
expected to “turn-over” to low-moderate income persons within two years.
This loan is a forgivable loan and if the awardees spend the loan proceeds in accordance with the rules set forth in the
application over a year long period then the awardee will be considered compliant and will not be required to repay the loan
amount.
The City of Tuscaloosa is allocating a total of $119,400 to the Small Business Revitalization Loan Program in this partial Action
Plan. $1,500,000 of 2012 and 2013 ADECA CDBG-DR funds are being used for the same purpose as well as $250,000 in
Round 6 of this Action Plan. Applicants may request either $20,000 or $50,000

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Small Business
Revitalization Loan -

RD10

DR-ECODEV-01-RD10-
SMALL BUSINESS

LOAN

CD-2013-DR-027-
RD10

Econ. development or
recovery activity that
creates/retains jobs

City of Tuscaloosa General Account

Small Business
Revitalization Loan -

RD6

DR-ECODEV-01-RD6-
SMALL BUSINESS

LOAN

CD-2013-DR-017-
RD6

Econ. development or
recovery activity that
creates/retains jobs

City of Tuscaloosa General Account

Small Business
Revitalization Loan-

RD7

DR-ECODEV-02-RD7-
SMALL BUSINESS

LOAN

CD-2013-DR-019-
RD7

Econ. development or
recovery activity that
creates/retains jobs

City of Tuscaloosa General Account
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 1/3# of Permanent Jobs Created 0 0 0.00

0 0/0 0/0 2/0# of Permanent Jobs 0 0 0.00

depending on the location of their business on the City’s designated eligibility map.
Businesses within the City’s designated eligibility map – Zone 1= $50,000; Zone 2 = $20,000; Zone 3 = $50,000.

Location Description:

Various locations throughout the City of Tuscaloosa within the designated disaster recovery loan map area

In the reported quarter, there were no funds expended on the Small Business Revitalization Loan activity. No new businesses
were granted money.
All SBR loan recipients have been closed out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $90,477.11

ADECA (Alabama Department of Economic and Community Development) Funds $1,500,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 13/3 0/0 13/3# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,478.63

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$55,478.63

$0.00

$0.00

$0.00

$55,478.63

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-ECODEV-02-RD11-THE EDGE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

$0.00

To Date

04/12/2017

Area (  )

$55,478.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

As a result of the 2011 tornado, many small businesses, and consequently jobs, were lost and without resources to rebuild
which resulted in a downturn of economic stability for many individuals and small businesses. In 2012, the City of Tuscaloosa,
in a partnership with the Chamber of Commerce of West Alabama and The University of Alabama created The Edge to provide
training and incubation spaces for small businesses wishing to re-establish themselves or small businesses new to the market.
Mentoring in the areas of development of financial, management, and technical skills, entrepreneurship, and other fields are
offered through training workshops led by key constituents from local educational institutions such as The University of
Alabama, Stillman College, and Shelton State Community College.  In addition to offering training and mentoring for businesses
in the area, The Edge will provide affordable workspace for existing businesses and new and developing businesses with
shared resources such as office equipment, administrative staff, and low-cost electronic services.  The development and
promotion of minority businesses in the Tuscaloosa area will be strengthened at The Edge in a partnership with the Minority
Business Council of the Chamber of Commerce of West Alabama.  To date, The Edge has offered nearly 70 businesses
consultations; half of which were interested minority entrepreneurs.
Due to its overwhelming success, THe Edge has outgrown its current facility and in order to support the growing needs for its
services will have to construct a larger building. Simply put, the response to The Edge and its endeaevors to promote economic
stability and growth for small business owners has been tremendous. In 2013, 15 businesses incubated (7 of which are minority
owned) and 59 jobs were created (18 jobs held by minorities). 2013 projected revenues for the businesses incubating were
$3,417,000 with the addition of another 13 jobs. Following the trend of its success, The Edge has the opportunity to incubate 50
businesses, create 240 jobs, and generate $32,046,511 in reveneue within the next two yeras. A special emphasis will be
placed upon businesses to encourage job creation for women, veterans, and individulas in the low to moderate income
community; the largest percentage of affected individuals on the day of the storm and nearly 65% of

The Edge - RD11Activity Title:

Project Number:

CD-2013-DR-030-RD11

Project Title:

Economic Development - RD11

$55,478.63$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $55,478.63

$55,478.63$0.00Total Funds Expended
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the population of Tuscaloosa. However, in order to facilitate these possibilities, a larger facility is needed.
The City of Tuscaloosa used CDBG-DR funds to acquire the property for the new site of The Edge facility on 10th Avenue, in
the heart of the recovery area and a severe low-moderate area of Tuscaloosa. The property is the site of the former Woolsey
Finnell St. U.S. Army Reserve Center. Prior to the storm, the facility was no longer in operation and on the day of the storm the
on-site facility was destroyed. Since the facility was unoccupied before the storm, the Department of Defense completed a
complete environmental assessment on the property and placed it on the market. The City acquired the property from the
Department of Defense and believes that the site is the perfect location for The Edge to spur economic development while
supporting the low-moderate income area.
2013 CDBG-DR funds in the amount of $685,000 were obligated in RD2, and $225,000 in Round 1 to purchase the property
from the Department of Defense at market value. These funds will be leveraged with grant funding from the U.S. Department of
Commerce Economic Development Administration ($5,061,440) and CDBG-DR funds from the Alabama Department of
Economic and Communtiy Affiars ($3,500,00) for costs associated with construction and other necessary eligible componenets
of the project. $40,000 in Round 7 and $1,314,109.37 in Round 11 will be used toward the eligible design and construction
costs.
This activity has been associated with the same activity in Round 7; beneficiary information will be reported there.
 

Location Description:

10th Avenue Corridor in Tuscaloosa, Alabama.

In the reported quarter, no funds were expended on the Edge project. Construction is 100% complete and all closeout
documents have been received by the trade packages. Due to this project having multiple funding sources, we have not
"officially" closed out with all entities. Each funding source has its own closeout process. There was a control room added onto
this project immediately after that was funded through ADECA funds. The City conducted a public hearing.  At this time, the
Director of IPS-Admin is confirming whether the final reimbursement has been received from ADECA. After confirmation, we
will close out with ADECA with anticipation of submission by the next QPR.
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-030-RD11 (Ext) / Economic Development-Project # /

Grantee Activity Number:

Activity Status:

DR-ECODEV-02-RD11-THE EDGE EXT

Activitiy Category:

Construction/reconstruction of streets Under Way

The Edge-RD11 ExtActivity Title:

Project Number:

CD-2013-DR-030-RD11 (Ext)

Project Title:

Economic Development- RD11 (Ext)
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Projected Start Date:

Benefit Type:

Overall

$236,913.25

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$236,913.25

$0.00

$0.00

$0.00

$236,913.25

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

$0.00

$0.00

N/A

06/30/2019

$0.00

To Date

04/12/2017

 (  )

$7,902.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

As a result of the 2011 tornado, many small businesses, and consequently jobs, were lost and without resources to rebuild
which resulted in a downturn of economic stability for many individuals and small businesses. In 2012, the City of Tuscaloosa,
in a partnership with the Chamber of Commerce of West Alabama and The University of Alabama created The Edge to provide
training and incubation spaces for small businesses wishing to re-establish themselves or small businesses new to the market.
Mentoring in the areas of development of financial, management, and technical skills, entrepreneurship, and other fields are
offered through training workshops led by key constituents from local educational institutions such as The University of
Alabama, Stillman College, and Shelton State Community College.  In addition to offering training and mentoring for businesses
in the area, The Edge will provide affordable workspace for existing businesses and new and developing businesses with
shared resources such as office equipment, administrative staff, and low-cost electronic services.  The development and
promotion of minority businesses in the Tuscaloosa area will be strengthened at The Edge in a partnership with the Minority
Business Council of the Chamber of Commerce of West Alabama.  To date, The Edge has offered nearly 70 businesses
consultations; half of which were interested minority entrepreneurs.

Due to its overwhelming success, THe Edge has outgrown its current facility and in order to support the growing needs for its
services will have to construct a larger building. Simply put, the response to The Edge and its endeaevors to promote economic
stability and growth for small business owners has been tremendous. In 2013, 15 businesses incubated (7 of which are minority
owned) and 59 jobs were created (18 jobs held by minorities). 2013 projected revenues for the businesses incubating were
$3,417,000 with the addition of another 13 jobs. Following the trend of its success, The Edge has the opportunity to incubate 50
businesses, create 240 jobs, and generate $32,046,511 in reveneue within the next two yeras. A special emphasis will be
placed upon businesses to encourage job creation for women, veterans, and individulas in the low to moderate

$7,902.50$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $7,902.50

$7,902.50$0.00Total Funds Expended
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income community; the largest percentage of affected individuals on the day of the storm and nearly 65% of the population of
Tuscaloosa. However, in order to facilitate these possibilities, a larger facility is needed.

The City of Tuscaloosa used CDBG-DR funds to acquire the property for the new site of The Edge facility on 10th Avenue, in
the heart of the recovery area and a severe low-moderate area of Tuscaloosa. The property is the site of the former Woolsey
Finnell St. U.S. Army Reserve Center. Prior to the storm, the facility was no longer in operation and on the day of the storm the
on-site facility was destroyed. Since the facility was unoccupied before the storm, the Department of Defense completed a
complete environmental assessment on the property and placed it on the market. The City acquired the property from the
Department of Defense and believes that the site is the perfect location for The Edge to spur economic development while
supporting the low-moderate income area.

2013 CDBG-DR funds in the amount of $685,000 were obligated in RD2, and $225,000 in Round 1 to purchase the property
from the Department of Defense at market value. These funds will be le
veraged with grant funding from the U.S. Department of Commerce Economic Development Administration ($5,061,440) and
CDBG-DR funds from the Alabama Department of Economic and Communtiy Affairs ($3,500,00) for costs associated with
construction and other necessary eligible componenets of the project. $24,176.00 in Round 7 and $55,478.63 in Round 11, and
$274,454.74 in Round 11 (Ext) will be used toward the eligible design and construction costs.
This activity has been associated with the same activity in Round 7; beneficiary information will be reported there.
Recently, we fulfilled an extension request granted by HUD to extend the remaining activity block dates. In the midst of, we
have a newly created round of activities referenced as EXT (extension) activities.

Location Description:

10th Avenue Corridor in Tuscaloosa, Alabama.

In the reported quarter, no funds were expended on the Edge project. Construction is 100% complete and all closeout
documents have been received by the trade packages. Due to this project having multiple funding sources, we have not
"officially" closed out with all entities. Each funding source has its own closeout process. There was a control room added onto
this project immediately after that was funded through ADECA funds. The City conducted a public hearing.  At this time, the
Director of IPS-Admin is confirming whether the final reimbursement has been received from ADECA. After confirmation, we
will close out with ADECA with anticipation of submission by the next QPR.
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-031-RD11 / Infrastructure - RD11Project # /

Grantee Activity Number: DR-INFRA-01-RD11-ALBERTA TECH LIBRARY

Alberta Technology Library - RD11Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$7,956.21

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$7,956.21

$0.00

$0.00

$0.00

$7,956.21

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/30/2018

06/16/2016

$0.00

To Date

04/12/2017

Area (  )

$7,956.21

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

To facilitate an increased educational level in a low-moderate area and support the Alberta School of Performing Arts, the City
intends to build the Alberta Technology Public Library, a 5,000 square foot building.  This library, unlike any other in the state,
will be bookless, but will still provide residents in the area, students of the Alberta School of Performing Arts, all Tuscaloosa
citizens, and residents in the West Alabama area with the resources to broaden their knowledge.
 In order to meet the demands of today’s technology, books will be downloaded to e-readers which can then be checked out for
a certain length of time.  To prevent theft, e-reader battery life will expire after a pre-determined length of time.  The technology
library will also offer computer access and meeting space for the public; it is the City’s vision that the space will be utilized by
low-moderate income individuals in the area as well as students from nearby colleges such as The University of Alabama.  In
addition to offering technology resources, the library will serve as a public shelter during inclement weather.
The City of Tuscaloosa will use funds for the Alberta Technology Public Library in Round 1 to cover costs associated with
architectural and engineering services,necessary environmental reviews, and any other eligible costs. The Round 2, 3, 5 7, and
11 allocation will cover costs associated with any additional architectural and engineering services, construction , necessary
environmental reviews, technology and any other eligible costs.
This activity has been removed from the Round 5 funding cycle as part of non-substantial Action Plan Amendment #16. The
activity remains in Round 1, Round 2, Round 3, Round 7, and Round 11. Beneficiary information is reported in Round 1.

Location Description:

25th Avenue East and University Boulevard East

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$7,956.21$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $7,956.21

$7,956.21$0.00Total Funds Expended
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In the reported quarter, no funds were expended on the Alberta Technology Public Library. The 2013 CDBG-DR funds were
used to cover the costs associated with architectural and engineering services, construction, necessary environmental reviews,
technology infrastructure and any other eligible costs. The project officially closed out on June 16, 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$608,584.57

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$608,584.57

$0.00

$0.00

$0.00

$608,584.57

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-02-RD11-HARGROVE/HACKBERRY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

$0.00

To Date

04/12/2017

Area (  )

$608,584.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

argrove Road and Hackberry Lane are two heavily traveled roadway segments located in the heart of the recovery zone and
are the primary roadways for two established neighborhoods that were heavily damaged from the storm, Hillcrest and Wood
Manor. These roadways were severely damaged after the storm due to debris and the removal of debris by heavy equipment.
Additionally, this area has attributed to a number of accidents and injuries at the intersection of the two roadways; more
specifically 85 in the last ten years. The homes located at the intersection (a severe curve) were completely demolished as a
result of the April 27, 2011 storms.  Although unfortunate, the destruction of these homes has given the City an opportunity to
make roadway improvements in coordination with the rebuilding of the homes. This project is a critical component of the City’s
long term disaster recovery plan, and will support the City’s initiative to re-construct residential and commercial properties at the
intersection of Hargrove Road and Hackberry Lane.
Improvements to the roadways will include road reconstruction to remedy the damage sustained from debris removal.  While
completing road reconstruction, the City will reduce the degree of the curve to resolve traffic accidents and construct a 6 foot
wide sidewalk with street and pedestrian lighting.  The addition of sidewalks will allow connection to the CityWalk, most closely
at the 10th Avenue and University Place/Forest Lake portions.
The City of Tuscaloosa is allocating a total of $611,272.57 to be used only for the necessary environmental reviews,
engineering and architectural services, land acquisition, and any other necessary eligible costs for the Hargrove
Road/Hackberry Lane infrastructure project.  The project will be funded for construction through an amendment to the City of
Tuscaloosa’s 2012 CDBG-DR allocation.

Hargrove Rd./Hackberry Ln. Realignment - RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$608,584.57$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $608,584.57

$608,584.57$0.00Total Funds Expended
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Associated with same activity in Round 1 ;beneficiary information reported in Round 1.

Location Description:

Hargrove Road, Tuscaloosa, Alabama; Hackberry Lane, Tuscaloosa, Alabama

In the reported quarter, no funds were expended on the Hargrove/Hackberry Realignment and Improvements activity. The
project is complete and the City is currently awaiting ALDOT job cost audit to close financially. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,645.75

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$4,645.75

$0.00

$0.00

$0.00

$4,645.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-03-RD11-UNIV/FOREST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

09/16/2020

$0.00

To Date

04/12/2017

Area (  )

$4,645.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

In an effort to continue the vision for a walkable interconnected community through the CityWalk, the City of Tuscaloosa has
proposed the installation of the CityWalk at University Place and Forest Lake for the Forest Lake community. Specifically, the
project will include the construction of a concrete and asphalt 10 foot wide pedestrian path with strategically placed benches
and trash cans.  Installation of lighting, landscaping, and irrigation will also be components of this portion of the CityWalk and
will be uniform with other areas of the CityWalk in the City.  In addition to the installation of the CityWalk, a new street will be
constructed for easier ingress and egress to an adjoining reconstructed elementary school.  The main roadway utilized for this
portion of the CityWalk will be narrowed and become a one-way street to accommodate the pedestrian path.
The City of Tuscaloosa has committed to providing a safe environment for the citizens of Tuscaloosa whether that be at home,
at work, or at various spots throughout the City; the City Walk is no exception.  Therefore, the City will bring technology
infrastructure attributes such as 1 GB wireless access points, fiber optics, cameras, LED lighting, digital signs, and GIS
components to the City Walk.  Security cameras will be placed along the City Walk to detect any suspicious activity as well as
LED lighting which can be brightened after a phone call from emergency phones or a personal phone to offer a heightened
sense of safety.  GIS technology will allow responders to pinpoint the location of a caller should assistance be needed.  Digital
signs will post emergency phone numbers as well as other pertinent public information.  A police presence will be established
through a bike patrol; this component will add an additional sense of safety for those utilizing the City Walk.  In addition to
providing for the safety of its citizens, the City of Tuscaloosa will landscape along the City Walk to begin replacing some of the
tree-cover and green space lost during the storm.
The City believes that the construction of this portion of the City Walk in conjunction with the rebuilt University Place Elementary
School, Central Church of Christ and the continued redevelopment of housing will help give

University Place/Forest Lake Revitalization - RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$4,645.75$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $4,645.75

$4,645.75$0.00Total Funds Expended
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the community of Forest Lake an environment from which to rebuild and recover.  The City Walk’s walkable, bike-able path will
allow for interconnectivity to schools, churches, neighborhoods, and commercial activity. This rebuilt sense of community plus
the central location of the Forest Lake area can be an attraction point for private developers to continue the rebuilding and
recovery for this neighborhood.
Round 11 funds will be used to pay for the costs associated with technology infrastructure, and other eligible components
necessary for the development of the infrastructure. A portion of the costs associated with engineering and architectural
services, environmental reviews, and any necessary property acquisitions will be funded through the City of Tuscaloosa’s direct
2012 CDBG-DR allocation.  The City of Tuscaloosa Federal Programs department is also allocating $1,184,640 in CDBG
dollars to the project for installation of the City Walk, landscaping, lighting, utility burying and upgrades, technology
infrastructure, and other eligible components necessary for the development of the infrastructure.  The portion of City Walk built
along Central Church of Christ has been completed and was funded through the City of Tuscaloosa’s general and water and
sewer funds.  The architect and engineer on this portion of the City Walk were procured and are being used to complete the
University Place and Forest Lake City Walk.
Associated with Round 1 activity; beneficiary information reported in Round 1.

Location Description:

The City Walk will begin at the Northeast corner of the Central Church of Christ campus where it borders 2nd Avenue, north
along 2nd Avenue turning right at and running along University Place Drive to the University Place Elementary School campus. 
Forest Lake Revitalization Infrastructure Project:  from the University Place Elementary School Campus running North along 1st
Avenue, turning right and running East along Fernwood Street, turning left and running North along Lake Avenue ending at 15th
Street.

In the reported quarter, no funds were expended on the University Place/ Forest Lake Infrastructure project. 2013 CDBG-DR
funds and regular CDBG funds were used for costs associated with construction. The hard construction of the activity which
includes the City Walk pedestrian path was completed in fall 2015. Installation of additional technology items including
cameras, fiber, network switches, and wireless access points were completed. The contract for UP/FL was closed out on
August 31, 2015. Installation of additional technology items including cameras, fiber, network switches, and wireless access
points were completed. The contract has officially been closed out on 09/16/2020. The contract was closed out and the final
invoice was paid.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$820,596.33

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$820,596.33

$0.00

$0.00

$0.00

$820,596.33

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-05-RD11-TECH INFRA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

04/12/2017

Area (  )

$820,596.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

In order to supplement the City Walk, a multi-use pedestrian path that will provide interconnectivity among Tuscaloosa
neighborhoods to housing, retail, educational institutions and much more, technology infrastructure will be installed. 
Technology infrastructure will provide for a heightened sense of safety for City Walk patrons as well as 1 GB per second
internet access.  Specifically, the City will bring technology infrastructure attributes such as 1 GB wireless access points, fiber
optics, cameras, LED lighting, digital signs, and GIS components to the City Walk.
Security cameras will be placed along the City Walk to detect any suspicious activity as well as LED lighting which can be
brightened after a phone call from emergency phones or a personal phone to offer a heightened sense of safety.  GIS
technology will allow responders to pinpoint the location of a caller should assistance be needed.  Digital signs will post
emergency phone numbers as well as other pertinent public information.
The City of Tuscaloosa has strategically placed other public infrastructure facilities such as the Alberta Technology Center, The
Edge:  Business Resource Center, and numerous parks along the City Walk that will have public access to the internet.  As
previously mentioned in the Action Plan, the City Walk traverses through low-moderate neighborhoods that otherwise may not
have access to these services if not for the advanced technology infrastructure installed as part of the City Walk.
The network and communications systems that support the technology infrastructure will be housed in hardened structures
along the City Walk to help protect against inclement weather.  These control rooms are planned to be located at each terminus
of the City Walk in the Alberta Technology Center and The Edge:  Business Resource Center.
Technology Infrastructure activity Round 1 has been associated with the same activity in Round 2, Round 3, Round 4, Round 7,
Round 10. and Round 11. All beneficiaries for the activity are reported in Round 1.
For Amendment #19, in Round 11 funding cycle, the City reallocated $4,329.23 to the pre-existing Alberta Park actiivity and
reallocated $74,118.00 to the pre-existing 10th Avenue Revitlaization activity from the Technology

Technology Infrastructure - RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$820,596.33$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $820,596.33

$820,596.33$0.00Total Funds Expended
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Infrastructure activity.

Location Description:

Tuscaloosa, AL - City Walk at 10th Avenue, Hargrove/Hackberry, University Place/Forest Lake, and Alberta Parkway, The
Edge, Alberta Technology Public Library, and disaster recovery area

In the reported quarter, there were no in funds expended on the Technology Infrastructure activity. The project has concluded
upon the completion of Alberta Parkway Revitalization.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,670.39

Low/Mod Tuscaloosa Park and Recreation Authority

Total Projected Budget from All Sources

Match Contributed

$177,670.39

$0.00

$0.00

$0.00

$177,670.39

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-06-RD11-PARA PARK - JAYCEE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/30/2019

04/28/2019

$0.00

To Date

04/12/2017

Area (  )

$177,670.39

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

In addition to destroying a large portion of residential structures in the low-moderate area in the City of Tuscaloosa, the April 27,
2011 tornado rendered substantial damage on the recreational areas in these low-moderate areas.  The Tuscaloosa County
Park and Recreational Authority (PARA) approached the City with a proposal for funding park improvements for two parks
within the recovery zone, Harmon Park and Jaycee Park.
Both Harmon and Jaycee Park are in the heart of two of the most affected low-moderate areas which continue to serve a large
portion of the low-income housing industry.  Improvements to these parks will sustain its use as a common place for families to
congregate and enjoy recreational activities at no cost. Specifically, Jaycee Park improvements will include a pavilion,
basketball court, bike and skate bowls, playground unit, benches, and trashcans.  The City of Tuscaloosa has allocated
$26,510.27 to the Jaycee Park improvements and any necessary environmental reviews in the Round 2 timeline; $177,452.59
has been allocated in Round 11 for park improvments.
Benenficiary information and performance information is reported in Round 2.
 

Location Description:

Jaycee Park is located along 7th Street East in Tuscaloosa, Alabama.

All funds have been expended for the PARA- Jaycee activity. All activities associated with Jaycee Park have been completed.
The funds were spent on work performed on the Jaycee Park Improvement. The Notice of

Activity Progress Narrative:

PARA Park - Jaycee- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$177,670.39$0.00Tuscaloosa Park and Recreation Authority

$0.00     Program Funds Drawdown $177,670.39

$177,670.39$0.00Total Funds Expended
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Completion was received and per the publication, the project was officially closed out on April 28, 2019.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,265,678.58

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$1,265,678.58

$0.00

$547,550.80

$0.00

$1,265,678.58

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-07-RD11-ALBERTA PARKWAY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/12/2019

04/01/2019

$0.00

To Date

04/12/2017

Area (  )

$1,265,678.58

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The Alberta community represents an area of neighborhoods made up of single-family detached housing, a lot of which was
either damaged or destroyed by the storm.  In order to augment the housing plan that the City has developed for Alberta, the
City also proposes a large-scale infrastructure project that incorporates the Citywalk.
The Citywalk route will extend along the South side of the proposed Alberta Parkway (now 7th Street East) and continue until
reaching the new site of Alberta School of Performing Arts, where it will branch to the North and South entrances of the
school.   Within this infrastructure project, the parameters of 7th Street East will be widened and a landscaped median will be
put in.  Heading West, away from the school, this project will terminate at the site of Jaycee Park (which includes improvements
funded in this Action Plan in addition to state-of-the-art tennis facility funded through City insurance proceeds).  This project will
also incorporate the burying of utility lines and provide for a much needed upgrade in drainage and sewer improvements for the
residents of this area.
The City hopes that this project in conjunction with the various other recovery projects, Habitat for Humanity/Juanita Drive
project, Fire Station #4, Homebuyer Down Payment Assistance Program, Alberta Technology Public Library and a newly built
Alberta School of the Performing Arts, will help spur the re-development of the Alberta community.
This infrastructure project not only provides a safe and beautiful centralized boulevard, but it also will engrain a feeling of pride
and community to this area, hopefully making the houses that are being and will be built feel more like homes than just
structures. A feeling of place and community is built through more than just buildings.  It comes from a synergy of
homeowners/neighbors that help each other, that provide a healthy environment for children to learn and play, for business
owners to give back to their customers.  Everyone in a community working together to make it an enjoyable place to live, work
and play.  The City believes that this boulevard with all of its amenities will be the catalyst for that synergy.

Alberta Parkway - RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$1,265,678.58$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $1,265,678.58

$1,265,678.58$0.00Total Funds Expended
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Funds will be used to pay for costs associated with engineering and architectural services, property acquisition and easements,
the installation of the Citywalk, landscaping, street widening and alignment, median installation, utility burying and upgrades,
and any other eligible costs.
$1,631,491.68 has been allocated in Round 1, $340,000 in Round 2, $2,460,000 in Round 3, $503,952.19 in Round 4 and
$1,396,047.79 has been allocated in Round 7. $2,364,755.22 has been allocated in Round 11 for Phase II. 2012 CDBG-DR
funds in the amount of $389,348, $15,000 in City reserve funds and $171,509 in City of Tuscaloosa water and sewer reserve
funds have been allocated to pay for costs associated with engineering and architectural services, necessary environmental
reviews, construction, and any other eligible costs.
Beneficiary information for associated activities is reported in Round 1.

Location Description:

7th Street East bordered by Jaycee Park to the west and Alberta School of the Performing Arts to the east. A portion of the
activity will relocate utilities and reconstruct the street along 26th Avenue East (Phase 1A).  Phase 1B will extend from Fire
Station #4 drive (along 25th Avenue East), along 26th Avenue East and then turn west and run to 23rd Avenue.  Phase 2 will
extend from 23rd Avenue and terminate at Jaycee Park.

All funds have been expended on this project. Construction and engineering for this activity is being funded with 2013 CDBG-
DR funds.  Davis Bacon has been applied and all certified payrolls have been submitted in a timely matter. The original
projected completion date is June 30, 2018, but there was a delay due to the relocation and setting of poles. Construction is
complete. Closeout documents were submitted and the project was closed out April 1, 2019.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-08-RD11-ALBERTA PARK

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/12/2018

09/06/2018

$0.00

To Date

04/12/2017

Area (  )

$200,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

In the heart of Alberta, one of the most poverty stricken areas in Tuscaloosa, lies the Alberta Park. Prior to the tornado, Alberta
Park was the gateway to Alberta Elementary School and a green space utilized by the community. The April 27. 2011
tornadoes severely destroyed the park and it has been unusable by the area since that day. The Alberta Park is adjacent to
rebuilt and thriving neighborhoods, the rebuilt Fire Station #4, and improved East Police Precinct. It also sits next to the newly
constructed Alberta Technology Public Library (The Gateway) in front of the proposed City Walk, and in front of the new Alberta
School of Performing Arts. Improvements to the park will include water features, benches, lighting, and creation of an overall
greenspace to promote community interaction, health and wellness, and contribute to the overall revitalization of the area.
A national objective of low-mod area benefit will be met through the public facilities and improvements eligible activity. Funds
will be used to pay for costs associated with engineering and architectural services, necessary environmental reviews,
construction, FF&E and any other eligible costs.The City of Tuscaloosa is allocating $901,027 for the Alberta Park in this partial
2013 Action Plan. $598,973 of City of Tuscaloosa dollars from a land swap are being used toward the project as well.
The total estimated cost of the project as of the date of this Action Plan is $1,300,000.00 to be used for costs associated with
engineering and architectural services, necessary environmental review, construction, FF&E, and any other eligible costs.
Additional technology infrastructure costs will be paid for as part of the Technology Infrastructure activity funded with 2013
CDBG-DR funds.
Beneficiary and performance measures will be reported under the Round 9 activity.
For Amendment #19, the city reallocated $4,329.23 from the Technology Infrastructure activity for the Alberta Park activity.

Location Description:

Alberta Park - RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$200,000.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $200,000.00

$200,000.00$0.00Total Funds Expended
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University Boulevard East, Tuscaloosa, AL 35405

All funds have been expended on the Alberta Park activity. The Alberta Park project has officially closed out on September 6,
2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,749.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$48,749.00

$0.00

$0.00

$0.00

$48,749.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-09-RD11-10TH AVENUE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

$0.00

To Date

04/12/2017

Area (  )

$48,749.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Tenth Avenue is a major traffic artery into the City of Tuscaloosa and the University of Alabama and with the addition of the
Citywalk, and the reinvigorated streetscaping, can become the proper gateway to the City’s attractions.  It will also provide
enhanced walkability and connectivity for the residents of Rosedale and the historic neighborhoods to possible commercial
developments to come along this corridor.
2012 CDBG-DR funds will be used to pay costs associated with engineering and architectural services, property acquisition,
and any necessary environmental reviews.  Funds will also be used to pay for costs associated with the installation of the City
Walk, street reconstruction, landscaping, lighting, utility burying and upgrades, technology, and various other amenities such as
trash receptacles and benches. 2013 CDBG-DR funds will be used to pay for additional technology costs.
When attempting to enter census info, system would not calculate low/mod percentage based on census tract and block groups
selected, will try again at a later date (04/22/17).
For Amendment #19, the City reallocated $74,118.00 from the Technology Infrastructure activity to the 10th Avenue
Revitlaization activity.

Location Description:

Starting at Harmon Park on the South side of the Rosedale community, running East along 29th Street, turning left and running
North along 10th Avenue until it intersects with Hargrove Road.

In the reported quarter, no funds were spent on 10th Avenue in this round. All funds were expended in Round 11 EXT. The
contract has officially been closed out on 09/16/2020. The contract was closed out and the final

Activity Progress Narrative:

10th Avenue Revialization - RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$48,749.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $48,749.00

$48,749.00$0.00Total Funds Expended
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invoice was paid.

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $6,811,231.00

City Water and Sewer $200,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3000# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

235

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,636.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$27,636.00

$0.00

$0.00

$0.00

$27,636.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-10-RD11-STREET RECON II
ENGINEERING

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$27,636.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for engineering that will support all of Tuscaloosa, but particularly for the low and
moderate income residents in the area, safer access to public facilities and businesses, and improvement of utilities such as
water and sewer which will allow for continued recovery and redevelopment in the City. Funding of this activity, will provide for
street reconstruction, minor drainage improvements, sanitary sewer and water improvements.
Funds for each of the street reconstruction activities will leave $173,550.51 in Round 11 for engineering.
 

Location Description:

City of Tuscaloosa, Alabama. Street Reconstruction activities are specifically identified by location in this action plan.

All funds have been expended on the Street Reconstruction Phase II Engineering activity. Construction has

Activity Progress Narrative:

Street Reconstruction Phase II Engineering- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$27,636.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $27,636.00

$27,636.00$0.00Total Funds Expended

236

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



concluded. Closeout documents were received and the project was completed on July 12, 2018.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,937.53

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$50,937.53

$0.00

$0.00

$0.00

$50,937.53

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-11-RD11-STREET RECON II-17TH
AVENUE E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$50,937.53

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 17th Avenue East Reconstruction activity will consist of street reconstruction, and minor drainage improvements, beginning
at University Boulevard and terminating at 10th Street East.
Threshold Criteria: Funds for the 17th Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of $105,854.34 in Round 9 and $56,930.23 in Round 11 for the
17th Avenue East Street Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction,
minor drainage improvements, and any other necessary eligible costs.

Location Description:

 17th Avenue East, beginning at University Boulevard and terminating at 10th Street East, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

Street Reconstruction II-17th Avenue E- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$50,937.53$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $50,937.53

$50,937.53$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,384.34

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$214,384.34

$0.00

$0.00

$0.00

$214,384.34

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-12-RD11-STREET RECON II-KICKER
ROAD

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$214,384.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

he Kicker Road Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements, beginning
at University Boulevard and terminating at Veterans Memorial Parkway.
Threshold Criteria: Funds for the Kicker Road Street Reconstruction II activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of $265306.35 in Round 11 for the Kicker Road Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

 

Location Description:

Street Reconstruction II-Kicker Road- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$214,384.34$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $214,384.34

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Street Reconstruction
II-Kicker Road- RD11

DR-INFRA-11-RD11-
STREET RECON II-
KICKER ROAD EXT

CD-2013-DR-031-
RD11 (Ext)

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

$214,384.34$0.00Total Funds Expended
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Kicker Road, beginning at University Boulevard and terminating at Veterans Memorial Parkway, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$218,109.87

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$218,109.87

$0.00

$0.00

$0.00

$218,109.87

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-13-RD11-STREET RECON II-21ST
AVENUE E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$218,109.87

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 21st Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at the South End.
Threshold Criteria: Funds for the 21st Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of $269216.60 in Round 11 for the 21st Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

21st Avenue East, beginning at University Boulevard and terminating at the South End, Tuscaloosa, Alabama 35404

Street Reconstruction II-21st Avenue East- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$218,109.87$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $218,109.87

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Street Reconstruction
II-21st Avenue E-

RD11 Ext

DR-INFRA-12-RD11-
STREET RECON II-

21ST AVENUE E EXT

CD-2013-DR-031-
RD11 (Ext)

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

$218,109.87$0.00Total Funds Expended
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All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$163,816.04

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$163,816.04

$0.00

$0.00

$0.00

$163,816.04

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-14-RD11-STREET RECON II-22ND
AVENUE EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$163,816.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 22nd Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at the South End.
Threshold Criteria: Funds for the 22nd Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of $185,403.00 in Round 11 for the 22nd Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

22nd Avenue East, beginning at University Boulevard and terminating at the South End, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

Street Reconstruction II-22nd Avenue East- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$163,816.04$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $163,816.04

$163,816.04$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,220.01

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$173,220.01

$0.00

$0.00

$0.00

$173,220.01

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-15-RD11-STREET RECON II-23RD
AVENUE EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$173,220.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 23rd Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at the South End.
Threshold Criteria: Funds for the 23rd Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit:The City of Tuscaloosa is allocating a total of $190,071.83 in Round 11 for the 23rdAvenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

23rd Avenue East, beginning at University Boulevard and terminating at the South End, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

Street Reconstruction II-23rd Avenue East- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$173,220.01$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $173,220.01

$173,220.01$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,698.35

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$113,698.35

$0.00

$0.00

$0.00

$113,698.35

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-16-RD11-STREET RECON II-28TH
AVENUE E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$113,698.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 28th Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at the South End.
Threshold Criteria: Funds for the 28th Street East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of $183,519.35 in Round 11 for the 28th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.
 

Location Description:

28th Avenue East, beginning at University Boulevard and terminating at the South End, Tuscaloosa, Alabama 35404
 

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

Street Reconstruction II-28th Avenue East- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$113,698.35$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $113,698.35

$113,698.35$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,121.04

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$110,121.04

$0.00

$0.00

$0.00

$110,121.04

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-17-RD11-STREET RECON II- 24TH AVE
E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$110,121.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 24thAvenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at the South End.
 
Threshold Criteria: Funds for the 24th Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
 
Grant Size Limit: The City of Tuscaloosa is allocating a total of $110,121.04 in Round 11 for the 24th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.
 
 

Location Description:

24thAvenue East, beginning at University Boulevard and terminating at the South End, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded.

Activity Progress Narrative:

Street Reconstruction II-24th Ave East- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$110,121.04$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $110,121.04

$110,121.04$0.00Total Funds Expended
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Closeout documents were received and the project was completed on July 12, 2018.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,166.38

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$65,166.38

$0.00

$0.00

$0.00

$65,166.38

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-18-RD11-STREET RECON II-25TH
AVENUE E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$65,166.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 25th Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at 11th Street East.
Threshold Criteria: Funds for the 25th Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of 85436.50 in Round 11 for the 25th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

25th Avenue East, beginning at University Boulevard and terminating at 11th Street East, Tuscaloosa, Alabama 35404

Street Reconstruction II-25th Avenue East-RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$65,166.38$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $65,166.38

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Street Reconstruction
II-25th Avenue East-

RD11 Ext

DR-INFRA-17-RD11-
STREET RECON II-

25TH AVENUE E EXT

CD-2013-DR-031-
RD11 (Ext)

Construction/reconstruct
ion of streets

City of Tuscaloosa General Account

$65,166.38$0.00Total Funds Expended
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All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2013 CDBG-DR Remaining Activity Funds $65,166.38

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,718.95

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$127,718.95

$0.00

$0.00

$0.00

$127,718.95

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-19-RD11-STREET RECON II-
FERNWOOD COURT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$127,718.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Fernwood Court Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at 1st Avenue and terminating at the East End.
Threshold Criteria: Funds for the Fernwood Court Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of $145,701.15 in Round 11 for the Fernwood Court Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

Fernwood Court, beginning at 1st Avenue and terminating at the East End, Tuscaloosa, Alabama 35404

 

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

Street Reconstruction II-Fernwood Court- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$127,718.95$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $127,718.95

$127,718.95$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-21-RD11- PRINCE AVENUE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/30/2018

04/26/2017

$0.00

To Date

03/30/2016

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Prince Avenue experienced heavy debris and destruction on April 27, 2011.  Although minimal structural damage was
sustained, Prince Avenue was subject to deterioration from the removal of debris. Prince Avenue is a heavily traveled roadway
that provides access to several low and moderate income neighborhoods and churches as well as serving as a connection
point to Hargrove Road (a CDBG-DR activity funded in this allocation).
With the funding of this project, the City will make improvements to Prince Avenue such as sidewalks, drainage, base and
pavement utility relocation, and curb and gutter.  As mentioned before Prince Avenue serves as a connection point to Hargrove
Road; with the addition of these improvements, specifically the sidewalks, citizens will have a safe way to travel to Hargrove
Road and access the City Walk at University Place and Forest Lake.  Improvements to this roadway will provide safer travel for
the low and moderate income residents in the area, safer access to the nearby City Walk, and improvement of utilities while
allowing for redevelopment of this area of the City impacted by the storm.
2013 CDBG-DR funds will be used to cover the costs associated with engineering, neecssary environmental reviews,
easements and property acquisitions,construction, and any other eligible components of the activity.
This activity has been associated with the same activity in Round 2, Round 3, and Round 7; all performance and beneficiary
information is reported in Round 2.

Location Description:

Prince Avenue; see attached map for activity location in Round 7.

Prince Avenue- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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All funds have been expended for the Prince Avenue activity. Per the notice of completion, the actual completion date for this
project was April 26, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-22-RD11-IT SERVER ROOM

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/01/2017

06/29/2017

$0.00

To Date

09/26/2016

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

As a result of the 2011 tornado, many small businesses, and consequently jobs, were lost and without resources to rebuild
which resulted in a downturn of economic stability for many individuals and small businesses. In 2012, the City of Tuscaloosa,
in a partnership with the Chamber of Commerce of West Alabama and The University of Alabama created The Edge to provide
training and incubation spaces for small businesses wishing to re-establish themselves or small businesses new to the market.
Mentoring in the areas of development of financial, management, and technical skills, entrepreneurship, and other fields are
offered through training workshops led by key constituents from local educational institutions such as The University of
Alabama, Stillman College, and Shelton State Community College.  In addition to offering training and mentoring for businesses
in the area, The Edge will provide affordable workspace for existing businesses and new and developing businesses with
shared resources such as office equipment, administrative staff, and low-cost electronic services.  The development and
promotion of minority businesses in the Tuscaloosa area will be strengthened at The Edge in a partnership with the Minority
Business Council of the Chamber of Commerce of West Alabama.  To date, The Edge has offered nearly 70 businesses
consultations; half of which were interested minority entrepreneurs.
Due to its overwhelming success, THe Edge has outgrown its current facility and in order to support the growing needs for its
services will have to construct a larger building. Simply put, the response to The Edge and its endeaevors to promote economic
stability and growth for small business owners has been tremendous. In 2013, 15 businesses incubated (7 of which are minority
owned) and 59 jobs were created (18 jobs held by minorities). 2013 projected revenues for the businesses incubating were
$3,417,000 with the addition of another 13 jobs. Following the trend of its success, The Edge has the opportunity to incubate 50
businesses, create 240 jobs, and generate $32,046,511 in reveneue within the next two yeras. A special emphasis will be
placed upon businesses to encourage job creation for women, veterans, and individulas in the low to moderate income
community; the largest percentage of affected individuals on the day of the storm and nearly 65% of

IT Server Room- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

258

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



the population of Tuscaloosa. However, in order to facilitate these possibilities, a larger facility is needed.
The City of Tuscaloosa used CDBG-DR funds to acquire the property for the new site of The Edge facility on 10th Avenue, in
the heart of the recovery area and a severe low-moderate area of Tuscaloosa. The property is the site of the former Woolsey
Finnell St. U.S. Army Reserve Center. Prior to the storm, the facility was no longer in operation and on the day of the storm the
on-site facility was destroyed. Since the facility was unoccupied before the storm, the Department of Defense completed a
complete environmental assessment on the property and placed it on the market. The City acquired the property from the
Department of Defense and believes that the site is the perfect location for The Edge to spur economic development while
supporting the low-moderate income area.
The City of Tuscaloosa is allocating a total of $128,299 in Round 1, $63,513 in Round 3, $2,262.00 in Round 9, and $5,926.00
in Round 11 for the IT Server Room in this partial 2013 Action Plan.  City of Tuscaloosa matching funds in the amount of
$313,308 have been allocated to pay for costs associated with engineering and architectural services, necessary environmental
reviews, construction, FF&E and any other eligible costs. Additional funds will be allocated in a future amendment to the Action
Plan.These funds will be leveraged with grant funding from the U.S. Department of Commerce Economic Development
Administration ($5,061,440) and CDBG-DR funds from the Alabama Department of Economic and Communtiy Affiars
($3,500,00) for costs associated with construction and other necessary eligible componenets of the project. $40,000 in Round 7
and $1,314,109.37 in Round 11 will be used toward the eligible design and construction costs.
This activity has been associated with the same activity in Round 7; beneficiary information will be reported there.

Location Description:

10th Avenue Corridor in Tuscaloosa, Alabama.

All funds have been expended for the IT Server Room activity. Per the notice of completion, the actual completion date for this
project was June 29, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$231,010.10

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$231,010.10

$0.00

$0.00

$0.00

$231,010.10

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-24-RD11-20TH AVENUE EAST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

($28.80)

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 20th Street East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at 2nd Avenue East and terminating at 5th Avenue East.
Threshold Criteria: Funds for the 20th Street East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.
Grant Size Limit: The City of Tuscaloosa is allocating a total of $231,038.90 in Round 11 for the 20th Street East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.
 

Location Description:

20th Street East, beginning at 2nd Avenue East and terminating at 5th Avenue East, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

Street Reconstruction II- 20th Avenue East- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11

Project Title:

Infrastructure - RD11

$231,010.10$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown ($28.80)

$231,010.10$0.00Total Funds Expended

260

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/575# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CD-2013-DR-031-RD11 (Ext) / Infrastructure- RD11 (Ext)Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,688.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources $2,688.00

$0.00

$2,688.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-02-RD11-HARGROVE/HACKBERRY EXT

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

N/A

06/30/2019

$0.00

To Date

04/12/2017

 (  )

$0.00

Responsible Organization:

Construction/reconstruction of streets Under Way

Hargrove Rd./Hackberry Ln. Realignment - RD11
Ext

Activity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Hargrove Road and Hackberry Lane are two heavily traveled roadway segments located in the heart of the recovery zone and
are the primary roadways for two established neighborhoods that were heavily damaged from the storm, Hillcrest and Wood
Manor. These roadways were severely damaged after the storm due to debris and the removal of debris by heavy equipment.

Additionally, this area has attributed to a number of accidents and injuries at the intersection of the two roadways; more
specifically 85 in the last ten years. The homes located at the intersection (a severe curve) were completely demolished as a
result of the April 27, 2011 storms.  Although unfortunate, the destruction of these homes has given the City an opportunity to
make roadway improvements in coordination with the rebuilding of the homes. This project is a critical component of the City’s
long term disaster recovery plan, and will support the City’s initiative to re-construct residential and commercial properties at the
intersection of Hargrove Road and Hackberry Lane.

Improvements to the roadways will include road reconstruction to remedy the damage sustained from debris removal.  While
completing road reconstruction, the City will reduce the degree of the curve to resolve traffic accidents and construct a 6 foot
wide sidewalk with street and pedestrian lighting.  The addition of sidewalks will allow connection to the CityWalk, most closely
at the 10th Avenue and University Place/Forest Lake portions.

The City of Tuscaloosa is allocating a total of $611,272.57 to be used only for the necessary environmental reviews,
engineering and architectural services, land acquisition, and any other necessary eligible costs for the Hargrove
Road/Hackberry Lane infrastructure project.  The project will be funded for construction through an amendment to the City of
Tuscaloosa’s 2012 CDBG-DR allocation.

Associated with same activity in Round 1 ;beneficiary information reported in Round 1.

Location Description:

Hargrove Road, Tuscaloosa, Alabama; Hackberry Lane, Tuscaloosa, Alabama

In the reported quarter, no funds were expended on the Hargrove/Hackberry Realignment and Improvements activity. The
project is complete and the City is currently awaiting ALDOT job cost audit to close financially. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,688.00$0.00City of Tuscaloosa

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,688.00$0.00Total Funds Expended

262

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,324.25

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$65,324.25

$0.00

$0.00

$0.00

$65,324.25

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-03-RD11-MCFARLAND/15TH EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

08/09/2017

$0.00

To Date

04/12/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

A large portion of the City’s retail sector, primarily located along McFarland Boulevard and 15th Street, was either severely
damaged or destroyed on April 27, 2011.  Since that day, there has been a large emergence of economic revitalization along
these roadways. Businesses committed to Tuscaloosa along the McFarland Boulevard and 15th Street stretch have rebuilt and
are thriving,  in part due to the economic stronghold in that area.
The City’s vision for “Building Back.  Stronger.  Safer.  Smarter.” has encouraged new economic development in Tuscaloosa, in
particular at the intersection of McFarland Boulevard and 15th Street.  At the Northeastern portion of the intersection there are
several re-established businesses as well as a 13.5 acre large scale mixed use development that includes 1226 beds and
50,000 square feet of retail space  currently under construction.  To the Northwest are several small restaurants as well as a
multi-million dollar 250,000 square foot retail development that will create an estimated 500 jobs once complete.  In addition to
these new developments, large existing retail centers lie to the Southeast and Southwest of the intersection.
The McFarland Boulevard/15th Street Infrastructure Improvements project consists of intersection modification that will improve
current traffic flow through the intersection and accommodate additional traffic demand from area development.  More
specifically, the project will provide additional lanes in all directions, extend left-turn lanes, enhance right-turn lanes, and modify
medians to better facilitate traffic flow.
The City of Tuscaloosa allocated a total of $1,861,238.10 to the McFarland Boulevard/15th Street Infrastructure Improvements
for costs associated with necessary environmental reviews, easements and property acquisitions, construction, and any other
eligible costs in Round 1; an additional $38,761.90 is allocated in Round 7 and $27,468.25 in Round 11 for these same costs.
These funds will be used as 20% matching funds for a grant through the Alabama Department of Transportation (ALDOT). 
ALDOT funds in the amount of

McFarland/15th Street Infrastructure- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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$6,480,000 will also be used for costs associated with easements and property acquisitions, construction, and any other eligible
costs. City of Tuscaloosa general fund dollars have been used to cover the engineering costs associated with the project.
Beneficiary information for assocaited activities reported in Round 1.

Location Description:

Intersection of McFarland Boulevard and 15th Street, Tuscaloosa Alabama 35404

In the reported quarter, there were no funds expended. The project was completed on August 9, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,690.75

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$1,690.75

$0.00

$0.00

$0.00

$1,690.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-04-RD11-TECH INFRA EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

04/01/2019

$0.00

To Date

04/12/2017

 (  )

$1,690.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

In order to supplement the City Walk, a multi-use pedestrian path that will provide interconnectivity among Tuscaloosa
neighborhoods to housing, retail, educational institutions and much more, technology infrastructure will be installed. 
Technology infrastructure will provide for a heightened sense of safety for City Walk patrons as well as 1 GB per second
internet access.  Specifically, the City will bring technology infrastructure attributes such as 1 GB wireless access points, fiber
optics, cameras, LED lighting, digital signs, and GIS components to the City Walk.

Security cameras will be placed along the City Walk to detect any suspicious activity as well as LED lighting which can be
brightened after a phone call from emergency phones or a personal phone to offer a heightened sense of safety.  GIS
technology will allow responders to pinpoint the location of a caller should assistance be needed.  Digital signs will post
emergency phone numbers as well as other pertinent public information.

The City of Tuscaloosa has strategically placed other public infrastructure facilities such as the Alberta Technology Center, The
Edge:  Business Resource Center, and numerous parks along the City Walk that will have public access to the internet.  As
previously mentioned in the Action Plan, the City Walk traverses through low-moderate neighborhoods that otherwise may not
have access to these services if not for the advanced technology infrastructure installed as part of the City Walk.

The network and communications systems that support the technology infrastructure will be housed in hardened structures
along the City Walk to help protect against inclement weather.  These control rooms are planned to be located at each terminus
of the City Walk in the Alberta Technology Center and The Edge:  Business Resource Center.

Technology Infrastructure - RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$1,690.75$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $1,690.75

$1,690.75$0.00Total Funds Expended
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Technology Infrastructure activity Round 1 has been associated with the same activity in Round 2, Round 3, Round 4, Round 7,
Round 10. and Round 11. All beneficiaries for the activity are reported in Round 1.

For Amendment #19, in Round 11 funding cycle, the City reallocated $4,329.23 to the pre-existing Alberta Park actiivity and
reallocated $74,118.00 to the pre-existing 10th Avenue Revitlaization activity from the Technology Infrastructure activity.

Location Description:

Tuscaloosa, AL - City Walk at 10th Avenue, Hargrove/Hackberry, University Place/Forest Lake, and Alberta Parkway, The
Edge, Alberta Technology Public Library, and disaster recovery area

In the reported quarter, there were no in funds expended on the Technology Infrastructure activity. The project has concluded
upon the completion of Alberta Parkway Revitalization.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-05-RD11-PARA PARK - JAYCEE EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/30/2019

04/28/2019

$0.00

To Date

04/12/2017

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

In addition to destroying a large portion of residential structures in the low-moderate area in the City of Tuscaloosa, the April 27,
2011 tornado rendered substantial damage on the recreational areas in these low-moderate areas.  The Tuscaloosa County
Park and Recreational Authority (PARA) approached the City with a proposal for funding park improvements for two parks
within the recovery zone, Harmon Park and Jaycee Park.

Both Harmon and Jaycee Park are in the heart of two of the most affected low-moderate areas which continue to serve a large
portion of the low-income housing industry.  Improvements to these parks will sustain its use as a common place for families to
congregate and enjoy recreational activities at no cost. Specifically, Jaycee Park improvements will include a pavilion,
basketball court, bike and skate bowls, playground unit, benches, and trashcans.  The City of Tuscaloosa has allocated
$26,510.27 to the Jaycee Park improvements and any necessary environmental reviews in the Round 2 timeline; $177,452.59
has been allocated in Round 11 for park improvments.

Benenficiary information and performance information is reported in Round 2.

Location Description:

Jaycee Park is located along 7th Street East in Tuscaloosa, Alabama.

PARA Park - Jaycee- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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All funds have been expended for the PARA- Jaycee activity. All activities associated with Jaycee Park have been completed.
The funds were spent on work performed on the Jaycee Park Improvement. The Notice of Completion was received and per
the publication, the project was officially closed out on April 28, 2019.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$364,946.47

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$364,946.47

$0.00

$0.00

$0.00

$364,946.47

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-06-RD11-ALBERTA PARKWAY EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$416.55

$0.00

N/A

04/12/2019

04/01/2019

$0.00

To Date

04/12/2017

 (  )

$364,946.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Alberta community represents an area of neighborhoods made up of single-family detached housing, a lot of which was
either damaged or destroyed by the storm.  In order to augment the housing plan that the City has developed for Alberta, the
City also proposes a large-scale infrastructure project that incorporates the Citywalk.

The Citywalk route will extend along the South side of the proposed Alberta Parkway (now 7th Street East) and continue until
reaching the new site of Alberta School of Performing Arts, where it will branch to the North and South entrances of the
school.   Within this infrastructure project, the parameters of 7th Street East will be widened and a landscaped median will be
put in.  Heading West, away from the school, this project will terminate at the site of Jaycee Park (which includes improvements
funded in this Action Plan in addition to state-of-the-art tennis facility funded through City insurance proceeds).  This project will
also incorporate the burying of utility lines and provide for a much needed upgrade in drainage and sewer improvements for the
residents of this area.

The City hopes that this project in conjunction with the various other recovery projects, Habitat for Humanity/Juanita Drive
project, Fire Station #4, Homebuyer Down Payment Assistance Program, Alberta Technology Public Library and a newly built
Alberta School of the Performing Arts, will help spur the re-development of the Alberta community.

This infrastructure project not only provides a safe and beautiful centralized boulevard, but it also will engrain a feeling of pride
and community to this area, hopefully making the houses that are being and will be built feel

Alberta Parkway - RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$246,834.42$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $364,529.92

$246,834.42$0.00Total Funds Expended
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more like homes than just structures. A feeling of place and community is built through more than just buildings.  It comes from
a synergy of homeowners/neighbors that help each other, that provide a healthy environment for children to learn and play, for
business owners to give back to their customers.  Everyone in a community working together to make it an enjoyable place to
live, work and play.  The City believes that this boulevard with all of its amenities will be the catalyst for that synergy.

Funds will be used to pay for costs associated with engineering and architectural services, property acquisition and easements,
the installation of the Citywalk, landscaping, street widening and alignment, median installation, utility burying and upgrades,
and any other eligible costs.

$1,631,491.68 has been allocated in Round 1, $340,000 in Round 2, $2,460,000 in Round 3, $503,952.19 in Round 4 and
$1,396,047.79 has been allocated in Round 7. $2,364,755.22 has been allocated in Round 11 for Phase II. 2012 CDBG-DR
funds in the amount of $389,348, $15,000 in City reserve funds and $171,509 in City of Tuscaloosa water and sewer reserve
funds have been allocated to pay for costs associated with engineering and architectural services, necessary environmental
reviews, construction, and any other eligible costs.

Beneficiary information for associated activities is reported in Round 1.

Location Description:

7th Street East bordered by Jaycee Park to the west and Alberta School of the Performing Arts to the east. A portion of the
activity will relocate utilities and reconstruct the street along 26th Avenue East (Phase 1A).  Phase 1B will extend from Fire
Station #4 drive (along 25th Avenue East), along 26th Avenue East and then turn west and run to 23rd Avenue.  Phase 2 will
extend from 23rd Avenue and terminate at Jaycee Park.

All funds have been expended on this project. Construction and engineering for this activity is being funded with 2013 CDBG-
DR funds.  Davis Bacon has been applied and all certified payrolls have been submitted in a timely matter. The original
projected completion date is June 30, 2018, but there was a delay due to the relocation and setting of poles. Construction is
complete. Closeout documents were submitted and the project was closed out April 1, 2019.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-07-RD11-ALBERTA PARK EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/12/2019

09/06/2018

$0.00

To Date

04/12/2017

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

In the heart of Alberta, one of the most poverty stricken areas in Tuscaloosa, lies the Alberta Park. Prior to the tornado, Alberta
Park was the gateway to Alberta Elementary School and a green space utilized by the community. The April 27. 2011
tornadoes severely destroyed the park and it has been unusable by the area since that day. The Alberta Park is adjacent to
rebuilt and thriving neighborhoods, the rebuilt Fire Station #4, and improved East Police Precinct. It also sits next to the newly
constructed Alberta Technology Public Library (The Gateway) in front of the proposed City Walk, and in front of the new Alberta
School of Performing Arts. Improvements to the park will include water features, benches, lighting, and creation of an overall
greenspace to promote community interaction, health and wellness, and contribute to the overall revitalization of the area.

A national objective of low-mod area benefit will be met through the public facilities and improvements eligible activity. Funds
will be used to pay for costs associated with engineering and architectural services, necessary environmental reviews,
construction, FF&E and any other eligible costs.The City of Tuscaloosa is allocating $901,027 for the Alberta Park in this partial
2013 Action Plan. $598,973 of City of Tuscaloosa dollars from a land swap are being used toward the project as well.

The total estimated cost of the project as of the date of this Action Plan is $1,300,000.00 to be used for costs associated with
engineering and architectural services, necessary environmental review, construction, FF&E, and any other eligible costs.
Additional technology infrastructure costs will be paid for as part of the Technology Infrastructure activity funded with 2013
CDBG-DR funds.

Beneficiary and performance measures will be reported under the Round 9 activity.

For Amendment #19, the city reallocated $4,329.23 from the Technology Infrastructure activity for the Alberta

Alberta Park - RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Park activity.

Location Description:

University Boulevard East, Tuscaloosa, AL 35405

All funds have been expended on the Alberta Park activity. The Alberta Park project has officially closed out on September 6,
2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,469,271.32

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$1,469,271.32

$0.00

$57,846.78

$0.00

$1,469,271.32

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-08-RD11-10TH AVENUE EXT

$57,846.78

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$57,846.78

N/A

06/30/2019

09/16/2020

$0.00

To Date

04/12/2017

 (  )

$1,419,949.53

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Tenth Avenue is a major traffic artery into the City of Tuscaloosa and the University of Alabama and with the addition of the
Citywalk, and the reinvigorated streetscaping, can become the proper gateway to the City’s attractions.  It will also provide
enhanced walkability and connectivity for the residents of Rosedale and the historic neighborhoods to possible commercial
developments to come along this corridor.

2012 CDBG-DR funds will be used to pay costs associated with engineering and architectural services, property acquisition,
and any necessary environmental reviews.  Funds will also be used to pay for costs associated with the installation of the City
Walk, street reconstruction, landscaping, lighting, utility burying and upgrades, technology, and various other amenities such as
trash receptacles and benches. 2013 CDBG-DR funds will be used to pay for additional technology costs.

When attempting to enter census info, system would not calculate low/mod percentage based on census tract and block groups
selected, will try again at a later date (04/22/17).

For Amendment #19, the City reallocated $74,118.00 from the Technology Infrastructure activity to the 10th Avenue
Revitlaization activity.

Location Description:

Starting at Harmon Park on the South side of the Rosedale community, running East along 29th Street, turning left and running
North along 10th Avenue until it intersects with Hargrove Road.

10th Avenue Revitalization - RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$1,362,102.75$0.00City of Tuscaloosa

$57,846.78     Program Funds Drawdown $1,419,949.53

$1,362,102.75$0.00Total Funds Expended
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In the reported quarter, $57,846.78 in funds were expended on the 10th Avenue project in Round 11 EXT. The funds were
expended to John Plott Company for construction. The contract has officially been closed out on 09/16/2020. The contract was
closed out and the final invoice was paid.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,505.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$6,505.00

$0.00

$0.00

$0.00

$6,505.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-09-RD11-STREET RECON II
ENGINEERING EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

 (  )

$6,505.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Following the April 27, 2011 tornado the majority of the City of Tuscaloosa’s heavily traveled roadways and neighborhood
streets experienced heavy debris and destruction. These streets were subjected to severe deterioration from the removal of
debris and damage to the underlying water and sewer systems. The majority of these streets are located within low and
moderate income neighborhoods or provide access points to these neighborhoods. Additionally, these street reconstruction
activities will provide easier and safer travel for engineering that will support all of Tuscaloosa, but particularly for the low and
moderate income residents in the area, safer access to public facilities and businesses, and improvement of utilities such as
water and sewer which will allow for continued recovery and redevelopment in the City. Funding of this activity, will provide for
street reconstruction, minor drainage improvements, sanitary sewer and water improvements.

Funds for each of the street reconstruction activities will leave $173,550.51 in Round 11 for engineering.

Location Description:

City of Tuscaloosa, Alabama. Street Reconstruction activities are specifically identified by location in this action plan.

All funds have been expended on the Street Reconstruction Phase II Engineering activity. Construction has

Activity Progress Narrative:

Street Recon II Engineering- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$6,505.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $6,505.00

$6,505.00$0.00Total Funds Expended
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concluded. Closeout documents were received and the project was completed on July 12, 2018.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,992.70

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$5,992.70

$0.00

$0.00

$0.00

$5,992.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-10-RD11-STREET RECON II-17TH
AVENUE E EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

 (  )

$5,992.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 17th Avenue East Reconstruction activity will consist of street reconstruction, and minor drainage improvements, beginning
at University Boulevard and terminating at 10th Street East.

Threshold Criteria: Funds for the 17th Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.

Grant Size Limit: The City of Tuscaloosa is allocating a total of $105,854.34 in Round 9 and $56,930.23 in Round 11 for the
17th Avenue East Street Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction,
minor drainage improvements, and any other necessary eligible costs.

Location Description:

17th Avenue East, beginning at University Boulevard and terminating at 10th Street East, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

Street Reconstruction II-17th Avenue E- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$5,992.70$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $5,992.70

$5,992.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,074.34

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$27,074.34

$0.00

$0.00

$0.00

$27,074.34

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-11-RD11-STREET RECON II-KICKER
ROAD EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

 (  )

$27,074.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Kicker Road Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at Veterans Memorial Parkway.

Threshold Criteria: Funds for the Kicker Road Street Reconstruction II activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.

Grant Size Limit: The City of Tuscaloosa is allocating a total of $265306.35 in Round 11 for the Kicker Road Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

 

Location Description:

Kicker Road, beginning at University Boulevard and terminating at Veterans Memorial Parkway, Tuscaloosa, Alabama 35404

Street Reconstruction II-Kicker Road- RD11Activity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$27,074.34$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $27,074.34

$27,074.34$0.00Total Funds Expended
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All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,260.03

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$9,260.03

$0.00

$0.00

$0.00

$9,260.03

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-12-RD11-STREET RECON II-21ST
AVENUE E EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

 (  )

$9,260.03

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 21st Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at the South End.

Threshold Criteria: Funds for the 21st Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.

Grant Size Limit: The City of Tuscaloosa is allocating a total of $269216.60 in Round 11 for the 21st Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

21st Avenue East, beginning at University Boulevard and terminating at the South End, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded.

Activity Progress Narrative:

Street Reconstruction II-21st Avenue E- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$9,260.03$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $9,260.03

$9,260.03$0.00Total Funds Expended
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Closeout documents were received and the project was completed on July 12, 2018.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,792.26

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$4,792.26

$0.00

$0.00

$0.00

$4,792.26

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-13-RD11-STREET RECON II-22ND
AVENUE E EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

 (  )

$4,792.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 22nd Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at the South End.

Threshold Criteria: Funds for the 22nd Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.

Grant Size Limit: The City of Tuscaloosa is allocating a total of $185,403.00 in Round 11 for the 22nd Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

22nd Avenue East, beginning at University Boulevard and terminating at the South End, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded.

Activity Progress Narrative:

Street Reconstruction II-22nd Avenue E- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$4,792.26$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $4,792.26

$4,792.26$0.00Total Funds Expended
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Closeout documents were received and the project was completed on July 12, 2018.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,422.14

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$5,422.14

$0.00

$0.00

$0.00

$5,422.14

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-14-RD11-STREET RECON II-23RD
AVENUE E EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

 (  )

$5,422.14

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 23rd Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at the South End.

Threshold Criteria: Funds for the 23rd Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.

Grant Size Limit:The City of Tuscaloosa is allocating a total of $190,071.83 in Round 11 for the 23rdAvenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

23rd Avenue East, beginning at University Boulevard and terminating at the South End, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded.

Activity Progress Narrative:

Street Reconstruction II-23rd Avenue E- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$5,422.14$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $5,422.14

$5,422.14$0.00Total Funds Expended
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Closeout documents were received and the project was completed on July 12, 2018.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$668.12

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$668.12

$0.00

$0.00

$0.00

$668.12

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-15-RD11-STREET RECON II-28TH
AVENUE E EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

 (  )

$668.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 28th Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at the South End.

Threshold Criteria: Funds for the 28th Street East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.

Grant Size Limit: The City of Tuscaloosa is allocating a total of $183,519.35 in Round 11 for the 28th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

 

Location Description:

28th Avenue East, beginning at University Boulevard and terminating at the South End, Tuscaloosa, Alabama 35404

Activity Progress Narrative:

Street Reconstruction II-28th Avenue E- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$668.12$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $668.12

$668.12$0.00Total Funds Expended
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All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,738.84

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$4,738.84

$0.00

$0.00

$0.00

$4,738.84

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-16-RD11-STREET RECON II- 24TH AVE
E EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

 (  )

$4,738.84

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 24th Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at the South End.

Threshold Criteria: Funds for the 24th Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs. 

Grant Size Limit: The City of Tuscaloosa is allocating a total of $110,121.04 in Round 11 for the 24th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

24th Avenue East, beginning at University Boulevard and terminating at the South End, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

Street Reconstruction II-24th Ave E- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$4,738.84$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $4,738.84

$4,738.84$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$916.07

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$916.07

$0.00

$0.00

$0.00

$916.07

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-17-RD11-STREET RECON II-25TH
AVENUE E EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

 (  )

$916.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The 25th Avenue East Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at University Boulevard and terminating at 11th Street East.

Threshold Criteria: Funds for the 25th Avenue East Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.

Grant Size Limit: The City of Tuscaloosa is allocating a total of 85436.50 in Round 11 for the 25th Avenue East Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

25th Avenue East, beginning at University Boulevard and terminating at 11th Street East, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

Street Reconstruction II-25th Avenue East-RD11
Ext

Activity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$916.07$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $916.07

$916.07$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$715.30

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$715.30

$0.00

$0.00

$0.00

$715.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-18-RD11-STREET RECON II-
FERNWOOD CT EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

 (  )

$715.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Fernwood Court Street Reconstruction activity will consist of street reconstruction, and minor drainage improvements,
beginning at 1st Avenue and terminating at the East End.

Threshold Criteria: Funds for the Fernwood Court Street Reconstruction activity will be used for street reconstruction, minor
drainage improvements, and any other necessary eligible costs.

Grant Size Limit: The City of Tuscaloosa is allocating a total of $145,701.15 in Round 11 for the Fernwood Court Street
Reconstruction activity in this 2013 partial Action Plan. Funds will be used for street reconstruction, minor drainage
improvements, and any other necessary eligible costs.

Location Description:

Fernwood Court, beginning at 1st Avenue and terminating at the East End, Tuscaloosa, Alabama 35404

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded. Closeout
documents were received and the project was completed on July 12, 2018.

Activity Progress Narrative:

Street Reconstruction II-Fernwood Ct- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$715.30$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $715.30

$715.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-19-RD11-PARA PARK- HARMON EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2016

06/20/2016

$0.00

To Date

02/04/2014

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

The City of Tuscaloosa will only use funds to provide for improvements to Harmon Park and Jaycee Park including playground
equipment, benches and trashcans, fencing, walking paths, pavilions, and replacement of pre-tornado facilities.  Funding will
also be used to perform the necessary environmental reviews and for Tuscaloosa News advertisement.
The City of Tuscaloosa is allocating a total of $375,000 in Round 2 $530,141.41 in Round 3, $61,139 in Round 7, $131,267 in
Round 10, and $178,950.59 in Round 11 for park improvements, including construction in Round 11 to Harmon Park and
Jaycee Park to perform the necessary environmental reviews. 
PARA Park - Harmon activity Round 2 has been associated with the same activity in Round 3, Round 7, Round 10. and Round
11 All beneficiaries for the activity are reported in Round 2.
For Amendment #19, the City reallocated $1036.75 to PARA- Harmon Park from 23rd Street.
For Amendment #20, the City reallocated $1036.75 from PARA Harmon- Round 5 to PARA Harmon- Round 11.

 

Location Description:

In addition to destroying a large portion of residential structures in the low-moderate area in the City of Tuscaloosa, the April 27,
2011 tornado rendered substantial damage on the recreational areas in these low-moderate areas.  The Tuscaloosa County
Park and Recreational Authority (PARA) approached the City with a proposal for funding park improvements for two parks
within the recovery zone, Harmon Park and Jaycee Park. Both Harmon and Jaycee Park are in the heart of two of the most
affected low-moderate areas which continue to serve a large portion of the low-income housing industry.  Improvements to
these parks will sustain its use as

PARA Park- Harmon- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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a common place for families to congregate and enjoy recreational activities at no cost.  Specifically, improvements to Harmon
Park will include fencing, gravel parking, pavilions, a playground unit, and a walking path. 

 

All funds have been expended for the PARA- Harmon activity. All activities associated with Harmon Park have been completed;
the actual completion date is June 20, 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-20-RD11-JUANITA DRIVE EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/30/2017

12/30/2017

$0.00

To Date

09/26/2016

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

On April 27, 2011 a large portion of low-income housing rental stock was destroyed in the Alberta area including along Juanita
Drive.  Since then, the efforts of the City, Habitat for Humanity, and other philanthropic organizations in combination with the
citizen’s commitment to area, housing restoration and promotion of homeownership has been a steady process.  Concentrated
in an extremely poverty stricken area of Tuscaloosa, the Juanita Drive infrastructure is severely aged and needs to be updated
to support the rebuilding in the area.  The project will take place in two phases; however, only phase one will be funded in this
Action Plan.  Infrastructure improvements will include at a minimum street reconstruction, curb and gutter, water and sewer
improvements, and sidewalks.  In close proximity to the new Alberta School of the Performing Arts, Juanita Drive infrastructure
improvements will enhance access to the school.  The improvements along Juanita Drive will greatly improve the quality life for
the low-moderate income homeowners.
TheCityofTuscaloosaisallocatingatotalof$261,786.51 in Round 4, $500,000 in Round 5, $39,783.89 in Round 9, and $35,883.41
in Round 11fortheJuanita Drive Infrastructure activity in this partial 2013 Action Plan to pay for costs associated with additional
engineering and architectural services, property acquisition and easements, street reconstruction, curb and gutter, water and
sewer improvements, landscaping, utility upgrades, and any other eligible costs. The federal programs department has
allocated $112,497 of CDBG funds to pay for costs associated with engineering and architectural services and property
acquisition. $200,000 in City of Tuscaloosa

Juanita Drive- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Juanita Drive - RD 1
DR-INFRA-08-RD1-

JUANITA DRIVE
CD-2013-DR-004-

RD1
Construction/reconstruct

ion of streets
City of Tuscaloosa General Account

$0.00$0.00Total Funds Expended
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water and sewer reserve funds have been allocated to pay for costs associated with water and sewer improvements. 
Juanita Drive activity Round 9 has been associated with the same activity in Round 4 and 5. All beneficiaries and performance
measures for the activity will be reported in the Round 4 activity.

Location Description:

Juanita Drive, Tuscaloosa, Alabama

All funds have been expended for the Juanita Drive activity. 2013 CDBG-DR funds to pay for costs associated with additional
engineering and architectural services, property acquisition and easements, street reconstruction, curb and gutter, water and
sewer improvements, landscaping, utility upgrades, and any other eligible costs. Per the notice of completion, the actual
completion date for this project was December 30, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,760.49

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$1,760.49

$0.00

$0.00

$0.00

$1,760.49

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-21-RD11-14TH AVENUE E EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

07/12/2018

$0.00

To Date

04/12/2017

Area (  )

$1,760.49

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The+14th+Avenue+East+Street+Reconstruction+activity+will+consist+of+street+reconstruction,+and+minor+drainage+improve
ments,+beginning+at+University+Boulevard+and+terminating+at+10th+Street+East.
Threshold+Criteria:+Funds+for+the+14th+Avenue+East+Street+Reconstruction+activity+will+be+used+for+street+reconstructio
n,+minor+drainage+improvements,+and+any+other+necessary+eligible+costs.
Grant+Size+Limit:+The+City+of+Tuscaloosa+is+allocating+a+total+of+$138,959.50+in+Round+9+and+$1,760.50+in+Round+1
1+for+the+14th+Avenue+East+Street+Reconstruction+activity+in+this+2013+partial+Action+Plan.+Funds+will+be+used+for+st
reet+reconstruction,+minor+drainage+improvements,+and+any+other+necessary+eligible+costs.

Location Description:

14th+Avenue+East+Street+beginning+at+University+Boulevard+and+terminating+at+10th+Street+East,+Tuscaloosa,+Alabam
a+35404
 

All funds have been expended on the Street Reconstruction Phase II activities. Construction has concluded.

Activity Progress Narrative:

Street Reconstruction II- 14th Avenue E- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$1,760.49$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $1,760.49

$1,760.49$0.00Total Funds Expended

300

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Closeout documents were received and the project was completed on July 12, 2018.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/820# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-22-RD11-8TH STREET EAST EXT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

06/30/2020

05/06/2019

$0.00

To Date

01/30/2019

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

There is limited east to west roadway connections in the Alberta area of Tuscaloosa. Prior to the April 27, 2011 tornado, the
only east to west connection was the main thoroughfare of University Boulevard. Residents of the area had to travel to
University Boulevard to access other areas of its nearby Alberta community and the Tuscaloosa area. Since the tornado,
disaster recovery funds have been used to construct the Alberta Revitalization activity and provide this east to west connection
to support not only the growing residential areas and business development, but also to allow for easier evacuation methods in
times of crisis and national disasters. In order to support the expanding housing and business development in the Alberta
community, the 8thStreet East activity is needed.

 

The 8thStreet East activity will consist of construction of roadway and utility improvements between 23rdand 24thAvenue East,
paralleling University Boulevard East, and along 24thAvenue East between 7thStreet East and University Boulevard East.

 

Eligibility and National Objective: Infrastructure, public facilities and improvements, for the low-mod area.       

 

Threshold Criteria:  Funds for the 8th Street East activity will be used for environmental documents, design and

8th Street East- RD11 ExtActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$0.00$0.00City of Tuscaloosa

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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construction of roadway improvements, utility improvements (storm drain, sanitary sewer, and water mains), street lighting,
landscaping, and any other necessary eligible costs

 

Grant Size Limit: The City of Tuscaloosa is allocating $1,000,000.00 for the 8th Street East activity in this 2013 Action Plan.
Funds will be used for design, construction, utility improvements, and any other necessary eligible costs. These funds are
intended to be leveraged with grant funding from the 2012 City of Tuscaloosa CDBG-DR funds ($600,000), City of Tuscaloosa
2016A Bond ($900,000), and Water and Sewer Reserve for Future Improvements (WSRFFI)($300,000) to cover construction
and other necessary eligible components of the project.

 

Location Description:

Between 23rdand 24thAvenue East, paralleling University Boulevard East, and along 24thAvenue East between 7thStreet East
and University Boulevard East

In the reported quarter, no funds were expended on the 8th Street activity. At this time, there are no new plans for the activity.
The City has decided to cancel the activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,369,471.69

Low/Mod City of Tuscaloosa

Total Projected Budget from All Sources

Match Contributed

$1,369,471.69

$0.00

$0.00

$0.00

$1,369,471.69

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR-INFRA-23-RD11-JUANITA DRIVE PHASE II EXT

$25,377.50

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/30/2020

$0.00

To Date

05/30/2019

Area (  )

$114,352.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Phase I of Juanita Drive is complete. The Juanita Drive Phase II infrastructure development constitutes the second phase of the
continuation of Juanita Drive. On April 27, 2011 a large portion of low-income housing rental stock was destroyed in the Alberta
area including along Juanita Drive. Since then, the efforts of the City, Habitat for Humanity, and other philanthropic
organizations in combination with the citizen’s commitment to the area; housing restoration and promotion of homeownership
has been a steady process. Concentrated in an extremely poverty stricken area of Tuscaloosa, the Juanita Drive infrastructure
is severely aged and needs to be updated to support the rebuilding in the area. The project will take place in two phases and
both phases will be funded in this Action Plan. Infrastructure improvements will include, at a minimum, roadway improvements,
streetscaping and utility upgrades, including roadway widening, sidewalks, storm sewers, and water and sewer
replacements. In close proximity to the Alberta School of the Performing Arts, Juanita Drive infrastructure improvements
willenhance access to the school and support the rebuilding of single family homes in the area. The improvements along
Juanita Drive will greatly improve the quality life for the low-moderate income homeowners.

Location Description:

The Northern Loop of Juanita Drive, Tuscaloosa, Alabama

Juanita Drive Phase II- RD11 EXTActivity Title:

Project Number:

CD-2013-DR-031-RD11 (Ext)

Project Title:

Infrastructure- RD11 (Ext)

$114,352.50$25,377.50City of Tuscaloosa

$25,377.50     Program Funds Drawdown $114,352.50

$114,352.50$25,377.50Total Funds Expended
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In the reported quarter, there were $25,377.50 in funds were expended on the Juanita Phase II activity. The funds were
expended to Cassady Company for professional services (engineering design and construction services) through March 2020,
April 2020, and May 2020. In July, final design was underway and received. In August, there was an updated cost estimate
received. In September, the City received nine (9) easement plats and sent them to the legal department. They were later
reviewed and received comments. The final plans were received on 9/29/2020 and are under review.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

2012 CDBG-DR Funds $969,522.45

2013 CDBG-DR Remaining Activity Funds $1,369,472.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1630# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 4

Monitoring Visits 0 4

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 4
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