

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.

Tuscaloosa County Road Improvement Commission, Inc.
Meeting Minutes - - - July 27, 2026
Northport City Hall

Commission Member Attendees:

Judge Rob Robertson (TCRIC Chair)	Mr. Kyle South
Mayor Dale Phillips (TCRIC Vice Chair)	Rep. Bill Lamb
Mayor Walt Maddox (TCRIC Secretary)	Mr. Wallace McAdory (ex officio)
Mr. Justice Smyth	

Other Attendees: Kim Palm, Kelly Johns, Marland Hayes, Rep. Ron Bolton, Adriana Dunn, Dennis Stripling, Keith Daly, Joe Eatmon, Richard Rush, Edward Henderson, Scott Anders, Sen. Gerald Allen, Loyd Collins, Zach Wolfe, John McWilliams.

Judge Robertson called the meeting to order at 7:34 a.m.

Minutes of Previous TCRIC Meeting

Judge Robertson presented the minutes from the most recent TCRIC Commission meeting (March 30, 2026).

Vote: Meeting minutes of the March 30, 2026 meeting were unanimously approved after a motion by Mr. Kyle South, seconded by Mayor Walt Maddox.

Insurance

Ms. Kelly Johns, TCRIC Administrator, presented the insurance renewal application and quoted annual premium.

Vote: A motion to renew the insurance at the same rate as last year, as presented, was made by Mayor Dale Phillips, seconded by Mr. Kyle South, and approved unanimously.

Financial Report

Ms. Kim Palm (Carver Dewitt & Palm) presented the accounting report.

- The ledger balance as of July 20, 2026 was \$12,714,480.54.
- Interest earned year to date (October 1, 2025 through June 30, 2026), on certificates of deposit and a money market account is \$751,723.39.
- Monthly deposits since the last the TCRIC meeting are as follows:
 - \$937,500 deposited in April 2026 (from February 2026 sales tax collected).
 - \$1,045,600 deposited in May 2026 (from March 2026 sales tax collected).
 - \$1,902,137 deposited in June 2026 (from April 2026 sales tax collected).
 - \$924,805 deposited in July 2026 (from May 2026 sales tax collected).
- The actual and projected accrual-basis revenues for Fiscal Year 2026 to date are \$8,114,541 and \$7,825,600, respectively.
- Project expenditures and operating expenditures for Fiscal Year 2026 (October 1, 2025 – July 20, 2026) total \$418,599 and \$155,826, respectively.

Vote: Mayor Walt Maddox made a motion to approve the financial report, as presented. The motion was seconded by Rep. Bill Lamb, and approved unanimously.

Project Updates: City of Tuscaloosa (COT)

Mr. Mike Gardiner (COT City Engineer) provided the COT project updates.

- Martin Luther King/Jack Warner Parkway, Phase 3: Construction is ongoing, and includes clearing and gradings, as well as prep work for upcoming utility boring.

Project Updates: Alabama Department of Transportation (ALDOT)

Ms. Adriana Dunn (ALDOT West Central Region) provided the following ALDOT project updates.

- SR-69 Intersection Improvements (Plantation Road to I-59 Overpass): Final plans submitted to Central Office July 24, 2026; FHWA authorization is scheduled for August 28, 2026 and letting is set for September 25, 2026.
- US-82 at US-43 Intersection Improvements: Following design changes and evaluation of drainage improvements, ALDOT has updated the Construction cost estimate; ALDOT and TCRIC are in communication regarding project costs and possibly updating the funding agreement.

Project Updates: Tuscaloosa County

Mr. Scott Anders (Tuscaloosa County Public Works) provided the following Tuscaloosa County project update.

- Connector Road Project: PE and ROW acquisition are in process.

Legal Updates

Marland Hayes gave the following updates:

- US-82 and Hwy 43 Intersection Improvements Project: Following a Finance Committee meeting in April 2026, there were subsequent communications with ALDOT. A TCRIC Finance Committee meeting will be held in August to review ALDOT's most recent counterproposal for the funding agreement.
- McWright's Ferry Road Extension Project: TCRIC and City of Tuscaloosa continue to discuss how to manage excess funds remaining after the project completion.
- SR-69 at Union Chapel Road Project: The condemnation case remains unresolved at this time.

Public Comment

Judge Robertson opened the meeting for public comment. None were received.

The next TCRIC Commission meeting will be September 28, 2026 at Tuscaloosa City Hall.

Meeting adjourned.